2016-2040 Columbus Area Metropolitan Transportation Plan

morpc

STATUS UPDATE & STRATEGIES DEVELOPMENT

JULY 2015

WHERE ARE WE IN THE PROCESS?

Dec 2014	Jan-Feb 2015	March 2015	April 2015	May 2015	June – Sep 2015	Oct-Dec 2015	Jan-Feb 2016	Mar-April 2016	May 2016
Goals Adopted	Objectives Created & Public Comment	Objectives Adopted (Possibly amend after Federal Process) Draft Land Use Variables Available	Land Use Variables Adopted Draft Project Evaluation Criteria Available	Project Evaluation Criteria Adopted Begin Input on Strategies & Candidate Projects	**Evaluation of Strategies and Candidate Projects**	Draft Strategies & Project List, Impact Analysis, Documentation	Comment Period on Draft MTP	Address Comments & Finalize MTP	Adopt MTP

PLAN COMPONENTS

- Goals, Objectives & Targets, Future Growth ✓
- Strategies
  - System Development
    - Projects

Collecting now

  - System Management
    - Operations & Maintenance
    - Safety/Security

Ongoing (July presentation)

    - Demand Management
- Financial Forecast

Ongoing (September presentation)

- Impact Analyses

Late Fall



Contact

Email: **mtp@morpc.org**
Web: **morpc.org/MTP2040**

MARIA SCHAPER
mschaper@morpc.org
614.233.4153