
 

Memorandum 
 

TO: 

 

Transportation Advisory Committee 

 

FROM: 

 

Nathaniel Vogt, TIP & Funding Manager 

Transportation Systems & Funding  

 

DATE: 

 

June 3, 2015  

SUBJECT: Carryover Report for State Fiscal Year (SFY) 2015 

MORPC-Attributable Funds  
 

ODOT encourages MORPC and all metropolitan planning organizations (MPOs) to 

expend its suballocated funding each fiscal year. ODOT’s Carryforward Policy limits 

the amount of funding MPOs can carry forward from one fiscal year to the next. 

Carryover amounts in excess of policy limits will be recalled and redistributed.  

 

MORPC received an encumbrance report on June 1 that shows several 

encumbrances are still outstanding. However, ODOT is currently processing several 

encumbrances, and anticipates these will be completed in SFY 2015. If ODOT 

completes these encumbrances, MORPC will have encumbered enough funds to 

avoid having any funds subject to recall. The table below summarizes the situation. 

 

Source Program STP TAP 

Original Allocation $20,044,210 $2,004,421 

Available Budget  

(Includes Carryover from SFY 2014) $36,680,038 $7,140,719 

Encumbered Amount (As of 6/2) $12,378,118 $7,140,637 

Current Balance $24,301,920 $82 

Allowed Carryover  

(50% of Original Allocation) $10,022,105 $1,002,211 

Encumbrances in Processing $19,679,685 $0 

Anticipated Carryover $4,622,235 $82 

 

ODOT is currently processing encumbrances for Hard Road Phase A and Hamilton 

Road, which comprise almost $20 million of STP. Another encumbrance of $2.5 

million of CMAQ for Grandview Heights Signals is also being processed. Over the past 

month, about $2.2 million of TAP funds were encumbered for Columbus’s West Fifth 

Avenue shared-use path project. Funds were also encumbered for Columbus Signals 

Phase C and the Cleveland/Schrock intersection.  

 

The attached table shows the status of projects with outstanding commitments in 

SFY 2015 as of the last report on May 6  

 

Attachment 



Outstanding MORPC-Attributable Funding  Commitments

SFY 2015

Projects with outstanding commitments as of the last report on 5/6/15 are included in the table below.

ODOT 

PID Agency Project Description

Phase - 

Source Encumbered Outstanding 

Estimated 

Enc. Date Status

76282 ODOT 6 

(Prairie Twp)

W Broad St (US-40) from Hilliard-Rome 

Rd to just E of I-270, Safety 

Improvement/Streetscape

Con - TAP $1,670,168 $0 4/13/2015 ODOT withdrew $48,643 for construction engineering on 5/6/15.

94931 Westerville Cleveland Ave at Schrock Rd, Intersection 

Modification

RW - STP $1,210,000 $0 5/6/2015 RW authorization received on 4/30/15.  Funds were encumbered on 5/6.

Con - STP $1,303,442 $0

Con - 

CMAQ

$6,903,148 $0

90382 Columbus Fifth Ave from McKinley Ave to Dublin Rd, 

Multi-Use Path/Bridge Rehabilitation

Con - TAP $2,230,917 $0 5/18/2015 The city awarded the contract on 5/4/15.  The TAP share of the bid 

amount was $340,000 higher than estimated.

17585 Columbus Hard Rd Phase A from Sawmill Rd to 

Smoky Row Rd, Major Widening/Bicycle 

Lanes

Con - STP $0 $10,114,017 5/29/2015 ODOT is processing the encumbrance.  There is an encumbrance dated 

5/29/15, but it did not appear on the 6/1 encumbrance report from 

ODOT.

90390 Grandview 

Heights

Grandview Heights Signals, Signalization Con - 

CMAQ

$0 $2,519,398 6/8/2015 Grandview submitted award information on 5/7.  ODOT requested 

additional information and received complete information on 5/29.  ODOT 

is processing the encumbrance,  but it did not appear on the 6/1 

encumbrance report.

90388 Franklin 

County

Hamilton Rd from Carpenter Rd to US 62, 

Major Widening/Multi-Use Path

Con - STP $0 $9,565,668 6/8/2015 Bids were opened on 4/21/15.  ODOT received all award information on 

5/26.  ODOT is processing the encumbrance,  but it did not appear on the 

6/1 encumbrance report.

95553 Columbus COTA Sidewalks Phase 2, Sidewalks RW - TAP $0 $800,320 7/1/2015 ODOT received acceptable RW plans on 4/24, after being rejected several 

times.  ODOT approved RW plans on 6/1.  RW authorization was then 

requested, but can take 2 weeks for approval, making an encumbrance in 

FY15 unlikely.

85017 Columbus Alum Creek Dr from Refugee Rd to Frebis 

Ave, Major Widening/Multi-Use Path

RW - STP $0 $1,416,166 8/1/2015 The completed NEPA reevaluation was submitted on 4/30/15. ODOT 

completed the review on 6/1 as scheduled.  The document has been sent 

back to the consultant for revisions, so the RW funds will slip to FY16.

Encumbrances 

Needed Outstanding Phases

Surface Transportation Program STP $14,279,815 $21,095,850 Con: Construction

Congestion Mitigation & Air Quality CMAQ NA $2,519,398 Payment: Loan payment for previous construction

Transportation Alternatives Program TAP $0 $800,320 RW: Right-of-Way

Signals Phase C, SignalizationColumbus14522 Bids were opened on 2/10/15.  ODOT received award information on 

4/21/15. The CMAQ and STP encumbrances are based on the funding 

splits and quantities shown in the project plan package and the actual bid 

amounts for those items.  ODOT denied MORPC's request to encumber 

only CMAQ funds.
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