
MORPC-Attributable Funds Project Status Report

June 2015

TIP Year: 2013

4/5/2011

15113034

Signals Phase B, Signalization

3/20/2013

MORPC CMAQ Funds

Schedule

Close-out paperwork is currently being processed.

NEPA  RW Award

 Next Milestone

Completion

ODOT PID

Total Current Costs
$14,344,232

TIP ID

$11,426,315
Curr Est*TIP Amt

$11,426,397

2013TIP Year

*6/12/2015

Columbus

Enc'd
$11,426,315

6/30/2005

188286555

Rickenbacker Pkwy (Phase 2B) from Second St (north intersection) to SR-317, Major 

Widening/Intersection Modification

4/3/2012 3/26/2013

MORPC STP Funds

Schedule

The project is currently under construction.

NEPA  RW Award

 Next Milestone

Completion

ODOT PID

Total Current Costs
$11,659,648

TIP ID

$8,284,895
Curr Est*TIP Amt

$8,712,200

2013TIP Year

9/6/2015

CRAA

Enc'd
$8,284,895

7/8/2009

263594271

I-70/I-71 Innerbelt (Phase 2C), Major Widening/Interchange Modification

5/31/2013

MORPC STP Funds

Schedule

The ramp and bridge from I-70 westbound to a reconstructed Mound St opened to traffic in 

November. Work continues and is due to be completed in summer 2015.

MORPC committed funds for upgrades to bicycle and pedestrian facilities.

NEPA  RW Award

 Next Milestone

Completion

ODOT PID

Total Current Costs
$29,180,354

TIP ID

$250,050
Curr Est*TIP Amt

$250,050

2013TIP Year

*6/8/2015

ODOT 6

Enc'd
$250,050
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* Date has changed since the last report on 5/6/15. Milestone is complete.   

* The TIP amounts are from the 2014-2017 TIP. They will not reflect the current funding commitments until the 2016-
2019 TIP is approved in July.



TIP Year: 2014

266097929

Regionwide Systematic Safety Improvements, Safety Improvement

MORPC STP Funds

Schedule

The first phase of the project will install LED signals with reflective backplates.  MORPC-

attributable funds will be used on future phases.  For Phase 2, MORPC is working with 

jurisdictions to identify locations that would be appropriate for the installation of pedestrian 

countdown timers, high-visibility crosswalk markings, and Rectangular Rapid Flashing 

Beacons.  A Phase 2 kick-off meeting is scheduled for June 29th.

NEPA  RW Award

 Next Milestone

Begin Construction

ODOT PID

Total Current Costs
$2,000,000

TIP ID

$200,000
Curr Est*TIP Amt

$200,000

2014TIP Year

*7/1/2015

MORPC

Enc'd
$0

9/28/2012

156783346

Goodale St from Olentangy River Rd to trail just east of SR-315, Multi-Use Path/New 

Bridge

6/11/2012 9/24/2013

MORPC TE Funds

Schedule

Landscaping and final details are being completed.

NEPA  RW Award

 Next Milestone

Completion

ODOT PID

Total Current Costs
$5,336,831

TIP ID

$3,912,787
Curr Est*TIP Amt

$3,912,787

2014TIP Year

*6/15/2015

Columbus Rec & Parks

Enc'd
$3,912,787

9/4/2012

178890387

Bexley Signals, Signalization

12/5/2012 12/17/2013

MORPC CMAQ Funds

Schedule

The project is under construction.

NEPA  RW Award

 Next Milestone

Completion

ODOT PID

Total Current Costs
$657,003

TIP ID

$655,565
Curr Est*TIP Amt

$688,345

2014TIP Year

6/1/2015

Bexley

Enc'd
$655,565

266196766

Economic and Social Value of Trails, Study

1/1/2014

MORPC STP Funds

Schedule

The consultants have provided the technical reports for staff review. MORPC is currently 

finalizing the key messages. The project is expected to conclude in June 2015.

NEPA  RW Award

 Next Milestone

Completion

ODOT PID

Total Current Costs
$100,000

TIP ID

$80,000
Curr Est*TIP Amt

$80,000

2014TIP Year

7/1/2015

Columbus

Enc'd
$80,000
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* Date has changed since the last report on 5/6/15. Milestone is complete.   

* The TIP amounts are from the 2014-2017 TIP. They will not reflect the current funding commitments until the 2016-
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12/9/2013

265595530

Traffic Surveillance Camera Upgrades, ITS

5/29/2014

MORPC STP Funds

Schedule

The project is under construction. The completion date was moved back from May 15.

NEPA  RW Award

 Next Milestone

Completion

ODOT PID

Total Current Costs
$1,833,839

TIP ID

$1,156,987
Curr Est*TIP Amt

$1,470,000

2014TIP Year

*6/30/2015

Columbus

Enc'd
$1,088,064

TIP Year: 2015

2/4/2014

260793883

Scioto Greenway from approximately Main St to north of Battelle Park, Multi-Use Path

6/10/2014

MORPC STP CMAQ Funds

Schedule

The project is under construction.

MORPC committed CMAQ and TE funds for multi-use path construction and STP funds for 

bridge pile covers.

NEPA  RW Award

 Next Milestone

Completion

ODOT PID

Total Current Costs
$10,291,417

TIP ID

$5,921,704
Curr Est*TIP Amt

$5,921,704

2015TIP Year

11/12/2015

Columbus

Enc'd
$5,921,704

6/6/2013

198990649

Westerville Rd from SR-161 to Huber Village Blvd/Heatherdown Dr, Sidewalks

7/10/2013 12/5/2014

MORPC TE Funds

Schedule

Construction began in March 2015 and is ongoing.

NEPA  RW Award

 Next Milestone

Completion

ODOT PID

Total Current Costs
$3,308,857

TIP ID

$2,144,672
Curr Est*TIP Amt

$2,010,800

2015TIP Year

10/30/2015

ODOT 6

Enc'd
$2,004,367

1/29/2014

194688310

I-270 at US-33/SR-161, Interchange Modification

2/6/2014 2/24/2015

MORPC STP Funds

Schedule

MORPC committed $25m for the project to repay the principal on a SIB loan over 20 years, 

beginning in FY17.

NEPA  RW Award

 Next Milestone

Completion

ODOT PID

Total Current Costs
$98,677,469

TIP ID

$25,000,000
Curr Est*TIP Amt

$25,000,000

2015TIP Year

9/15/2017

ODOT 6

Enc'd
$0
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5/16/2014

10214522

Signals Phase C, Signalization

4/1/2015

MORPC STP CMAQ Funds

Schedule

In May, ODOT encumbered the funds and construction began.

NEPA  RW Award

 Next Milestone

Completion

ODOT PID

Total Current Costs
$10,972,451

TIP ID

$8,206,590
Curr Est*TIP Amt

$11,550,000

2015TIP Year

9/30/2016

Columbus

Enc'd
$8,206,590

4/20/2009

148276282

W Broad St (US-40) from Hilliard-Rome Rd to just E of I-270, Safety 

Improvement/Streetscape

1/15/2013 4/7/2015

MORPC  Funds

Schedule

Construction began in May as scheduled.

MORPC committed TE funds to this project for streetscape improvements sponsored by 

Prairie Twp.

NEPA  RW Award

 Next Milestone

Completion

ODOT PID

Total Current Costs
$18,459,820

TIP ID

$1,670,168
Curr Est*TIP Amt

$1,537,360

2015TIP Year

6/15/2016

ODOT 6

Enc'd
$1,621,525

7/23/2014

180190382

Fifth Ave from McKinley Ave to Dublin Rd, Multi-Use Path/Bridge Rehabilitation

5/19/2014 5/5/2015

MORPC  Funds

Schedule

In May, Columbus awarded the contract and ODOT encumbered funds.  In June, the 

construction start date was delayed by 6 weeks.

NEPA  RW Award

 Next Milestone

Begin Construction

ODOT PID

Total Current Costs
$9,404,665

TIP ID

$2,230,917
Curr Est*TIP Amt

$2,374,348

2015TIP Year*
*7/8/2015

Columbus

Enc'd
$2,230,917

10/28/2014

195790390

Grandview Heights Signals, Signalization/Air Quality Project

5/5/2014 5/7/2015

MORPC CMAQ Funds

Schedule

Grandview submitted award information on 5/7.  ODOT requested additional information and 

received complete information on 5/29.  ODOT is processing the encumbrance, but it did not 

appear on the 6/1 encumbrance report.

The project will upgrade existing traffic signals at 7 locations and remove 1 unwarranted 

signal.

NEPA  RW Award

 Next Milestone

Award Contract

ODOT PID

Total Current Costs
$2,519,398

TIP ID

$2,519,398
Curr Est*TIP Amt

$3,393,141

2015TIP Year*
*5/7/2015

Grandview Heights

Enc'd
$0
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4/25/2001

27317585

Hard Rd Phase A from Sawmill Rd to Smoky Row Rd, Major Widening/Bicycle Lanes

7/10/2013 5/19/2015

MORPC STP Funds

Schedule

Columbus awarded the contract on 5/19/15.  ODOT is processing the encumbrance.  There is 

an encumbrance dated 5/29/15, but it did not appear on the 6/1 encumbrance report from 

ODOT.  The begin construction date will be revised.

NEPA  RW Award

 Next Milestone

Begin Construction

ODOT PID

Total Current Costs
$20,564,265

TIP ID

$13,234,946
Curr Est*TIP Amt

$12,492,598

2015TIP Year*
5/25/2015

Columbus

Enc'd
$3,120,930

5/22/2013

98290388

Hamilton Rd from Carpenter Rd to US 62, Major Widening/Multi-Use Path

8/29/2013 5/26/2015

MORPC STP Funds

Schedule

Franklin County awarded the contract on 5/26/15.  ODOT received all award information on 

5/26.  ODOT is processing the encumbrance,  but it did not appear on the 6/1 encumbrance 

report.

NEPA  RW Award

 Next Milestone

Begin Construction

ODOT PID

Total Current Costs
$15,368,936

TIP ID

$11,488,668
Curr Est*TIP Amt

$12,347,200

2015TIP Year

7/1/2015

Franklin County

Enc'd
$1,923,000

TIP Year: 2016

9/18/2013

265487407

SR-750 from Wellington Blvd to Sawmill Pkwy, Major Widening/Multi-Use Path

10/1/2013 8/10/2015

MORPC STP Funds

Schedule

Final plans were filed on 5/4/15 and District ROW certification occurred on 5/5/2015.

NEPA  RW Award

 Next Milestone

Sale Date

ODOT PID

Total Current Costs
$8,654,282

TIP ID

$3,500,000
Curr Est*TIP Amt

$3,500,000

2016TIP Year*
*7/30/2015

ODOT 6

Enc'd
$1,600,692

12/23/2013

178990383

Whitehall Signals, Signalization

4/8/2014 10/5/2015

MORPC CMAQ Funds

Schedule

Final tracings will be slightly late but the final plan package submittal is still anticipated to be 

6/29/15.

NEPA  RW Award

 Next Milestone

Tracings Submittal

ODOT PID

Total Current Costs
$6,786,894

TIP ID

$6,738,894
Curr Est*TIP Amt

$6,781,529

2016TIP Year

6/1/2015

Whitehall

Enc'd
$899,775
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7/21/2014

157282404

Winchester Pk at Bixby Rd/Brice Rd, Intersection Modification/Signalization

9/30/2014 10/20/2015

MORPC STP Funds

Schedule

RW acquisition is behind schedule.  The local PS&E submittal and RW certification were 

delayed an additional 6 weeks.  MORPC funds are committed for the RW phase only.

NEPA  RW Award

 Next Milestone

Local Let PS&E Package to District 

ODOT PID

Total Current Costs
$5,020,000

TIP ID

$320,000
Curr Est*TIP Amt

$320,000

2016TIP Year*
*7/17/2015

Franklin County

Enc'd
$320,000

5/7/2014

242890241

Gender Rd at Refugee Rd, Intersection Modification/Bicycle Lanes

10/16/2014 12/14/2015

MORPC CMAQ Funds

Schedule

RW acquisition is on schedule.  The Stage 3 estimate was received in February.  A revised 

estimate was anticipated in May; MORPC is not aware of its status.

MORPC has committed a fixed amount for the construction phase only.

NEPA  RW Award

 Next Milestone

District RW Certification

ODOT PID

Total Current Costs
$7,006,655

TIP ID

$2,074,640
Curr Est*TIP Amt

$1,360,000

2016TIP Year

9/1/2015

Columbus

Enc'd
$0

277795016

COTA 2016 Bus Replacement, Transit Replacement Capital

1/1/2016

MORPC  Funds

Schedule

MORPC's commitment will fund 80 percent of the cost to replace 1 diesel bus with a CNG bus.

NEPA  RW Award

 Next Milestone

Award Contract

ODOT PID

Total Current Costs
$9,733,603

TIP ID

$400,388
Curr Est*TIP Amt

2016TIP Year

1/1/2016

COTA

Enc'd
$0

8/18/2014

247087935

SR-310 at I-70, Interchange Modification

9/29/2014 1/25/2016

MORPC STP Funds

Schedule

Project is currently in the right-of-way and final engineering phases. Overall project is on 

schedule.

Etna Township is sponsoring the expansion of the interchange.

NEPA  RW Award

 Next Milestone

Stage 3 Submittal

ODOT PID

Total Current Costs
$14,775,928

TIP ID

$7,041,840
Curr Est*TIP Amt

$7,624,896

2016TIP Year

6/15/2015

ODOT 5

Enc'd
$400,000
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* The TIP amounts are from the 2014-2017 TIP. They will not reflect the current funding commitments until the 2016-
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4/2/2013

263794527

US-23 at Pennsylvania Ave, Intersection Modification/Signalization

7/15/2014 3/14/2016

MORPC STP Funds

Schedule

RW acquisition is on schedule.  Final offer letters to property owners were sent in May.

NEPA  RW Award

 Next Milestone

RW Acquisition Complete

ODOT PID

Total Current Costs
$3,461,629

TIP ID

$3,245,303
Curr Est*TIP Amt

$665,227

2016TIP Year

8/15/2015

Delaware

Enc'd
$525,543

4/11/2014

179890385

Taylor Rd from Old Taylor Rd to 475' S of Windsor Dr, Minor Widening/Signalization

6/13/2014 3/28/2016

MORPC STP CMAQ Funds

Schedule

RW acquisition is in progress.

NEPA  RW Award

 Next Milestone

RW Acquisition Complete

ODOT PID

Total Current Costs
$5,314,238

TIP ID

$3,637,373
Curr Est*TIP Amt

$3,058,023

2016TIP Year

8/14/2015

Etna Township

Enc'd
$984,287

2/12/2015

142894931

Cleveland Ave at Schrock Rd, Intersection Modification

4/30/2015 5/20/2016

MORPC STP Funds

Schedule

In May, ODOT encumbered RW funds and the RW appraisal scoping meeting was held.  

Soliciting proposals for geotech work due to noise barrier redesign request by ODOT.

NEPA  RW Award

 Next Milestone

Local Let PS&E Package to District 

ODOT PID

Total Current Costs
$13,895,000

TIP ID

$5,587,333
Curr Est*TIP Amt

$5,069,000

2016TIP Year

2/4/2016

Westerville

Enc'd
$1,210,000

TIP Year: 2017

7/8/2009

133177370

I-70/I-71 Innerbelt (Phase 2D), Major Widening/Interchange Modification

6/3/2011 7/1/2016

MORPC STP Funds

Schedule

This project will reconstruct the eastern I-70/I-71 interchange.  MORPC committed funds for 

construction of upgraded bicycle and pedestrian facilities.

NEPA  RW Award

 Next Milestone

Tracings Submittal

ODOT PID

Total Current Costs
$256,759,059

TIP ID

$2,623,655
Curr Est*TIP Amt

$2,164,500

2017TIP Year

6/30/2015

ODOT 6

Enc'd
$0
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* Date has changed since the last report on 5/6/15. Milestone is complete.   
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2/17/2015

265795553

COTA Sidewalks Phase 2, Sidewalks

6/8/2015 8/15/2016

MORPC TE Funds

Schedule

Final RW plans were approved on 6/1/2015.

NEPA  RW Award

 Next Milestone

RW Authorization

ODOT PID

Total Current Costs
$2,884,142

TIP ID

$2,307,313
Curr Est*TIP Amt

$2,567,440

2017TIP Year

6/8/2015

Columbus

Enc'd
$0

7/20/2015

265095527

Sunbury Rd from County Line Rd to Maxtown Rd, Major Widening/Multi-Use Path

7/27/2015 9/22/2016

MORPC STP CMAQ Funds

Schedule

In May, the ROW plans were delayed by 3 weeks and ROW authorization was accelerated by 1 

week.  The NEPA approval and award date were delayed 3 weeks.

NEPA  RW Award

 Next Milestone

Revised RW Plans Submittal

ODOT PID

Total Current Costs
$9,463,220

TIP ID

$6,962,576
Curr Est*TIP Amt

$6,234,704

2017TIP Year* * *
*6/5/2015

Westerville

Enc'd
$0

4/15/2015

156890818

Parsons Ave from Obetz Rd to Dering Ave, Sidewalks

6/22/2015 9/30/2016

MORPC STP Funds

Schedule

In May, Columbus submitted revised final RW plans, 2 weeks later than the last scheduled 

date.  RW authorization was delayed 3 weeks.

MORPC committed funds for construction only.

NEPA  RW Award

 Next Milestone

Final RW Plans Approval

ODOT PID

Total Current Costs
$3,183,523

TIP ID

$2,450,818
Curr Est*TIP Amt

$2,688,000

2017TIP Year*
*6/8/2015

Columbus

Enc'd
$0

10/15/2014

170790384

Center St at Milnor Rd and Meadows Blvd, Intersection Modification

8/21/2015 10/1/2016

MORPC STP CMAQ Funds

Schedule

ODOT is reviewing final RW plans, which were submitted on 3/17/15.  Three months were 

scheduled for the review.

NEPA  RW Award

 Next Milestone

Final RW Plans Approval

ODOT PID

Total Current Costs
$1,904,516

TIP ID

$1,383,048
Curr Est*TIP Amt

$646,560

2017TIP Year

6/19/2015

Pickerington

Enc'd
$0
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277895018

COTA 2017 Bus Replacement, Transit Replacement Capital

1/1/2017

MORPC  Funds

Schedule

MORPC's commitment will fund 80 percent of the cost to replace 2 diesel buses with CNG 

buses.

NEPA  RW Award

 Next Milestone

Award Contract

ODOT PID

Total Current Costs
$7,216,999

TIP ID

$824,799
Curr Est*TIP Amt

2017TIP Year

1/1/2017

COTA

Enc'd
$0

7/8/2009

133377372

I-70/I-71 Innerbelt (Phase 4A) from W of Scioto River to E of High St, Major 

Widening/Interchange Modification

11/2/2015 1/1/2017

MORPC STP Funds

Schedule

In May, ODOT delayed the RW authorization by 5 months.  Section 4(f) and 6(f) reports were 

being reviewed.  MORPC is not aware of the status of the Stage 2 approval.

This project realigns EB I-70 from I-71/SR-315 accessing downtown Columbus and includes 

work on Mound, Fulton, Front, and High streets.  MORPC committed funds for construction of 

upgraded bicycle and pedestrian facilities.

NEPA  RW Award

 Next Milestone

Stage 2 Approval

ODOT PID

Total Current Costs
$160,972,845

TIP ID

$3,779,736
Curr Est*TIP Amt

$8,000,000

2017TIP Year*
5/25/2015

ODOT 6

Enc'd
$0

4/17/2013

179390243

S Old State Rd from Polaris Pkwy to Orange Rd, Major Widening/Multi-Use Path

3/10/2015 2/1/2017

MORPC STP Funds

Schedule

RW acquisition is in progress.  All of the first letters have been mailed to the property owners.  

Titles are due by 7/1/15.

NEPA  RW Award

 Next Milestone

Tracings Submittal

ODOT PID

Total Current Costs
$22,244,822

TIP ID

$16,421,769
Curr Est*TIP Amt

$16,803,911

2017TIP Year

3/1/2016

Delaware County

Enc'd
$4,950,000

6/14/2001

57385017

Alum Creek Dr from Refugee Rd to Frebis Ave, Major Widening/Multi-Use Path

6/15/2015 3/30/2017

MORPC STP Funds

Schedule

The completed NEPA re-evaluation was submitted on 4/30/15. ODOT completed the review 

on 6/1 as scheduled.  The document has been sent back to the consultant for revisions, so 

the RW funds will slip to FY16.  The NEPA re-evaluation approval date will be revised.

NEPA  RW Award

 Next Milestone

NEPA Re-evaluation Approved

ODOT PID

Total Current Costs
$16,255,601

TIP ID

$13,004,481
Curr Est*TIP Amt

$13,499,000

2017TIP Year*
6/1/2015

Columbus

Enc'd
$948,828
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1/8/2016

179290653

Harrisburg Pk from Eakin Rd/Hopkins Ave to Brown Rd, Minor Widening/Sidewalks

10/1/2015 4/1/2017

MORPC STP Funds

Schedule

ODOT put the project on hold in December while looking for options for the stormwater 

outfall.  The existing drainage system is unable to receive additional stormwater flow and not 

enough storage is available.

MORPC has committed a fixed amount toward the construction of sidewalks.

NEPA  RW Award

 Next Milestone

Final RW Plans Submittal

ODOT PID

Total Current Costs
$5,932,794

TIP ID

$800,000
Curr Est*TIP Amt

$800,000

2017TIP Year

7/1/2015

ODOT 6

Enc'd
$0

3/24/2016

93282573

Signals Phase D, Signalization

1/25/2016 4/4/2017

MORPC STP CMAQ Funds

Schedule

Phase D will bring about 250 signals into the interconnect system. No ROW has yet been 

identified.

NEPA  RW Award

 Next Milestone

Stage 2 Submittal

ODOT PID

Total Current Costs
$14,361,625

TIP ID

$11,185,850
Curr Est*TIP Amt

$10,453,497

2017TIP Year

9/15/2015

Columbus

Enc'd
$0

TIP Year: 2018

5/1/2016

295499819

Reed Rd from Lane Rd to Henderson Rd, Reconstruction

2/1/2017

MORPC  Funds

Schedule

This reconstruction projects includes the full-depth replacement of roadway, curb and gutter, 

driveway aprons, storm sewer structures, and storm sewer crossings, in addition to bus pads 

and ADA access at bus stops with a bike rack at the largest stop.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$1,549,406

TIP ID

$1,157,177
Curr Est*TIP Amt

2018TIP Year

7/1/2015

Upper Arlington

Enc'd
$0

8/17/2015

265195606

Lazelle Rd Phase A from N High St to Flint Rd, Minor Widening/Multi-Use Path

9/10/2015 6/26/2017

MORPC CMAQ Funds

Schedule

In May, ODOT approved Stage 2 plans as scheduled.  Final RW plans are due.

NEPA  RW Award

 Next Milestone

Final RW Plans Submittal

ODOT PID

Total Current Costs
$4,371,030

TIP ID

$3,052,035
Curr Est*TIP Amt

$2,143,560

2018TIP Year

6/3/2015

Columbus

Enc'd
$0
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8/17/2015

173290406

Lazelle Rd Phase B from Flint Rd to Sancus Blvd, Major Widening/Bridge 

Replacement

9/9/2015 6/26/2017

MORPC STP Funds

Schedule

As of 6/2, ODOT had not completed the review of final RW plans.

NEPA  RW Award

 Next Milestone

Final RW Plans Approval

ODOT PID

Total Current Costs
$23,448,985

TIP ID

$17,303,031
Curr Est*TIP Amt

$21,697,408

2018TIP Year

5/29/2015

Columbus

Enc'd
$0

4/1/2017

295399789

Bexley Signals Interconnect, Signalization

9/1/2017

MORPC  Funds

Schedule

The project will replace interconnect equipment and/or install new interconnect lines at 17 

signalized intersections: on Main & Broad, Elm/Cassingham (replace signal and radio 

interconnect) and Fair/Cassady (radio interconnect).

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$1,643,227

TIP ID

$1,466,227
Curr Est*TIP Amt

2018TIP Year

6/1/2015

Bexley

Enc'd
$0

6/10/2015

196595233

Mink St from 400' N of Broad St to bridge N of Havens Corner Rd, 

Reconstruction/Intersection Modification

7/1/2015 10/1/2017

MORPC STP Funds

Schedule

In May, RW funds were moved from FY15 to FY16.  MORPC is not aware of the status of the 

final RW plan approval.

NEPA  RW Award

 Next Milestone

Final RW Plans Approval

ODOT PID

Total Current Costs
$7,840,214

TIP ID

$5,901,771
Curr Est*TIP Amt

$5,901,771

2018TIP Year

5/22/2015

Pataskala

Enc'd
$0

8/17/2015

265295607

Lazelle Rd Phase C from Sancus Blvd to Worthington-Galena Rd, Minor 

Widening/Multi-Use Path

1/26/2016 12/18/2017

MORPC CMAQ Funds

Schedule

As of 6/2, ODOT had not received preliminary RW plans that were due 5/21 or Stage 2 plans 

that were due 5/27.

NEPA  RW Award

 Next Milestone

Preliminary RW Plans Submittal

ODOT PID

Total Current Costs
$5,962,754

TIP ID

$4,291,564
Curr Est*TIP Amt

$3,488,960

2018TIP Year*
5/21/2015

Columbus

Enc'd
$0

Tuesday, June 02, 2015 Page 11 of 16

* Date has changed since the last report on 5/6/15. Milestone is complete.   

* The TIP amounts are from the 2014-2017 TIP. They will not reflect the current funding commitments until the 2016-
2019 TIP is approved in July.



6/1/2016

265395549

Polaris Pkwy from I-71 to Olde Worthington Rd, Major Widening/Intersection 

Modification

9/1/2016 1/1/2018

MORPC STP Funds

Schedule

Columbus issued a notice to proceed to the consultant on 5/6/15 for the next phase of PE.  In 

May, a design kickoff meeting and field review were held.

NEPA  RW Award

 Next Milestone

Begin Environmental Documentation

ODOT PID

Total Current Costs
$8,146,440

TIP ID

$5,877,152
Curr Est*TIP Amt

$3,668,807

2018TIP Year

*5/29/2015

Columbus

Enc'd
$0

8/1/2016

127295516

Worthington-Galena Rd from Wilson Bridge/Huntley Rds to Sancus Blvd, Major 

Widening/Intersection Modification

9/1/2016 1/1/2018

MORPC STP Funds

Schedule

Consultants are working on developing the best possible configuration for the intersection. 

Surveying and traffic counts are in progress.

NEPA  RW Award

 Next Milestone

Preferred Alternative Approval

ODOT PID

Total Current Costs
$8,979,338

TIP ID

$6,023,470
Curr Est*TIP Amt

$7,087,200

2018TIP Year

6/1/2015

Worthington

Enc'd
$0

8/1/2017

295299827

Whitehall Signals Interconnect, Signalization

1/1/2018

MORPC  Funds

Schedule

This project will replace existing interconnect equipment and/or install new interconnect lines 

at 30 existing signalized intersections on Main, Broad, Hamilton, Yearling (radio interconnect), 

and Siegman (radio interconnect).

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$1,595,161

TIP ID

$1,288,161
Curr Est*TIP Amt

2018TIP Year

8/1/2015

Whitehall

Enc'd
$0

265899506

COTA 2018 28 35-40' Bus Purchase, Transit Purchase

1/1/2018

MORPC  Funds

Schedule

MORPC-attributable CMAQ funds are for 5 CNG-powered replacement buses.

NEPA  RW Award

 Next Milestone

Award Contract

ODOT PID

Total Current Costs
$15,307,578

TIP ID

$2,061,999
Curr Est*TIP Amt

2018TIP Year

1/1/2018

COTA

Enc'd
$0

Tuesday, June 02, 2015 Page 12 of 16

* Date has changed since the last report on 5/6/15. Milestone is complete.   

* The TIP amounts are from the 2014-2017 TIP. They will not reflect the current funding commitments until the 2016-
2019 TIP is approved in July.



3/1/2017

295699828

Johnstown Rd from Alum Creek Trail to Cassady Ave, Multi-Use Path/Bicycle Lanes

5/1/2017 2/1/2018

MORPC  Funds

Schedule

This project will construct a trail from Alum Creek Trail to Johnstown Road; bike lanes from the 

new trail to Cassady Avenue; and a bike boulevard along Kenilworth Avenue, Roxbury Street 

and 10th Avenue.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$1,754,272

TIP ID

$1,141,818
Curr Est*TIP Amt

2018TIP Year

*11/30/2015

Columbus

Enc'd
$0

7/31/2015

156595570

S Hamilton Rd from Helsel Park, S of Refugee Rd to I-70, Safety Improvement/Multi-

Use Path

5/1/2016 3/1/2018

MORPC STP Funds

Schedule

Columbus authorized a consultant to begin design in April 2014, including traffic counts, 

survey, and mapping.  The PE study should be completed in May.  The schedule will be revised.

NEPA  RW Award

 Next Milestone

Alternatives Evaluation Submittal

ODOT PID

Total Current Costs
$21,745,000

TIP ID

$15,124,000
Curr Est*TIP Amt

$14,868,565

2018TIP Year

10/31/2014

Columbus

Enc'd
$0

8/1/2017

179499846

New Albany Signals, Signalization

4/1/2018

MORPC  Funds

Schedule

Interconnect traffic signals at 19 intersections on US 62, SR-605, Beech Rd, Dublin-Granville 

Rd, and New Albany Rd E to a master controller via the city's existing fiber-optic system (and 1 

radio interconnect).

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$1,615,569

TIP ID

$934,959
Curr Est*TIP Amt

2018TIP Year

8/1/2015

New Albany

Enc'd
$0

TIP Year: 2019

1/1/2017

295099743

Olentangy Trail from Olentangy River Rd/Bethel Rd to Antrim Park, Multi-Use Path

10/1/2017

MORPC  Funds

Schedule

This project will widen the trail from 9’ to 12’, connect the trail to Bethel Road via a new 

trailhead, and add a multi-use path on the north side of Bethel Road to Olentangy River Road 

and Anheuser Busch Park.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$2,795,094

TIP ID

$1,848,075
Curr Est*TIP Amt

2019TIP Year

*9/30/2015

Columbus

Enc'd
$0

Tuesday, June 02, 2015 Page 13 of 16

* Date has changed since the last report on 5/6/15. Milestone is complete.   

* The TIP amounts are from the 2014-2017 TIP. They will not reflect the current funding commitments until the 2016-
2019 TIP is approved in July.



12/1/2015

294081766

Refugee Rd from Wheatfield Dr to Woodstock Ave, Major Widening/Intersection 

Modification

2/1/2016 1/1/2018

MORPC  Funds

Schedule

Refugee Road will be widened from 3 to 5 lanes within the project boundaries. Three 

intersections will have upgraded traffic signals and the Fuller's Way intersection will have a 

roundabout.

NEPA  RW Award

 Next Milestone

Begin Environmental Documentation

ODOT PID

Total Current Costs
$12,014,689

TIP ID

$5,748,640
Curr Est*TIP Amt

2019TIP Year

8/1/2014

Pickerington

Enc'd
$0

6/1/2016

295599811

South Old 3C Hwy from Tussic St to Harrison St, Resurfacing

9/1/2016 3/1/2018

MORPC  Funds

Schedule

A field review is scheduled for 6/16.  The resurfacing also includes widening the shoulders to 

4 feet.

NEPA  RW Award

 Next Milestone

Begin In-House Detailed Design

ODOT PID

Total Current Costs
$2,056,464

TIP ID

$1,605,171
Curr Est*TIP Amt

2019TIP Year

*4/1/2015

Delaware County

Enc'd
$0

4/1/2017

294699738

Grandview Heights Signals Interconnect, Signalization

11/1/2018

MORPC  Funds

Schedule

This project will interconnect signals at 11 intersections.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$809,932

TIP ID

$680,932
Curr Est*TIP Amt

2019TIP Year

4/1/2015

Grandview Heights

Enc'd
$0

20799815

Tuttle Crossing Blvd from Wilcox Rd to Avery Rd, New Roadway

1/1/2019

MORPC  Funds

Schedule

This project also includes a major widening (from 2 lanes to 5 lanes) of Avery Road from Tuttle 

Crossing Boulevard (Extension) to Rings Road.

The City of Dublin held the project kick-off meeting on May 11.

NEPA  RW Award

 Next Milestone

Stage 1 Submittal

ODOT PID

Total Current Costs
$16,013,310

TIP ID

$7,000,000
Curr Est*TIP Amt

2019TIP Year* * *
*8/18/2015

Dublin

Enc'd
$0

Tuesday, June 02, 2015 Page 14 of 16

* Date has changed since the last report on 5/6/15. Milestone is complete.   

* The TIP amounts are from the 2014-2017 TIP. They will not reflect the current funding commitments until the 2016-
2019 TIP is approved in July.



302799060

COTA 2019 Bus Replacement, Transit Replacement Capital

1/1/2019

MORPC  Funds

Schedule

MORPC-attributable CMAQ funds are for 10 CNG-powered replacement buses.

NEPA  RW Award

 Next Milestone

Award Contract

ODOT PID

Total Current Costs
$15,919,881

TIP ID

$4,123,999
Curr Est*TIP Amt

2019TIP Year*
*1/1/2019

COTA

Enc'd
$0

TIP Year: 2020

4/1/2016

294299852

N. Hamilton Rd from Morse Rd to Chilmark Dr, Major Widening/Intersection 

Modification

7/1/2016 9/1/2018

MORPC  Funds

Schedule

This project widens North Hamilton Road from 3 lanes to 5 lanes and widens of Morse Road 

from Hamilton Roadto Trellis Lane/Underwood Farms Boulevard to match the 3-lane cross-

section of Morse.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$12,635,420

TIP ID

$8,508,336
Curr Est*TIP Amt

2020TIP Year

11/1/2014

Columbus

Enc'd
$0

3/1/2017

294399848

Sawmill Rd. from I-270 to Hard Rd, Major Widening/Multi-Use Path

3/1/2017 10/1/2018

MORPC  Funds

Schedule

This project will widen Sawmill Road from 6 to 7 lanes and upgrade the Bright Road/Sawbury 

Boulevard intersection.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$12,049,940

TIP ID

$2,999,999
Curr Est*TIP Amt

2020TIP Year

1/1/2015

Columbus

Enc'd
$0

5/1/2018

294599733

Signals Phase E, Signalization

9/1/2017 3/1/2019

MORPC  Funds

Schedule

This project will add approximately 250 traffic signals and up to 20 traffic flow monitors onto 

the fiber-optic communications network.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$15,430,241

TIP ID

$11,485,344
Curr Est*TIP Amt

2020TIP Year

6/1/2016

Columbus

Enc'd
$0

Tuesday, June 02, 2015 Page 15 of 16

* Date has changed since the last report on 5/6/15. Milestone is complete.   

* The TIP amounts are from the 2014-2017 TIP. They will not reflect the current funding commitments until the 2016-
2019 TIP is approved in July.



6/1/2017

295199744

Refugee Road from Winchester Pike to Hamilton Road, Sidewalks/Multi-Use Path

11/1/2017 3/1/2020

MORPC  Funds

Schedule

This project is part of COTA Sidewalks, Phase 3.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$4,409,500

TIP ID

$3,527,600
Curr Est*TIP Amt

2020TIP Year

5/1/2016

Columbus

Enc'd
$0

5/1/2017

291898557

Hilliard-Rome Rd at Feder Rd/Fisher Rd, Intersection Modification/Sidewalks

7/1/2017 5/1/2020

MORPC  Funds

Schedule

This project will add turn lanes at the intersection, modify I-70 eastbound ramps, and modify 

access at Feder Road and Evans Way Court.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$7,660,427

TIP ID

$2,901,627
Curr Est*TIP Amt

2020TIP Year

5/1/2015

Columbus

Enc'd
$0

TIP Year: 2023

7/8/2009

133277371

I-70/I-71 Innerbelt (Phase 3) from Main St to Long St, Major Widening/Bridge 

Replacement

8/15/2013 1/1/2023

MORPC STP Funds

Schedule

The project could award in FY17 if funds become available.

The project modifies I-71 from I-70 (East Split) to I-670 and associated ramps. It also 

constructs the NB and SB urban streets and the Town, Oak, Broad, and Long St bridges.

NEPA  RW Award

 Next Milestone

Tracings Submittal

ODOT PID

Total Current Costs
$112,284,877

TIP ID

$2,669,604
Curr Est*TIP Amt

$4,335,500

2023TIP Year

6/1/2015

ODOT 6

Enc'd
$0

Tuesday, June 02, 2015 Page 16 of 16

* Date has changed since the last report on 5/6/15. Milestone is complete.   

* The TIP amounts are from the 2014-2017 TIP. They will not reflect the current funding commitments until the 2016-
2019 TIP is approved in July.
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