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1567 83346 Columbus Rec & 

Parks

Goodale St from Olentangy River Rd to trail just east 

of SR-315, Multi-Use Path/New Bridge

$3,912,787 $5,336,831 6/15/2015 Landscaping and final details are being completed.

151 13034 Columbus Signals Phase B, Signalization $11,426,315 $14,344,232 6/30/2015 * Close-out paperwork is currently being processed.

2655 95530 Columbus Traffic Surveillance Camera Upgrades, ITS $1,156,987 $1,833,839 6/30/2015 The project is under construction. The completion date was 

moved back from May 15.

2661 96766 Columbus Economic and Social Value of Trails, Study $80,000 $100,000 7/1/2015 The consultants have provided the technical reports for staff 

review. MORPC is currently finalizing the key messages. The 

project is expected to conclude in June 2015.

2635 94271 ODOT 6 I-70/I-71 Innerbelt (Phase 2C), Major 

Widening/Interchange Modification

$250,050 $29,180,354 8/15/2015 * The ramp and bridge from I-70 WB to a reconstructed Mound 

St opened to traffic in November.  The only major work 

remaining is the completion of the intersection of 18th and 

Mooberry.  In June, the completion date was delayed by two 

months.

1788 90387 Bexley Bexley Signals, Signalization $655,565 $657,003 9/1/2015 * The project is under construction.  Bexley is waiting to receive 

parts needed for a change order and expects to extend the 

contract.  The completion date was delayed 3 months.

1882 86555 CRAA Rickenbacker Pkwy (Phase 2B) from Second St 

(north intersection) to SR-317, Major 

Widening/Intersection Modification

$8,284,895 $11,659,648 9/6/2015 The project is currently under construction.

1989 90649 ODOT 6 Westerville Rd from SR-161 to Huber Village 

Blvd/Heatherdown Dr, Sidewalks

$2,144,672 $3,308,857 10/30/2015 Construction began in March 2015 and is ongoing.

2607 93883 Columbus Scioto Greenway from approximately Main St to 

north of Battelle Park, Multi-Use Path

$5,921,704 $10,291,417 11/12/2015 The project is under construction.  MORPC committed CMAQ 

and TE funds for multi-use path construction and STP funds 

for bridge pile covers.

1482 76282 ODOT 6 W Broad St (US-40) from Hilliard-Rome Rd to just E 

of I-270, Safety Improvement/Streetscape

$1,670,168 $18,459,820 6/15/2016 Construction began in May 2015 and is ongoing.  MORPC 

committed TE funds to this project for streetscape 

improvements sponsored by Prairie Twp.

102 14522 Columbus Signals Phase C, Signalization $8,206,590 $10,972,451 9/30/2016 Construction began in May 2015 and is ongoing.

273 17585 Columbus Hard Rd Phase A from Sawmill Rd to Smoky Row Rd, 

Major Widening/Bicycle Lanes

$13,234,946 $20,564,265 10/31/2016 * ODOT encumbered about $10.1 million of STP for 

construction.  Construction began in June.

3062 98818 ODOT Regionwide Systematic Safety Improvements, Phase 

1, Signals

$83,600 $1,030,201 11/1/2016 * ODOT awarded the project in June.  Funds have not yet been 

encumbered.  The project will add back plates to traffic 

signals to improve visibility at up to 70 locations.

1946 88310 ODOT 6 I-270 at US-33/SR-161, Interchange Modification $25,000,000 $98,677,469 9/15/2017 Construction began in March 2015 and is ongoing.  MORPC 

committed $25 million for the project to repay the principal 

on a SIB loan over 20 years, beginning in FY17.

982 90388 Franklin County Hamilton Rd from Carpenter Rd to US 62, Major 

Widening/Multi-Use Path

$11,488,668 $15,368,936 10/16/2017 Franklin County awarded the contract on 5/26/15.  ODOT 

received all award information on 5/26.  ODOT is processing 

the encumbrance,  but it did not appear on the 6/1 

encumbrance report.

$93,516,948 $241,785,322

6/30/2015 *Completion date has changed since the last report on 6/3/15.


