
MORPC-Attributable Funds Project Status Report

July 2015

TIP Year: 2015

7/23/2014

180190382

Fifth Ave from McKinley Ave to Dublin Rd, Multi-Use Path/Bridge Rehabilitation

5/19/2014 5/5/2015

MORPC  Funds

Schedule

Construction is scheduled to begin this month.

NEPA  RW Award

 Next Milestone

Begin Construction

ODOT PID

Total Current Costs
$9,404,665

TIP ID

$2,230,917
Curr EstTIP Amt

$2,374,348

2015TIP Year

7/8/2015

Columbus

Enc'd
$2,230,917

10/28/2014

195790390

Grandview Heights Signals, Signalization/Air Quality Project

5/5/2014 5/7/2015

MORPC CMAQ Funds

Schedule

The project will upgrade existing traffic signals at 7 locations and remove 1 unwarranted 

signal. 

Funds were encumbered on 6/2/2015.

NEPA  RW Award

 Next Milestone

Begin Construction

ODOT PID

Total Current Costs
$2,519,398

TIP ID

$2,519,398
Curr EstTIP Amt

$3,393,141

2015TIP Year

6/25/2015

Grandview Heights

Enc'd
$2,603,011

TIP Year: 2016

9/18/2013

265487407

SR-750 from Wellington Blvd to Sawmill Pkwy, Major Widening/Multi-Use Path

10/1/2013 8/10/2015

MORPC STP Funds

Schedule

Final plans were filed on 5/4/15 and District ROW certification occurred on 5/5/2015.

NEPA  RW Award

 Next Milestone

Sale Date

ODOT PID

Total Current Costs
$8,649,032

TIP ID

$3,495,800
Curr EstTIP Amt

$3,335,108

2016TIP Year

7/30/2015

ODOT 6

Enc'd
$1,600,692
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12/23/2013

178990383

Whitehall Signals, Signalization

4/8/2014 10/5/2015

MORPC CMAQ Funds

Schedule

In June, final tracings and the final plan package were submitted as scheduled.

NEPA  RW Award

 Next Milestone

Sale Date

ODOT PID

Total Current Costs
$6,825,604

TIP ID

$6,777,604
Curr EstTIP Amt

$6,657,096

2016TIP Year

9/24/2015

Whitehall

Enc'd
$899,775

7/21/2014

157282404

Winchester Pk at Bixby Rd/Brice Rd, Intersection Modification/Signalization

9/30/2014 10/20/2015

MORPC STP Funds

Schedule

ODOT RW certification is on schedule for 7/20/15.

MORPC funds are committed for the RW phase only.

NEPA  RW Award

 Next Milestone

Local Let PS&E Package to District 

ODOT PID

Total Current Costs
$5,020,000

TIP ID

$320,000
Curr EstTIP Amt

$320,000

2016TIP Year

7/17/2015

Franklin County

Enc'd
$320,000

5/7/2014

242890241

Gender Rd at Refugee Rd, Intersection Modification/Bicycle Lanes

10/16/2014 12/14/2015

MORPC CMAQ Funds

Schedule

RW acquisition is on schedule.  The Stage 3 estimate was received in February.  A revised 

estimate was anticipated in May; MORPC is not aware of its status.

MORPC has committed a fixed amount for the construction phase only.

NEPA  RW Award

 Next Milestone

District RW Certification

ODOT PID

Total Current Costs
$7,006,655

TIP ID

$2,074,640
Curr EstTIP Amt

$2,074,640

2016TIP Year

9/1/2015

Columbus

Enc'd
$0

277795016

COTA 2016 Bus Replacement, Transit Replacement Capital

1/1/2016

MORPC CMAQ Funds

Schedule

MORPC's commitment will fund 80 percent of the cost to replace 1 diesel bus with a CNG bus.

NEPA  RW Award

 Next Milestone

Award Contract

ODOT PID

Total Current Costs
$9,733,603

TIP ID

$400,388
Curr EstTIP Amt

$400,388

2016TIP Year

1/1/2016

COTA

Enc'd
$0
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8/18/2014

247087935

SR-310 at I-70, Interchange Modification

9/29/2014 1/25/2016

MORPC STP Funds

Schedule

In June, ODOT delayed the Stage 3 submittal date by 6 weeks.  The plan package submittal is 

still on track for 9/14/15.  The right-of-way activities are nearing completion and the 

certification is expected to be completed with the plan package submittal.

NEPA  RW Award

 Next Milestone

Stage 3 Submittal

ODOT PID

Total Current Costs
$14,775,928

TIP ID

$7,041,840
Curr EstTIP Amt

$7,121,840

2016TIP Year

*7/31/2015

ODOT 5

Enc'd
$400,000

4/2/2013

263794527

US-23 at Pennsylvania Ave, Intersection Modification/Signalization

7/15/2014 3/14/2016

MORPC STP Funds

Schedule

RW acquisition is on schedule.  There are four parcels.  Two parcels are closed and recorded 

and two more are scheduled to be closed on 7/1.

NEPA  RW Award

 Next Milestone

RW Acquisition Complete

ODOT PID

Total Current Costs
$3,461,629

TIP ID

$3,245,303
Curr EstTIP Amt

$3,384,987

2016TIP Year

8/15/2015

Delaware

Enc'd
$525,543

4/11/2014

179890385

Taylor Rd from Old Taylor Rd to 475' S of Windsor Dr, Minor Widening/Signalization

6/13/2014 3/28/2016

MORPC STP CMAQ Funds

Schedule

RW acquisition is in progress for 42 parcels.  As of 6/1/15, 36 parcels have signed offers and 

2 have been appropriated.

NEPA  RW Award

 Next Milestone

RW Acquisition Complete

ODOT PID

Total Current Costs
$5,314,238

TIP ID

$3,637,373
Curr EstTIP Amt

$3,497,965

2016TIP Year

8/14/2015

Etna Township

Enc'd
$984,287

2/12/2015

142894931

Cleveland Ave at Schrock Rd, Intersection Modification

4/30/2015 5/20/2016

MORPC STP Funds

Schedule

In May, ODOT encumbered RW funds and the RW appraisal scoping meeting was held.  

Soliciting proposals for geotech work due to noise barrier redesign request by ODOT.

NEPA  RW Award

 Next Milestone

Local Let PS&E Package to District 

ODOT PID

Total Current Costs
$13,895,000

TIP ID

$5,587,333
Curr EstTIP Amt

$5,477,333

2016TIP Year

2/4/2016

Westerville

Enc'd
$1,210,000
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TIP Year: 2017

7/8/2009

133177370

I-70/I-71 Innerbelt (Phase 2D), Major Widening/Interchange Modification

6/3/2011 7/1/2016

MORPC STP Funds

Schedule

In May, the reevaluation of the environmental assessment was completed.

This project will reconstruct the eastern I-70/I-71 interchange.  MORPC committed funds for 

construction of upgraded bicycle and pedestrian facilities.

NEPA  RW Award

 Next Milestone

Tracings Submittal

ODOT PID

Total Current Costs
$256,759,059

TIP ID

$2,623,655
Curr EstTIP Amt

$2,623,655

2017TIP Year

6/30/2015

ODOT 6

Enc'd
$0

2/17/2015

265795553

COTA Sidewalks Phase 2, Sidewalks

6/4/2015 8/15/2016

MORPC TE Funds

Schedule

In June, the project received RW authorization and ODOT encumbered RW funds. MORPC's 

share for RW increased by $80,000.  Columbus has selected the RW consultants, and a 

kickoff meeting was being scheduled.

NEPA  RW Award

 Next Milestone

Local Let PS&E Package to District 

ODOT PID

Total Current Costs
$2,984,182

TIP ID

$2,387,345
Curr EstTIP Amt

$2,307,313

2017TIP Year*
5/16/2016

Columbus

Enc'd
$880,352

7/20/2015

265095527

Sunbury Rd from County Line Rd to Maxtown Rd, Major Widening/Multi-Use Path

7/27/2015 9/22/2016

MORPC STP Funds

Schedule

In May, the ROW plans were delayed by 3 weeks and ROW authorization was accelerated by 1 

week.  The NEPA approval and award date were delayed 3 weeks.

NEPA  RW Award

 Next Milestone

Revised RW Plans Submittal

ODOT PID

Total Current Costs
$9,463,220

TIP ID

$6,962,576
Curr EstTIP Amt

$6,962,576

2017TIP Year

6/5/2015

Westerville

Enc'd
$0

4/15/2015

156890818

Parsons Ave from Obetz Rd to Dering Ave, Sidewalks

6/22/2015 9/30/2016

MORPC STP Funds

Schedule

ODOT sent final RW plan comments to Columbus on 5/12/15.  The city also has substantial 

comments on the final RW plans and expects additional temporary takes.  As of 6/26, the city 

did not have a date for revised final RW plans to be submitted.  The RW authorization date will 

be revised.

NEPA  RW Award

 Next Milestone

Final RW Plans Approval

ODOT PID

Total Current Costs
$3,183,523

TIP ID

$2,450,818
Curr EstTIP Amt

$2,546,818

2017TIP Year

6/8/2015

Columbus

Enc'd
$0
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10/15/2014

170790384

Center St at Milnor Rd and Meadows Blvd, Intersection Modification

8/21/2015 10/1/2016

MORPC STP CMAQ Funds

Schedule

In June, Pickerington resubmitted final RW plans.  No one has established a new approval 

date.  The city is in the process of hiring a RW consultant.  MORPC's share for RW services 

decreased by $20,000 based on the revised fee proposal.

NEPA  RW Award

 Next Milestone

Final RW Plans Approval

ODOT PID

Total Current Costs
$1,881,366

TIP ID

$1,364,528
Curr EstTIP Amt

$1,383,048

2017TIP Year

6/19/2015

Pickerington

Enc'd
$0

7/8/2009

133377372

I-70/I-71 Innerbelt (Phase 4A) from W of Scioto River to E of High St, Major 

Widening/Interchange Modification

11/2/2015 1/1/2017

MORPC STP Funds

Schedule

In June, ODOT delayed the Stage 2 approval by 1 month waiting for comments on the 

maintenance of traffic.  Section 4(f) and 6(f) reports were being reviewed.  MORPC is not 

aware of the status of the Stage 2 approval.

This project realigns EB I-70 from I-71/SR-315 accessing downtown Columbus and includes 

work on Mound, Fulton, Front, and High streets.  MORPC committed funds for construction of 

upgraded bicycle and pedestrian facilities.

NEPA  RW Award

 Next Milestone

Stage 2 Approval

ODOT PID

Total Current Costs
$160,972,845

TIP ID

$3,779,736
Curr EstTIP Amt

$3,779,736

2017TIP Year

*6/25/2015

ODOT 6

Enc'd
$0

277895018

COTA 2017 Bus Replacement, Transit Replacement Capital

1/1/2017

MORPC CMAQ Funds

Schedule

MORPC's commitment will fund 80 percent of the cost to replace 2 diesel buses with CNG 

buses.

NEPA  RW Award

 Next Milestone

Award Contract

ODOT PID

Total Current Costs
$7,216,999

TIP ID

$824,799
Curr EstTIP Amt

$824,799

2017TIP Year

1/1/2017

COTA

Enc'd
$0

4/17/2013

179390243

S Old State Rd from Polaris Pkwy to Orange Rd, Major Widening/Multi-Use Path

3/10/2015 2/1/2017

MORPC STP Funds

Schedule

RW acquisition is in progress.  All of the first letters have been mailed to the property owners.  

Titles are due by 7/1/15.

NEPA  RW Award

 Next Milestone

Tracings Submittal

ODOT PID

Total Current Costs
$22,244,822

TIP ID

$16,421,769
Curr EstTIP Amt

$15,971,769

2017TIP Year

3/1/2016

Delaware County

Enc'd
$4,950,000
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6/14/2001

57385017

Alum Creek Dr from Refugee Rd to Frebis Ave, Major Widening/Multi-Use Path

7/15/2015 3/30/2017

MORPC STP Funds

Schedule

Columbus submitted a revised NEPA re-evaluation document on 6/4/15.  FHWA had some 

comments on it and ODOT is addressing those comments.  The NEPA re-evaluation approval 

date will be revised.  RW authorization was delayed by one month.

NEPA  RW Award

 Next Milestone

NEPA Re-evaluation Approved

ODOT PID

Total Current Costs
$17,711,843

TIP ID

$13,004,481
Curr EstTIP Amt

$13,119,487

2017TIP Year*
6/1/2015

Columbus

Enc'd
$948,828

1/8/2016

179290653

Harrisburg Pk from Eakin Rd/Hopkins Ave to Brown Rd, Minor Widening/Sidewalks

10/1/2015 4/1/2017

MORPC STP Funds

Schedule

ODOT put the project on hold in December while looking for options for the stormwater 

outfall.  The existing drainage system is unable to receive additional stormwater flow and not 

enough storage is available.

MORPC has committed a fixed amount toward the construction of sidewalks.

NEPA  RW Award

 Next Milestone

Final RW Plans Submittal

ODOT PID

Total Current Costs
$5,932,794

TIP ID

$800,000
Curr EstTIP Amt

$800,000

2017TIP Year

7/1/2015

ODOT 6

Enc'd
$0

3/24/2016

93282573

Signals Phase D, Signalization

1/25/2016 4/4/2017

MORPC CMAQ Funds

Schedule

Phase D will bring about 250 signals into the interconnect system. No ROW has yet been 

identified.

NEPA  RW Award

 Next Milestone

Preliminary RW Plans Submittal

ODOT PID

Total Current Costs
$14,361,625

TIP ID

$11,185,850
Curr EstTIP Amt

$12,225,850

2017TIP Year

*8/13/2015

Columbus

Enc'd
$0

TIP Year: 2018

5/1/2016

295499819

Reed Rd from Lane Rd to Henderson Rd, Reconstruction

2/1/2017

MORPC STP Funds

Schedule

This reconstruction projects includes the full-depth replacement of roadway, curb and gutter, 

driveway aprons, storm sewer structures, and storm sewer crossings, in addition to bus pads 

and ADA access at bus stops with a bike rack at the largest stop.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$1,549,406

TIP ID

$1,157,177
Curr EstTIP Amt

$1,157,177

2018TIP Year

7/1/2015

Upper Arlington

Enc'd
$0
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8/17/2015

173290406

Lazelle Rd Phase B from Flint Rd to Sancus Blvd, Major Widening/Bridge 

Replacement

9/9/2015 6/26/2017

MORPC STP Funds

Schedule

On 6/11/15 ODOT sent partial review comments concerning the final RW plans.  As of 6/26, 

final RW plans had not been approved, and it was 1 month behind schedule.

NEPA  RW Award

 Next Milestone

Final RW Plans Approval

ODOT PID

Total Current Costs
$23,448,985

TIP ID

$17,303,031
Curr EstTIP Amt

$17,303,031

2018TIP Year

5/29/2015

Columbus

Enc'd
$0

8/17/2015

265195606

Lazelle Rd Phase A from N High St to Flint Rd, Minor Widening/Multi-Use Path

9/10/2015 6/26/2017

MORPC STP CMAQ Funds

Schedule

In June, Columbus delayed the final RW plan submittal by 3 weeks.  As of 6/26, ODOT had not 

received them.

NEPA  RW Award

 Next Milestone

Final RW Plans Submittal

ODOT PID

Total Current Costs
$4,371,030

TIP ID

$3,052,035
Curr EstTIP Amt

$3,052,035

2018TIP Year

*6/24/2015

Columbus

Enc'd
$0

4/1/2017

295399789

Bexley Signals Interconnect, Signalization

9/1/2017

MORPC STP Funds

Schedule

The project will replace interconnect equipment and/or install new interconnect lines at 17 

signalized intersections: on Main & Broad, Elm/Cassingham (replace signal and radio 

interconnect) and Fair/Cassady (radio interconnect).

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$1,643,227

TIP ID

$1,466,227
Curr EstTIP Amt

$1,466,227

2018TIP Year

6/1/2015

Bexley

Enc'd
$0

8/14/2015

196595233

Mink St from 400' N of Broad St to bridge N of Havens Corner Rd, 

Reconstruction/Intersection Modification

9/1/2015 10/1/2017

MORPC STP Funds

Schedule

In June, the final RW plan approval, NEPA document approval, and RW authorization were 

delayed 2 months because of an archeological study.  Pataskala is advertising for RW review 

services.

NEPA  RW Award

 Next Milestone

Final RW Plans Approval

ODOT PID

Total Current Costs
$7,840,214

TIP ID

$5,901,771
Curr EstTIP Amt

$5,901,771

2018TIP Year* *
*8/3/2015

Pataskala

Enc'd
$0
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8/17/2015

265295607

Lazelle Rd Phase C from Sancus Blvd to Worthington-Galena Rd, Minor 

Widening/Multi-Use Path

1/26/2016 12/18/2017

MORPC STP CMAQ Funds

Schedule

In June, Columbus submitted Stage 2 and preliminary RW plans, a few days after the last 

scheduled date.

NEPA  RW Award

 Next Milestone

Stage 2 Approval

ODOT PID

Total Current Costs
$5,962,754

TIP ID

$4,291,564
Curr EstTIP Amt

$4,291,564

2018TIP Year

*7/23/2015

Columbus

Enc'd
$0

265899506

COTA 2018 28 35-40' Bus Purchase, Transit Replacement Capital

1/1/2018

MORPC CMAQ Funds

Schedule

MORPC-attributable CMAQ funds are for 5 CNG-powered replacement buses.

NEPA  RW Award

 Next Milestone

Award Contract

ODOT PID

Total Current Costs
$15,307,578

TIP ID

$2,061,999
Curr EstTIP Amt

$2,061,999

2018TIP Year

1/1/2018

COTA

Enc'd
$0

6/1/2016

265395549

Polaris Pkwy from I-71 to Olde Worthington Rd, Major Widening/Intersection 

Modification

9/1/2016 1/1/2018

MORPC STP Funds

Schedule

Columbus issued a notice to proceed to the consultant on 5/6/15 for the next phase of PE.  In 

May, a design kickoff meeting and field review were held.

NEPA  RW Award

 Next Milestone

Begin Environmental Documentation

ODOT PID

Total Current Costs
$8,146,440

TIP ID

$5,877,152
Curr EstTIP Amt

$5,877,152

2018TIP Year

5/29/2015

Columbus

Enc'd
$0

8/1/2017

295299827

Whitehall Signals Interconnect, Signalization

1/1/2018

MORPC STP Funds

Schedule

This project will replace existing interconnect equipment and/or install new interconnect lines 

at 30 existing signalized intersections on Main, Broad, Hamilton, Yearling (radio interconnect), 

and Siegman (radio interconnect).

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$1,595,161

TIP ID

$1,288,161
Curr EstTIP Amt

$1,288,161

2018TIP Year

8/1/2015

Whitehall

Enc'd
$0
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3/1/2017

295699828

Johnstown Rd from Alum Creek Trail to Cassady Ave, Multi-Use Path/Bicycle Lanes

5/1/2017 2/1/2018

MORPC STP Funds

Schedule

This project will construct a trail from Alum Creek Trail to Johnstown Road; bike lanes from the 

new trail to Cassady Avenue; and a bike boulevard along Kenilworth Avenue, Roxbury Street 

and 10th Avenue.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$1,754,272

TIP ID

$1,141,818
Curr EstTIP Amt

$1,141,818

2018TIP Year

11/30/2015

Columbus

Enc'd
$0

7/31/2015

156595570

S Hamilton Rd from Helsel Park, S of Refugee Rd to I-70, Safety Improvement/Multi-

Use Path

5/1/2016 3/1/2018

MORPC STP Funds

Schedule

Columbus authorized a consultant to begin design in April 2014, including traffic counts, 

survey, and mapping.  The PE study should be completed in May.  The schedule will be revised.

NEPA  RW Award

 Next Milestone

Alternatives Evaluation Submittal

ODOT PID

Total Current Costs
$21,745,000

TIP ID

$15,124,000
Curr EstTIP Amt

$15,124,000

2018TIP Year

10/31/2014

Columbus

Enc'd
$0

8/1/2017

179499846

New Albany Signals, Signalization

4/1/2018

MORPC STP Funds

Schedule

Interconnect traffic signals at 19 intersections on US 62, SR-605, Beech Rd, Dublin-Granville 

Rd, and New Albany Rd E to a master controller via the city's existing fiber-optic system (and 1 

radio interconnect).

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$1,615,569

TIP ID

$934,959
Curr EstTIP Amt

$934,959

2018TIP Year

8/1/2015

New Albany

Enc'd
$0

11/2/2016

127295516

Worthington-Galena Rd from Wilson Bridge/Huntley Rds to Sancus Blvd, Major 

Widening/Intersection Modification

7/11/2018

MORPC STP Funds

Schedule

Consultants are working on developing the best possible configuration for the intersection. 

Surveying and traffic counts are in progress.

NEPA  RW Award

 Next Milestone

Preferred Alternative Approval

ODOT PID

Total Current Costs
$8,979,338

TIP ID

$6,023,470
Curr EstTIP Amt

$6,023,470

2018TIP Year* * *
*9/15/2015

Worthington

Enc'd
$0
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TIP Year: 2019

1/1/2017

295099743

Olentangy Trail from Olentangy River Rd/Bethel Rd to Antrim Park, Multi-Use Path

10/1/2017

MORPC  Funds

Schedule

This project will widen the trail from 9’ to 12’, connect the trail to Bethel Road via a new 

trailhead, and add a multi-use path on the north side of Bethel Road to Olentangy River Road 

and Anheuser Busch Park.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$2,795,094

TIP ID

$1,848,075
Curr EstTIP Amt

$1,848,075

2019TIP Year

9/30/2015

Columbus

Enc'd
$0

7/18/2015

295599811

South Old 3C Hwy from Tussic St to Harrison St, Resurfacing

9/1/2016 3/1/2018

MORPC STP Funds

Schedule

The field review occurred on 6/16.

The resurfacing also includes widening the shoulders to 4 feet.

NEPA  RW Award

 Next Milestone

Stage 1 Approval

ODOT PID

Total Current Costs
$2,056,464

TIP ID

$1,605,171
Curr EstTIP Amt

$1,605,171

2019TIP Year*
*7/17/2015

Delaware County

Enc'd
$0

7/1/2016

294081766

Refugee Rd from Wheatfield Dr to Woodstock Ave, Major Widening/Intersection 

Modification

10/1/2016 7/1/2018

MORPC STP Funds

Schedule

Pickerington selected the design consultant in April and approved the contract in May.  The 

schedule was reivsed.  The application had Stage 1 submittal in March 2015, RW 

authorization in February 2016 and the award in January 2018.  RW and construction funds 

were committed one FY later than requested in the application.

NEPA  RW Award

 Next Milestone

Stage 1 Submittal

ODOT PID

Total Current Costs
$12,014,689

TIP ID

$5,748,640
Curr EstTIP Amt

$5,748,640

2019TIP Year* * *
*10/30/2015

Pickerington

Enc'd
$0

4/1/2017

294699738

Grandview Heights Signals Interconnect, Signalization

11/1/2018

MORPC CMAQ Funds

Schedule

This project will interconnect signals at 11 intersections.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$809,932

TIP ID

$680,932
Curr EstTIP Amt

$680,932

2019TIP Year

4/1/2015

Grandview Heights

Enc'd
$0
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20799815

Tuttle Crossing Blvd from Wilcox Rd to Avery Rd, New Roadway

1/1/2019

MORPC STP Funds

Schedule

This project also includes a major widening (from 2 lanes to 5 lanes) of Avery Road from Tuttle 

Crossing Boulevard (Extension) to Rings Road.

The City of Dublin held the project kick-off meeting on May 11.

NEPA  RW Award

 Next Milestone

Stage 1 Submittal

ODOT PID

Total Current Costs
$16,013,310

TIP ID

$7,000,000
Curr EstTIP Amt

$7,000,000

2019TIP Year

8/18/2015

Dublin

Enc'd
$0

302799060

COTA 2019 Bus Replacement, Transit Replacement Capital

1/1/2019

MORPC CMAQ Funds

Schedule

MORPC-attributable CMAQ funds are for 10 CNG-powered replacement buses.

NEPA  RW Award

 Next Milestone

Award Contract

ODOT PID

Total Current Costs
$15,919,881

TIP ID

$4,123,999
Curr EstTIP Amt

$4,123,999

2019TIP Year

1/1/2019

COTA

Enc'd
$0

TIP Year: 2020

3/1/2017

294399848

Sawmill Rd from I-270 to Hard Rd, Major Widening/Multi-Use Path

12/1/2017

MORPC STP Funds

Schedule

This project will widen Sawmill Road from 6 to 7 lanes and upgrade the Bright Road/Sawbury 

Boulevard intersection.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$12,049,940

TIP ID

$2,999,999
Curr EstTIP Amt

$2,999,999

2020TIP Year* *
1/1/2015

Columbus

Enc'd
$0

4/1/2016

294299852

N. Hamilton Rd from Morse Rd to Chilmark Dr, Major Widening/Intersection 

Modification

7/1/2016 9/1/2018

MORPC STP Funds

Schedule

In June, Columbus submitted the ESA screening to ODOT and was preparing the scope of 

services for submittal. The alternatives evaluation report is nearing completion.  The Stage 1 

submittal date on the application was May 2015; it has been revised.

This project includes a minor widening of Morse Rd from Hamilton Rd to Trellis 

Lane/Underwood Farms Blvd to match the 3-lane cross-section of Morse.

NEPA  RW Award

 Next Milestone

Stage 1 Submittal

ODOT PID

Total Current Costs
$12,635,420

TIP ID

$8,508,336
Curr EstTIP Amt

$8,508,336

2020TIP Year

*11/16/2015

Columbus

Enc'd
$0

Wednesday, July 01, 2015 Page 11 of 12

* Date has changed since the last report on 6/3/15. Milestone is complete.   E Exceeds funding cap limit.



5/1/2018

294599733

Signals Phase E, Signalization

9/1/2017 3/1/2019

MORPC STP CMAQ Funds

Schedule

This project will add approximately 250 traffic signals and up to 20 traffic flow monitors onto 

the fiber-optic communications network.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$15,430,241

TIP ID

$11,485,344
Curr EstTIP Amt

$11,485,344

2020TIP Year

6/1/2016

Columbus

Enc'd
$0

6/1/2017

295199744

Refugee Road from Winchester Pike to Hamilton Road, Sidewalks/Multi-Use Path

11/1/2017 3/1/2020

MORPC  Funds

Schedule

This project is part of COTA Sidewalks, Phase 3.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$4,409,500

TIP ID

$3,527,600
Curr EstTIP Amt

$3,527,600

2020TIP Year

5/1/2016

Columbus

Enc'd
$0

5/1/2017

291898557

Hilliard-Rome Rd at Feder Rd/Fisher Rd, Intersection Modification/Sidewalks

7/1/2017 5/1/2020

MORPC CMAQ Funds

Schedule

This project will add turn lanes at the intersection, modify I-70 eastbound ramps, and modify 

access at Feder Road and Evans Way Court.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$7,660,427

TIP ID

$2,901,627
Curr EstTIP Amt

$2,901,627

2020TIP Year

5/1/2015

Columbus

Enc'd
$0

TIP Year: 2023

7/8/2009

133277371

I-70/I-71 Innerbelt (Phase 3) from Main St to Long St, Major Widening/Bridge 

Replacement

8/15/2013 7/1/2022

MORPC STP Funds

Schedule

In May, the reevaluation of the environmental assessment and property appraisals were 

completed.  In June, the tracings were delayed to FY22, and the award date was moved within 

FY23.  The project could award sooner if funds become available.

The project modifies I-71 from I-70 (East Split) to I-670 and associated ramps. It also 

constructs the NB and SB urban streets and the Town, Oak, Broad, and Long St bridges.

NEPA  RW Award

 Next Milestone

District RW Certification

ODOT PID

Total Current Costs
$112,284,877

TIP ID

$2,669,604
Curr EstTIP Amt

$2,669,604

2023TIP Year*
1/4/2016

ODOT 6

Enc'd
$0

Wednesday, July 01, 2015 Page 12 of 12

* Date has changed since the last report on 6/3/15. Milestone is complete.   E Exceeds funding cap limit.



Construction and Activities in Progress

TIP ID ODOT PID Agency Project Description

Attributable 

Funds Total Cost

Completion 

Date Comments

1567 83346 Columbus Rec & 

Parks

Goodale St from Olentangy River Rd to trail just east 

of SR-315, Multi-Use Path/New Bridge

$3,912,787 $5,336,831 6/15/2015 Landscaping and final details are being completed.

151 13034 Columbus Signals Phase B, Signalization $11,426,315 $14,344,232 6/30/2015 * Close-out paperwork is currently being processed.

2655 95530 Columbus Traffic Surveillance Camera Upgrades, ITS $1,156,987 $1,833,839 6/30/2015 The project is under construction. The completion date was 

moved back from May 15.

2661 96766 Columbus Economic and Social Value of Trails, Study $80,000 $100,000 7/1/2015 The consultants have provided the technical reports for staff 

review. MORPC is currently finalizing the key messages. The 

project is expected to conclude in June 2015.

2635 94271 ODOT 6 I-70/I-71 Innerbelt (Phase 2C), Major 

Widening/Interchange Modification

$250,050 $29,180,354 8/15/2015 * The ramp and bridge from I-70 WB to a reconstructed Mound 

St opened to traffic in November.  The only major work 

remaining is the completion of the intersection of 18th and 

Mooberry.  In June, the completion date was delayed by two 

months.

1788 90387 Bexley Bexley Signals, Signalization $655,565 $657,003 9/1/2015 * The project is under construction.  Bexley is waiting to receive 

parts needed for a change order and expects to extend the 

contract.  The completion date was delayed 3 months.

1882 86555 CRAA Rickenbacker Pkwy (Phase 2B) from Second St 

(north intersection) to SR-317, Major 

Widening/Intersection Modification

$8,284,895 $11,659,648 9/6/2015 The project is currently under construction.

1989 90649 ODOT 6 Westerville Rd from SR-161 to Huber Village 

Blvd/Heatherdown Dr, Sidewalks

$2,144,672 $3,308,857 10/30/2015 Construction began in March 2015 and is ongoing.

2607 93883 Columbus Scioto Greenway from approximately Main St to 

north of Battelle Park, Multi-Use Path

$5,921,704 $10,291,417 11/12/2015 The project is under construction.  MORPC committed CMAQ 

and TE funds for multi-use path construction and STP funds 

for bridge pile covers.

1482 76282 ODOT 6 W Broad St (US-40) from Hilliard-Rome Rd to just E 

of I-270, Safety Improvement/Streetscape

$1,670,168 $18,459,820 6/15/2016 Construction began in May 2015 and is ongoing.  MORPC 

committed TE funds to this project for streetscape 

improvements sponsored by Prairie Twp.

102 14522 Columbus Signals Phase C, Signalization $8,206,590 $10,972,451 9/30/2016 Construction began in May 2015 and is ongoing.

273 17585 Columbus Hard Rd Phase A from Sawmill Rd to Smoky Row Rd, 

Major Widening/Bicycle Lanes

$13,234,946 $20,564,265 10/31/2016 * ODOT encumbered about $10.1 million of STP for 

construction.  Construction began in June.

3062 98818 ODOT Regionwide Systematic Safety Improvements, Phase 

1, Signals

$83,600 $1,030,201 11/1/2016 * ODOT awarded the project in June.  Funds have not yet been 

encumbered.  The project will add back plates to traffic 

signals to improve visibility at up to 70 locations.

1946 88310 ODOT 6 I-270 at US-33/SR-161, Interchange Modification $25,000,000 $98,677,469 9/15/2017 Construction began in March 2015 and is ongoing.  MORPC 

committed $25 million for the project to repay the principal 

on a SIB loan over 20 years, beginning in FY17.

982 90388 Franklin County Hamilton Rd from Carpenter Rd to US 62, Major 

Widening/Multi-Use Path

$11,488,668 $15,368,936 10/16/2017 Franklin County awarded the contract on 5/26/15.  ODOT 

received all award information on 5/26.  ODOT is processing 

the encumbrance,  but it did not appear on the 6/1 

encumbrance report.

$93,516,948 $241,785,322

6/30/2015 *Completion date has changed since the last report on 6/3/15.
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