
 

Memorandum 
 

TO: 

 

Transportation Advisory Committee 

Sponsoring Agency Project Managers 

 

FROM: 

 

Nathaniel Vogt, TIP & Funding Manager 

Transportation Systems & Funding  

 

DATE: 

 

September 30, 2015 

SUBJECT: Project Status Report for MORPC-Attributable Funds 
 

The attached reports summarize the status of projects with MORPC-attributable 

funding commitments in SFYs 2016-2017. The projects are sorted in chronological 

order by the anticipated encumbrance date. Below is a summary of the most 

significant changes in project status since the last report was given on September 2. 

 

 A total of $3.8 million has been encumbered for SFY 2016. 

 The contract for Whitehall Signals is out for bids. 

 Final plans were filed for Gender & Refugee and for US 23 & SR-315. 

 Westerville is anticipating a significant increase in right-of-way costs for 

Cleveland Avenue at Schrock Road and is expecting to submit a request to 

modify the funding commitment. 

 Alum Creek Drive received right-of-way authorization in late July; funds are 

not yet encumbered. 

 Sunbury Road received right-of-way authorization in mid-September; funds 

are not yet encumbered. 

 ODOT delayed the final RW plan submittal date for Lazelle Road phases A 

and B by another month. As of September 4, ODOT had not received the final 

RW plans. The environmental document had not been started as of 9/3, 

making it likely the NEPA clearance will be delayed. 

 

After projects are completed, unexpended funds are returned to MORPC’s accounts 

in the fiscal year in which they were encumbered. ODOT periodically transfers these 

funds into the current fiscal year to make them available. Last month, ODOT moved 

approximately $6 million to SFY 2016 from previously closed projects. MORPC staff 

had anticipated this transfer. The transfer increased our anticipated STP balance 

above the carryover limit for SFY 2016. Staff will work to reduce the STP balance and 

continually monitor it. 

 

Please contact Ronni Nimps or me with any questions, and thank you for your efforts 

to deliver projects on schedule. 

 

 

Attachment 
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MORPC-Attributable Funding Commitments

SFY 2016

ODOT PID Agency Project Description Phase Source

Amount 

Encumbered Outstanding

Encumbrance 

Date Status

99819 Upper Arlington Reed Rd from Lane Rd to Henderson Rd, Reconstruction PE STP $37,442 7/1/2015 Consultant selected; contract in negotiation

92241 Columbus Paving the Way SFY16-17, Program Administration PE STP $144,000 $0 7/2/2015

90769 MORPC Air Quality Awareness, SFY 2016, Air Quality Project Other CMAQ $360,000 $0 7/2/2015

90773 MORPC RideSolutions, SFY 2016, Ridesharing Other CMAQ $603,000 $0 7/2/2015

95501 MORPC Supplemental Planning, SFY 2016, Planning Activity Other STP $550,000 $0 7/2/2015

98818 ODOT Regionwide Systematic Safety Improvements, Phase 1, Signals Con STP $6,000 $600 7/2/2015 Inspection encumbrance outstanding

94527 Delaware US-23 at Pennsylvania Ave, Intersection Modification PE STP $23,935 $0 7/6/2015 Unneeded RW funds transferred for PE mod

90384 Pickerington Center St at Milnor Rd and Meadows Blvd, Intersection Modification PE STP $35,430 $0 7/15/2015 PE is for RW services

85017 Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Major Widening PE STP $216,166 $0 7/16/2015

85017 Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Major Widening RW STP $1,200,000 7/29/2015 RW authorized 7/29; no encumbrance as of 9/28

90649 ODOT 6 Westerville Rd from SR-161 to Huber Village Blvd/Heatherdown Dr, Sidewalks Con TAP $4,000 $0 8/5/2015

87407 ODOT 6 SR-750 from Wellington Blvd to Sawmill Pkwy, Major Widening Con STP $1,895,108 $0 8/26/2015

95527 Westerville Sunbury Rd from County Line Rd to Maxtown Rd, Major Widening RW STP $800,000 9/15/2015 RW authorized 9/15; no encumbrance as of 9/28

90385 Etna Township Taylor Rd from Old Taylor Rd to 475' S of Windsor Dr, Minor Widening RW CMAQ $64,000 10/1/2015 Transferred from acquisition to utilities

90383 Whitehall Whitehall Signals, Signalization Con CMAQ $5,877,829 10/5/2015 Sale delayed till 10/22/15 due to delay in sending 

legislation to the local agency.

90384 Pickerington Center St at Milnor Rd and Meadows Blvd, Intersection Modification RW CMAQ $166,400 10/23/2015 Council approved hiring a RW appraiser

90384 Pickerington Center St at Milnor Rd and Meadows Blvd, Intersection Modification RW STP $36,870 10/23/2015 Council approved hiring a RW appraiser

95233 Pataskala Mink St from 400' N of Broad St to bridge N of Havens Corner Rd, Reconstruction RW STP $2,387,742 10/30/2015 Environmental clearance due 9/30

95706 ODOT 6 Gemini Pkwy extension from Orion Pl to Worthington Rd & Powell Rd, New Roadway Con STP $1,500,000 11/16/2015 Plans filed. RW clear due 10/1. Award delayed 6 weeks.

95606 Columbus Lazelle Rd Phase A from N High St to Flint Rd, Minor Widening RW STP $601,568 11/17/2015

90406 Columbus Lazelle Rd Phase B from Flint Rd to Sancus Blvd, Major Widening RW STP $3,136,557 11/17/2015

90241 Columbus Gender Rd at Refugee Rd, Intersection Modification Con CMAQ $2,074,640 12/14/2015 RW certified. Plans filed.

79366 ODOT 6 US-23 at SR-315 and Stratford Rd, Intersection Modification Con STP $249,999 12/28/2015 RW certified. Plans filed 2 weeks behind schedule.

95016 COTA COTA 2016 Bus Replacement, Transit Replacement Capital Other CMAQ $400,388 1/1/2016

90385 Etna Township Taylor Rd from Old Taylor Rd to 475' S of Windsor Dr, Minor Widening Con CMAQ $2,626,153 1/25/2016 Schedule accelerated 2 months for construction scheduling. 

Last parcel acquired.

87935 ODOT 5 SR-310 at I-70, Interchange Modification Con STP $6,561,840 2/22/2016 Stage 3 plans approved. RW certification delayed 2 weeks to 

finish the utility plan note.

95607 Columbus Lazelle Rd Phase C from Sancus Blvd to Worthington-Galena Rd, Minor Widening RW STP $283,782 2/24/2016 NEPA document not started as of 9/3. NEPA clearance will 

likely be delayed from 10/27/15.

94527 Delaware US-23 at Pennsylvania Ave, Intersection Modification Con STP $2,580,000 3/14/2016 Trying to accelerate schedule.

82573 Columbus Signals Phase D, Signalization RW CMAQ NA No RW needed

94527 Delaware US-23 at Pennsylvania Ave, Intersection Modification RW STP NA Utility funds; not needed

97929 MORPC Regionwide Systematic Safety Improvements, Phase 2, Safety Improvement Con STP $116,400 Unknown Identifying locations; no schedule yet.

87935 ODOT 5 SR-310 at I-70, Interchange Modification RW STP $80,000 Unknown Funds might be needed for utilities or Con.

Total $3,837,639 $30,782,209

Encumbered STP $2,870,639 $19,572,799

Overdue CMAQ $963,000 $11,209,410

TAP $4,000 $0

Funding Program STP TAP

Original Allocation $20,044,210 $2,004,421

Available Budget (Includes Carryover from FY15 and Net Budget Transfers) $28,341,450 $4,000

Encumbered Amount (as of 9/28) $2,870,639 $4,000

Current Balance $25,470,811 $0 Phases

Outstanding Commitments $19,572,799 $0 Con: Construction

Estimated Running Balance $5,898,012 $0 Other: Purchase or Program

Allowed Carryover (25% of Original Allocation) $5,011,053 $501,105 Payment: Loan payment for previous construction

Amount Subject to Recall $886,960 $0 RW: Right-of-Way

As of 9/4, final RW plans not received and NEPA document 

not started. NEPA clearance likely delayed.
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MORPC-Attributable Funding  Commitments

SFY 2017

ODOT PID Agency Project Description Phase Source

Estimated 

MORPC Funds

Encumbrance 

Date Status

90384 Pickerington Center St at Milnor Rd and Meadows Blvd, Intersection Modification RW STP $80,000 10/23/2015 Funds for utility relocation.

95570 Columbus S Hamilton Rd from 1500' S of Refugee Rd to 550' N of Groves Rd, Safety 

Improvement

RW STP $1,600,000 5/1/2016 In the process of negotiating final design fees.

94931 Westerville Cleveland Ave at Schrock Rd, Intersection Modification Con STP $4,377,333 5/20/2016 RW authorization completed. Difficulties with 

commercial property.

92241 Columbus Paving the Way SFY16-17, Program Administration PE STP $144,000 7/1/2016 Encumbered at start of FY.

95492 MORPC Air Quality Awareness, SFY 2017, Air Quality Project Other CMAQ $248,000 7/1/2016 Encumbered at start of FY.

95498 MORPC RideSolutions, SFY 2017, Ridesharing Other CMAQ $715,000 7/1/2016 Encumbered at start of FY.

95502 MORPC Supplemental Planning, SFY 2017, Planning Activity Other STP $250,000 7/1/2016 Encumbered at start of FY.

77370 ODOT 6 I-70/I-71 Innerbelt (Phase 2D), Major Widening Con STP $2,623,655 7/25/2016 Final tracings, environmental clearance, and RW 

clearance completed.

88310 ODOT 6 I-270 at US-33/SR-161, Interchange Modification Pay STP $993,200 8/1/2016 In construction; first FY for SIB loan payments.

99852 Columbus N. Hamilton Rd from Morse Rd to Preserve Blvd, Major Widening RW STP $1,440,000 8/15/2016 Stage 1 plans underway, due in November 2015.

95527 Westerville Sunbury Rd from County Line Rd to Maxtown Rd, Major Widening Con STP $6,162,576 9/22/2016 RW authorization completed.

81766 Pickerington Refugee Rd from Wheatfield Dr to Woodstock Ave, Major Widening RW STP $920,000 9/29/2016 Environmental document and Stage 1 plans 

underway and due in October 2015.

90818 Columbus Parsons Ave from Obetz Rd to Dering Ave, Sidewalks Con TAP $2,450,818 9/30/2016 Final RW plans approved and authorization in 

progress; only 9 months remain for acquisition.

95553 Columbus COTA Sidewalks Phase 2, Sidewalks Con TAP $1,506,993 10/4/2016 RW acquisition in progress.

95549 Columbus Polaris Pkwy from I-71 to Olde Worthington Rd, Major Widening RW STP $720,000 10/15/2016 Pre-alignment plans completed. Stage 1 plans 

underway and due in November 2015.

95516 Worthington Worthington-Galena Rd from Wilson Bridge/Huntley Rds to Sancus Blvd, 

Major Widening

RW STP $780,000 12/15/2016 Feasibility study completed.

95018 COTA COTA 2017 Bus Replacement, Transit Replacement Capital Other CMAQ $824,799 1/1/2017 2 diesel buses to be replaced with CNG buses.

77372 ODOT 6 I-70/I-71 Innerbelt (Phase 4A) from W of Scioto River to E of High St, Major 

Widening

Con STP $3,779,736 1/1/2017 RW plans in review at ODOT.

90384 Pickerington Center St at Milnor Rd and Meadows Blvd, Intersection Modification Con CMAQ $400,160 1/30/2017 Council approved hiring a RW appraiser.

90384 Pickerington Center St at Milnor Rd and Meadows Blvd, Intersection Modification Con STP $770,100 1/30/2017 Council approved hiring a RW appraiser.

85017 Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Major Widening Pay STP $0 3/30/2017 Planned SIB loan. RW titles and appraisals are in 

progress.

82573 Columbus Signals Phase D, Signalization Pay CMAQ $0 4/4/2017 Planned SIB loan. Stage 2 and NEPA in progress.

90653 ODOT 6 Harrisburg Pk from Eakin Rd/Hopkins Ave to Brown Rd, Minor Widening Con STP $800,000 1/2/2018 On hold and pursuing additional funding sources.

Total $31,586,371

Encumbered STP $25,440,601

Overdue CMAQ $2,187,959

TAP $3,957,811

Funding Program STP TAP

Original Allocation $20,044,210 $2,004,421

Current Carryover from FY16 $5,758,252 $0

Net Budget Transfers $1,034,199 ($684,849)

Available Budget $26,836,662 $1,319,572 Phases

Outstanding Encumbrances $25,440,601 $3,957,811 Con: Construction

Estimated Running Balance $1,396,061 ($2,638,240) Other: Purchase or Program

Allowed Carryover (25% of Original Allocation) $5,011,053 $501,105 Payment: Loan payment for previous construction

Amount Subject to Recall $0 $0 RW: Right-of-Way
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