
 

Memorandum 
 

TO: 

 

Transportation Advisory Committee 

Sponsoring Agency Project Managers 

 

FROM: 

 

Nathaniel Vogt, TIP & Funding Manager 

Transportation Systems & Funding  

 

DATE: 

 

November 4, 2015 

SUBJECT: Project Status Report for MORPC-Attributable Funds 
 

The attached reports summarize the status of projects with MORPC-attributable 

funding commitments in SFYs 2016-2017. A new table, Overview of Attributable 

Funds, is also provided with this month’s report. The projects are sorted in 

chronological order by the anticipated (or actual) encumbrance date. Below is a 

summary of the most significant changes in project status since the last report was 

given on September 30. 

 

 $1.2 million STP was encumbered for right-of-way acquisition on Alum Creek 

Drive. 

 Pickerington expects to cancel the Center St at Milnor Rd and Meadows Blvd 

intersection project, which has future commitments of STP of about $1.5 

million. 

 Westerville has requested a transfer of $960,000 from construction to right-

of-way for Cleveland Avenue at Schrock Road. Additional funds might be 

needed for construction. 

 ODOT received final right-of-way plans for Lazelle Road phases A and B. 

Obtaining legal descriptions of properties from Delaware County delayed the 

submittal by 2 months. Columbus delayed the remainder of the schedule by 2 

months.  

 The Whitehall Signals construction contract was awarded on October 29, but 

funds are not yet encumbered. 

 Delaware filed final plans for the US 23 & Pennsylvania Avenue project, and 

the award date was accelerated by 5 weeks, into February 2016. 

 

The SFY 2016 Funding Commitments table shows a surplus in STP of $6 million and 

nearly $1 million of that as subject to recall. Staff has received inquiries from other 

MPOs in Ohio seeking to borrow some of the surplus to cover deficits in their 

programs this year and to repay the loans with their STP allocations in SFY 2017. 

Staff is working on arranging loan agreements that will prevent funds from being 

subject to recall in SFY 2016 and be repaid without compromising the ability to 

maintain future commitments. 

 

Please contact Ronni Nimps or me with any questions, and thank you for your efforts 

to deliver projects on schedule. 

 

Attachment 

 

mailto:nvogt@morpc.org?subject=Project%20Status%20Report
mailto:rnimps@morpc.org?subject=Project%20Status%20Report


MORPC-Attributable Funding Commitments

SFY 2016

ODOT PID Agency Project Description Phase Source

Amount 

Encumbered Outstanding

Encumbrance 

Date Status

99819 Upper Arlington Reed Rd from Lane Rd to Henderson Rd, Reconstruction PE STP $37,442 7/1/2015 Consultant selected; contract in negotiation.

92241 Columbus Paving the Way SFY16-17, Program Administration PE STP $144,000 $0 7/2/2015

90769 MORPC Air Quality Awareness, SFY 2016, Air Quality Project Other CMAQ $360,000 $0 7/2/2015

90773 MORPC RideSolutions, SFY 2016, Ridesharing Other CMAQ $603,000 $0 7/2/2015

95501 MORPC Supplemental Planning, SFY 2016, Planning Activity Other STP $550,000 $0 7/2/2015

98818 ODOT Regionwide Systematic Safety Improvements, Phase 1, Signals Con STP $6,000 $600 7/2/2015 Inspection encumbrance outstanding.

94527 Delaware US-23 at Pennsylvania Ave, Intersection Modification PE STP $23,935 $0 7/6/2015 Unneeded RW funds transferred for PE mod.

90384 Pickerington Center St at Milnor Rd and Meadows Blvd, Intersection Modification PE STP $35,430 $0 7/15/2015 This PE is for RW services.

85017 Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Major Widening PE STP $216,166 $0 7/16/2015

90649 ODOT 6 Westerville Rd from SR-161 to Huber Village Blvd/Heatherdown Dr, Sidewalks Con TAP $4,000 $0 8/5/2015

87407 ODOT 6 SR-750 from Wellington Blvd to Sawmill Pkwy, Major Widening Con STP $1,895,108 $0 8/26/2015

95527 Westerville Sunbury Rd from County Line Rd to Maxtown Rd, Major Widening RW STP $800,000 9/15/2015 RW authorized 9/15; no encumbrance as of 11/2.

87407 ODOT 6 SR-750 from Wellington Blvd to Sawmill Pkwy, Major Widening RW STP $3,105 $0 10/8/2015

85017 Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Major Widening RW STP $1,200,000 $0 10/14/2015 RW authorized 7/29/15; funds now encumbered.

90384 Pickerington Center St at Milnor Rd and Meadows Blvd, Intersection Modification RW STP $203,270 10/23/2015 The city expects to cancel this project.

90383 Whitehall Whitehall Signals, Signalization Con CMAQ $5,877,829 10/30/2015 Awarded on 10/29/15.

95706 ODOT 6 Gemini Pkwy extension from Orion Pl to Worthington Rd & Powell Rd, New Roadway Con STP $1,500,000 11/16/2015 Out for bid; sale date 11/5. Developer RW donation pending.

95233 Pataskala Mink St from 400' N of Broad St to bridge N of Havens Corner Rd, Reconstruction RW STP $2,387,742 11/21/2015 Final RW plans received 10/7. Environmental clearance and 

RW authorization delayed 2 months, to November.

90241 Columbus Gender Rd at Refugee Rd, Intersection Modification Con CMAQ $2,074,640 12/14/2015 Bids opened on 10/13. Award in progress.

79366 ODOT 6 US-23 at SR-315 and Stratford Rd, Intersection Modification Con STP $249,999 12/28/2015 Plans filed. Sale and award scheduled for December.

95016 COTA COTA 2016 Bus Replacement, Transit Replacement Capital Other CMAQ $400,388 1/1/2016 1 diesel bus to be replaced with a CNG bus.

95606 Columbus Lazelle Rd Phase A from N High St to Flint Rd, Minor Widening RW CMAQ $601,568 1/14/2016

90406 Columbus Lazelle Rd Phase B from Flint Rd to Sancus Blvd, Major Widening RW STP $3,136,557 1/15/2016

94527 Delaware US-23 at Pennsylvania Ave, Intersection Modification Con STP $2,457,790 2/8/2016 Final plans filed on 10/19. Utility relocation is in progress. 

Award accelerated 5 weeks.

90385 Etna Township Taylor Rd from Old Taylor Rd to 475' S of Windsor Dr, Minor Widening Con CMAQ $2,684,908 2/8/2016 Award delayed 2 weeks for scheduling.

87935 ODOT 5 SR-310 at I-70, Interchange Modification Con STP $7,144,896 2/22/2016 Final plans filed on 10/9.

95607 Columbus Lazelle Rd Phase C from Sancus Blvd to Worthington-Galena Rd, Minor Widening RW STP $283,782 4/15/2016 Columbus delayed remainder of schedule by 1-2 months. 

Phase II ESA required.

90385 Etna Township Taylor Rd from Old Taylor Rd to 475' S of Windsor Dr, Minor Widening RW CMAQ $0 NA $64,000 for utilities tranferred to Con.

97929 MORPC Regionwide Systematic Safety Improvements, Phase 2, Safety Improvement Con STP $0 NA $130,000 moved to PID 101844 in FY17.

87935 ODOT 5 SR-310 at I-70, Interchange Modification RW STP $64,571 Unknown Funds might be needed for utilities or Con.

Total $5,040,744 $29,905,981

Encumbered STP $4,073,744 $18,266,648

Overdue CMAQ $963,000 $11,639,333

TAP $4,000 $0

Funding Program STP TAP

Original Allocation $20,044,210 $2,004,421

Available Budget (Includes Carryover from FY15 and Net Budget Transfers) $28,341,450 $4,000

Encumbered Amount (as of 11/2) $4,073,744 $4,000

Current Balance $24,267,706 $0 Phases

Outstanding Commitments $18,266,648 $0 Con: Construction

Estimated Running Balance $6,001,058 $0 Other: Purchase or Program

Allowed Carryover (25% of Original Allocation) $5,011,053 $501,105 Payment: Loan payment for previous construction

Amount Subject to Recall (Other MPOs have asked to borrow funds that would be repaid in FY17.) $990,006 $0 RW: Right-of-Way

Final RW plans submitted on 9/30. Columbus delayed 

remainder of schedule by 2 months. Phase II ESA required.
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MORPC-Attributable Funding  Commitments

SFY 2017

ODOT PID Agency Project Description Phase Source

Estimated 

MORPC Funds

Encumbrance 

Date Status

90384 Pickerington Center St at Milnor Rd and Meadows Blvd, Intersection Modification RW STP $80,000 10/23/2015 The city expects to cancel this project.

95570 Columbus S Hamilton Rd from 1500' S of Refugee Rd to 550' N of Groves Rd, Safety 

Improvement

RW STP $1,600,000 5/1/2016 Alternatives evaluation expected in December. In the 

process of negotiating final design fees.

94931 Westerville Cleveland Ave at Schrock Rd, Intersection Modification Con STP $4,377,333 5/20/2016 City requested transfer of $960,000 from Con to RW. 

The award could slip to FY17 because of difficulties 

with a commercial relocation.

92241 Columbus Paving the Way SFY16-17, Program Administration PE STP $144,000 7/1/2016 Encumbered at start of FY.

95492 MORPC Air Quality Awareness, SFY 2017, Air Quality Project Other CMAQ $248,000 7/1/2016 Encumbered at start of FY.

95498 MORPC RideSolutions, SFY 2017, Ridesharing Other CMAQ $810,000 7/1/2016 Encumbered at start of FY.

95502 MORPC Supplemental Planning, SFY 2017, Planning Activity Other STP $250,000 7/1/2016 Encumbered at start of FY.

101844 ODOT 6 Regional Pedestrian Signals, Signals Con STP $130,000 7/1/2016 Funds moved from PID 97929 in FY16.

77370 ODOT 6 I-70/I-71 Innerbelt (Phase 2D), Major Widening Con STP $2,623,655 7/25/2016 Final tracings completed; RW certified.

88310 ODOT 6 I-270 at US-33/SR-161, Interchange Modification Pay STP $993,200 8/1/2016 In construction; first FY for SIB loan payments.

99852 Columbus N. Hamilton Rd from Morse Rd to Preserve Blvd, Major Widening RW STP $1,440,000 8/15/2016 Stage 1 plans underway, due in December 2015.

95527 Westerville Sunbury Rd from County Line Rd to Maxtown Rd, Major Widening Con STP $6,162,576 9/22/2016 RW acquisition underway.

81766 Pickerington Refugee Rd from Wheatfield Dr to Woodstock Ave, Major Widening RW STP $920,000 9/29/2016 Stage 1 plans due 11/13/15.

90818 Columbus Parsons Ave from Obetz Rd to Dering Ave, Sidewalks Con TAP $2,450,818 9/30/2016 RW authorized on 10/5/15.

95553 Columbus COTA Sidewalks Phase 2, Sidewalks Con TAP $1,506,993 10/4/2016 RW acquisition in progress. Appraisals and their 

reviews were behind schedule.

95549 Columbus Polaris Pkwy from I-71 to Olde Worthington Rd, Major Widening RW STP $720,000 10/15/2016 Pre-alignment plans completed. Stage 1 plans 

underway and due in November 2015.

95516 Worthington Worthington-Galena Rd from Wilson Bridge/Huntley Rds to Sancus Blvd, 

Major Widening

RW STP $780,000 12/15/2016 The recommended preferred alternative will be 

presented at a public meeting on 11/10/15.

95018 COTA COTA 2017 Bus Replacement, Transit Replacement Capital Other CMAQ $824,799 1/1/2017 2 diesel buses to be replaced with CNG buses.

77372 ODOT 6 I-70/I-71 Innerbelt (Phase 4A) from W of Scioto River to E of High St, Major 

Widening

Con STP $3,779,736 1/1/2017 RW plans approved on 10/19/15. RW authorization 

expected 11/2/15.

90384 Pickerington Center St at Milnor Rd and Meadows Blvd, Intersection Modification Con STP $1,170,260 1/30/2017 The city expects to cancel this project.

85017 Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Major Widening Pay STP $0 3/30/2017 Planned SIB loan. Stage 3 submitted 10/21/15. 

Phase II ESAs needed. RW acquisition in progress.

82573 Columbus Signals Phase D, Signalization Pay CMAQ $0 4/4/2017 Planned SIB loan. Stage 2 and NEPA in progress.

90653 ODOT 6 Harrisburg Pk from Eakin Rd/Hopkins Ave to Brown Rd, Minor Widening Con STP $800,000 1/2/2018 On hold and pursuing additional funding sources.

Total $31,811,371

Encumbered STP $25,970,761

Overdue CMAQ $1,882,799

TAP $3,957,811

Funding Program STP TAP

Original Allocation $20,044,210 $2,004,421

Current Carryover from FY16 $6,001,058 $0

Net Budget Transfers $1,034,199 ($684,849)

Available Budget $27,079,467 $1,319,572 Phases

Outstanding Encumbrances $25,970,761 $3,957,811 Con: Construction

Estimated Running Balance $1,108,707 ($2,638,240) Other: Purchase or Program

Allowed Carryover (25% of Original Allocation) $5,011,053 $501,105 Payment: Loan payment for previous construction

Amount Subject to Recall $0 $0 RW: Right-of-Way
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Overview of Attributable Funds

PE Expected RW Expected

Award 

Expected

TIP ID PID Agency Project Description Total 2016+ 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

2953 99789 Bexley Bexley Signals Interconnect, Signalization $1,466,227 $1,466,227

573 85017 Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Major Widening/Multi-Use Path $12,055,653 $1,416,166 $1,773,248 $3,546,496 $3,546,496 $1,773,248

2657 95553 Columbus COTA Sidewalks Phase 2, Sidewalks $1,506,993 $1,506,993

2428 90241 Columbus Gender Rd at Refugee Rd, Intersection Modification/Bicycle Lanes $2,074,640 $2,074,640

2918 98557 Columbus Hilliard-Rome Rd at Feder Rd/Fisher Rd, Intersection Modification/Sidewalks $2,901,627 $640,000 $2,261,627

2956 99828 Columbus Johnstown Rd from Alum Creek Trail to Cassady Ave, Multi-Use Path/Bicycle Lanes $1,141,818 $1,141,818

2651 95606 Columbus Lazelle Rd Phase A from N High St to Flint Rd, Minor Widening/Multi-Use Path $3,297,082 $601,568 $2,695,514

1732 90406 Columbus Lazelle Rd Phase B from Flint Rd to Sancus Blvd, Major Widening/Bridge Replacement $17,303,031 $3,136,557 $4,722,158 $4,722,158 $4,722,158

2652 95607 Columbus

Lazelle Rd Phase C from Sancus Blvd to Worthington-Galena Rd, Minor Widening/Multi-

Use Path $4,291,564 $283,782 $4,007,782

2942 99852 Columbus N. Hamilton Rd from Morse Rd to Preserve Blvd, Major Widening/Intersection Modification $8,508,336 $1,440,000 $7,068,336

2950 99743 Columbus Olentangy Trail from Olentangy River Rd/Bethel Rd to Antrim Park, Multi-Use Path $1,848,075 $1,848,075

1568 90818 Columbus Parsons Ave from Obetz Rd to Dering Ave, Sidewalks $2,450,818 $2,450,818

2653 95549 Columbus Polaris Pkwy from I-71 to Olde Worthington Rd, Major Widening/Intersection Modification $5,877,152 $720,000 $5,157,152

2951 99744 Columbus Refugee Road from Winchester Pike to Hamilton Road, Sidewalks/Multi-Use Path $3,527,600 $120,000 $3,407,600

1565 95570 Columbus

S Hamilton Rd from 1500' S of Refugee Rd to 550' N of Groves Rd, Safety 

Improvement/Multi-Use Path $15,124,000 $1,600,000 $4,508,000 $4,508,000 $4,508,000

2943 99848 Columbus Sawmill Rd from I-270 to Hard Rd, Major Widening/Multi-Use Path $2,999,999 $694,448 $2,305,551

932 82573 Columbus Signals Phase D, Signalization $11,185,850 $325,000 $3,620,283 $3,620,283 $3,620,283

2945 99733 Columbus Signals Phase E, Signalization $11,485,344 $250,000 $11,235,344

2637 94527 Delaware US-23 at Pennsylvania Ave, Intersection Modification/Signalization $2,597,550 $2,597,550

1793 90243 Delaware County S Old State Rd from Polaris Pkwy to Orange Rd, Major Widening/Multi-Use Path $11,471,769 $3,823,923 $3,823,923 $3,823,923

2955 99811 Delaware County South Old 3C Hwy from Tussic St to Harrison St, Resurfacing $1,605,171 $1,605,171

207 99815 Dublin Tuttle Crossing Blvd from Wilcox Rd to Avery Rd, New Roadway $7,000,000 $7,000,000

1798 90385 Etna Township Taylor Rd from Old Taylor Rd to 475' S of Windsor Dr, Minor Widening/Signalization $2,684,908 $2,684,908

2946 99738 Grandview Heights Grandview Heights Signals Interconnect, Signalization $680,932 $680,932

1794 99846 New Albany New Albany Signals, Signalization $934,959 $934,959

3062 98818 ODOT Regionwide Systematic Safety Improvements, Phase 1, Signals $6,600 $6,600

3108 101844 ODOT 6 Regional Pedestrian Signals, Signals $130,000 $130,000

2470 87935 ODOT 5 SR-310 at I-70, Interchange Modification $7,209,467 $7,209,467

2859 95706 ODOT 6

Gemini Pkwy extension from Orion Pl to Worthington Rd & Powell Rd, New 

Roadway/Realignment $1,500,000 $1,500,000

1792 90653 ODOT 6 Harrisburg Pk from Eakin Rd/Hopkins Ave to Brown Rd, Minor Widening/Sidewalks $800,000 $800,000

1331 77370 ODOT 6 I-70/I-71 Innerbelt (Phase 2D), Major Widening/Interchange Modification $2,623,655 $2,623,655

1332 77371 ODOT 6

I-70/I-71 Innerbelt (Phase 3) from Main St to Long St, Major Widening/Bridge 

Replacement $2,669,604 $2,669,604

1333 77372 ODOT 6

I-70/I-71 Innerbelt (Phase 4A) from W of Scioto River to E of High St, Major 

Widening/Interchange Modification $3,779,736 $3,779,736

2874 96053 ODOT 6 I-70/I-71 Innerbelt (Phase 4B), Major Widening/Bridge Replacement $5,046,194 $5,046,194

2454 89464 ODOT 6 I-70/I-71 Innerbelt (Phase 6A), Major Widening/Interchange Modification $130,761 $130,761

3108 101844 ODOT 6 Regional Pedestrian Signals, Signals $130,000 $130,000

2654 87407 ODOT 6 SR-750 from Wellington Blvd to Sawmill Pkwy, Major Widening/Multi-Use Path $1,895,108 $1,895,108

1463 79366 ODOT 6 US-23 at SR-315 and Stratford Rd, Intersection Modification/Safety Improvement $249,999 $249,999

1965 95233 Pataskala Mink St from 400' N of Broad St to bridge N of Havens Corner Rd, Reconstruction $5,752,789 $2,387,742 $3,365,047

1707 90384 Pickerington Center St at Milnor Rd and Meadows Blvd, Intersection Modification $1,488,960 $238,700 $1,250,260

2940 81766 Pickerington Refugee Rd from Wheatfield Dr to Woodstock Ave, Major Widening/Intersection Modification $5,748,640 $920,000 $4,828,640

2954 99819 Upper Arlington Reed Rd from Lane Rd to Henderson Rd, Reconstruction $1,157,177 $37,442 $1,119,735

1428 94931 Westerville Cleveland Ave at Schrock Rd, Intersection Modification $4,377,333 $4,377,333

2650 95527 Westerville Sunbury Rd from County Line Rd to Maxtown Rd, Major Widening/Multi-Use Path $6,962,576 $800,000 $6,162,576

2952 99827 Whitehall Whitehall Signals Interconnect, Signalization $1,288,161 $1,288,161

1789 90383 Whitehall Whitehall Signals, Signalization $5,877,829 $5,877,829
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Overview of Attributable Funds

PE Expected RW Expected

Award 

Expected

TIP ID PID Agency Project Description Total 2016+ 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

1272 95516 Worthington

Worthington-Galena Rd from Wilson Bridge/Huntley Rds to Sancus Blvd, Major 

Widening/Intersection Modification $6,023,470 $780,000 $5,243,470

Programs, Purchases & Payments

1991 92241 Columbus Paving the Way SFY16-17, Program Administration $288,000 $144,000 $144,000

2848 95526 Columbus Paving the Way SFY18-19, Program Administration $350,000 $175,000 $175,000

2777 95016 COTA COTA 2016 Bus Replacement, Transit Replacement Capital $400,388 $400,388

2778 95018 COTA COTA 2017 Bus Replacement, Transit Replacement Capital $824,799 $824,799

2658 99506 COTA COTA 2018 28 35-40' Bus Purchase, Transit Replacement Capital $2,061,999 $2,061,999

3027 99060 COTA COTA 2019 Bus Replacement, Transit Replacement Capital $4,123,999 $4,123,999

2949 99508 COTA COTA 2020 Bus Replacement, Transit Replacement Capital $3,299,200 $3,299,200

3053 TBD COTA COTA 2021 Bus Replacement 35' or 40', Transit Replacement Capital $3,299,200 $3,299,200

2528 90769 MORPC Air Quality Awareness, SFY 2016, Air Quality Project $360,000 $360,000

2662 95492 MORPC Air Quality Awareness, SFY 2017, Air Quality Project $248,000 $248,000

2663 95493 MORPC Air Quality Awareness, SFY 2018, Air Quality Project $248,000 $248,000

2931 99005 MORPC Air Quality Awareness, SFY 2019, Air Quality Project $248,000 $248,000

2932 99006 MORPC Air Quality Awareness, SFY 2020, Air Quality Project $248,000 $248,000

2933 99007 MORPC Air Quality Awareness, SFY 2021, Air Quality Project $248,000 $248,000

2531 90773 MORPC RideSolutions, SFY 2016, Ridesharing $603,000 $603,000

2664 95498 MORPC RideSolutions, SFY 2017, Ridesharing $810,000 $810,000

2665 99033 MORPC RideSolutions, SFY 2018, Ridesharing $810,000 $810,000

3019 99034 MORPC RideSolutions, SFY 2019 , Ridesharing $810,000 $810,000

3020 99035 MORPC RideSolutions, SFY 2020, Ridesharing $810,000 $810,000

3052 99036 MORPC RideSolutions, SFY 2021, Ridesharing $810,000 $810,000

1961 95501 MORPC Supplemental Planning, SFY 2016, Planning Activity $550,000 $550,000

2666 95502 MORPC Supplemental Planning, SFY 2017, Planning Activity $250,000 $250,000

2667 95504 MORPC Supplemental Planning, SFY 2018, Planning Activity $250,000 $250,000

3036 99108 MORPC Supplemental Planning, SFY 2019, Planning Activity $250,000 $250,000

3037 99110 MORPC Supplemental Planning, SFY 2020, Planning Activity $250,000 $250,000

3051 99112 MORPC Supplemental Planning, SFY 2021, Planning Activity $250,000 $250,000

1946 88310 ODOT 6 I-270 at US-33/SR-161, Interchange Modification $25,000,000 $993,200 $1,023,220 $1,054,146 $1,086,008 $1,118,833 $1,152,649 $1,187,488 $1,223,380 $1,260,357

Total $248,569,743 $35,380,445 $31,941,371 $32,692,532 $31,841,418 $52,192,526 $25,946,893 $12,286,816 $3,857,092 $1,223,380 $6,306,551
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