
MORPC-Attributable Funding Commitments

SFY 2016

ODOT PID Agency Project Description Phase Source

Amount 

Encumbered Outstanding

Encumbrance 

Date Status

92241 Columbus Paving the Way SFY16-17, Program Administration PE STP $144,000 $0 7/2/2015

90769 MORPC Air Quality Awareness, SFY 2016, Air Quality Project Other CMAQ $360,000 $0 7/2/2015

90773 MORPC RideSolutions, SFY 2016, Ridesharing Other CMAQ $603,000 $0 7/2/2015

95501 MORPC Supplemental Planning, SFY 2016, Planning Activity Other STP $550,000 $0 7/2/2015

98818 ODOT Regionwide Systematic Safety Improvements, Phase 1, Signals Con STP $6,000 $600 7/2/2015 Inspection encumbrance outstanding.

94527 Delaware US-23 at Pennsylvania Ave, Intersection Modification PE STP $23,935 $5,984 7/6/2015 Unneeded RW funds transferred for PE mod.

90384 Pickerington Center St at Milnor Rd and Meadows Blvd, Intersection Modification PE CMAQ $35,430 $0 7/15/2015 This PE is for RW services. City will decide in April whether to proceed.

85017 Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Major Widening PE STP $216,166 $0 7/16/2015 Funds advanced from Con to PE.

90649 ODOT 6 Westerville Rd from SR-161 to Huber Village Blvd/Heatherdown Dr, Sidewalks Con TAP $4,000 $0 8/5/2015 Additional construction encumbrance.

87407 ODOT 6 SR-750 from Wellington Blvd to Sawmill Pkwy, Major Widening Con STP $1,895,108 $0 8/26/2015 Construction began on 10/1/15. Completion late 2016.

95527 Westerville Sunbury Rd from County Line Rd to Maxtown Rd, Major Widening RW STP $800,000 9/15/2015 RW acquisition in progress. No encumbrance as of 4/4.

87407 ODOT 6 SR-750 from Wellington Blvd to Sawmill Pkwy, Major Widening RW STP $3,105 $0 10/8/2015 Construction began on 10/1/15. Completion late 2016.

85017 Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Major Widening RW STP $961,042 $0 10/14/2015 RW acquisition is in progress for 18 parcels; 14 offers, 5 signed and 2 closed as of 3/17.  Re-enc'd 

$240,000 on 3/1 for utility relocation.

90383 Whitehall Whitehall Signals, Signalization Con CMAQ $4,172,290 $0 11/3/2015 Remaining $350,000 for additional inspection costs encumbered on 12/22/15.  Construction 

scheduled to begin in late April.

90385 Etna Township Taylor Rd from Old Taylor Rd to 475' S of Windsor Dr, Minor Widening PE STP $7,278 $0 11/9/2015 Consultant contract modification.

99819 Upper Arlington Reed Rd from Lane Rd to Henderson Rd, Reconstruction PE STP $37,442 $0 11/13/2015 Stage 1 plans submitted on 4/6/2016.

87935 ODOT 5 SR-310 at I-70, Interchange Modification RW STP $38,897 $81,103 11/17/2015 Encumbrance was for utility relocation. Outstanding funds might be needed for utilities or Con.

90385 Etna Township Taylor Rd from Old Taylor Rd to 475' S of Windsor Dr, Minor Widening RW STP $230,668 $0 11/23/2015 Funds advanced from Con to RW for utility relocation.

95016 COTA COTA 2016 Bus Replacement, Transit Replacement Capital Other CMAQ $400,388 1/1/2016 1 diesel bus to be replaced with a CNG bus. Fund transfer to FTA was initiated in March, but have 

not been withdrawn.

79366 ODOT 6 US-23 at SR-315 and Stratford Rd, Intersection Modification Con STP $250,000 $0 1/8/2016 Funds encumbered. Construction to begin in April.

95706 ODOT 6 Gemini Pkwy extension from Orion Pl to Worthington Rd & Powell Rd, New Roadway Con STP $1,200,000 $0 1/14/2016 Funds encumbered. Construction to begin in April.

90241 Columbus Gender Rd at Refugee Rd, Intersection Modification Con CMAQ $2,073,849 $0 1/28/2016 Funds encumbered. Construction to begin in February.

90406 Columbus Lazelle Rd Phase B from Flint Rd to Sancus Blvd, Major Widening RW STP $3,136,800 2/11/2016 RW authorized. Not encumbered as of 4/4.

94527 Delaware US-23 at Pennsylvania Ave, Intersection Modification Con STP $2,142,740 $48,350 2/11/2016 Inspection funds encumbered on 3/3.

90385 Etna Township Taylor Rd from Old Taylor Rd to 475' S of Windsor Dr, Minor Widening Con CMAQ $2,970,441 $0 2/11/2016 Inspection funds encumbered on 3/4.

94931 Westerville Cleveland Ave at Schrock Rd, Intersection Modification RW STP $960,000 $0 3/1/2015 Funds advanced from construction to RW and encumbered on 3/1. RW was authorized in FY15.

87935 ODOT 5 SR-310 at I-70, Interchange Modification Con STP $7,090,118 $10 3/3/2016 Funds encumbered in March. Construction scheduled to begin in April.

76282 ODOT 6 W Broad St (US-40) from Hilliard-Rome Rd to just E of I-270, Safety Improvement Con TAP $1,283 $0 3/31/2016 Additional encumbrance for change order. Awarded 4/7/15.

95233 Pataskala Mink St from 400' N of Broad St to bridge N of Havens Corner Rd, Reconstruction RW STP $459,222 $1,921,600 4/1/2016 RW authorization delayed 1 month. City must deposit funds before RW will be authorized. 

Outstanding as of 3/31.

95607 Columbus Lazelle Rd Phase C from Sancus Blvd to Worthington-Galena Rd, Minor Widening RW STP $283,782 4/15/2016 RW plan approval outstanding, due 3/24. ODOT had many review comments.

95606 Columbus Lazelle Rd Phase A from N High St to Flint Rd, Minor Widening RW CMAQ $601,568 5/1/2016 RW authorization delayed 6 weeks. RW plans approved 3/10 except for BMP pond.

90384 Pickerington Center St at Milnor Rd and Meadows Blvd, Intersection Modification Con CMAQ $111,247 10/3/2016 City will decide in April whether to proceed with the project.

Total $26,436,014 $7,391,432

Encumbered STP $16,215,721 $6,278,229

Overdue CMAQ $10,215,010 $1,113,203

TAP $5,283 $0

Funding Program STP TAP

Original Allocation $20,044,210 $2,004,421

Available Budget (Includes Carryover from FY15 and Net Budget Transfers) $22,862,754 $5,283

Encumbered Amount (as of 4/4) $16,215,721 $5,283

Current Balance $6,647,033 $0 Phases

Outstanding Commitments $6,278,229 $0 Con: Construction

Estimated Running Balance $368,804 $0 Other: Purchase or Program

Allowed Carryover (25% of Original Allocation) $5,011,053 $501,105 Pay: Loan payment for previous construction

Amount Subject to Recall (Other MPOs have asked to borrow funds that would be repaid in FY17.) $0 $0 RW: Right-of-Way
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MORPC-Attributable Funding  Commitments

SFY 2017

ODOT PID Agency Project Description Phase Source

Estimated 

MORPC Funds

Encumbrance 

Date Status

95570 Columbus S Hamilton Rd from 1500' S of Refugee Rd to 550' N of Groves Rd, Safety 

Improvement

RW STP $1,600,000 5/1/2016 Notice to proceed issued to design consultant on 12/22/2015. 15 parcels are expected to be 

required for ROW.

92241 Columbus Paving the Way SFY16-17, Program Administration PE STP $144,000 7/1/2016 To be encumbered at start of FY.

95492 MORPC Air Quality Awareness, SFY 2017, Air Quality Project Other CMAQ $400,000 7/1/2016 To be encumbered at start of FY.

95498 MORPC RideSolutions, SFY 2017, Ridesharing Other CMAQ $810,000 7/1/2016 To be encumbered at start of FY.

95502 MORPC Supplemental Planning, SFY 2017, Planning Activity Other STP $250,000 7/1/2016 To be encumbered at start of FY.

101775 ODOT 6 SR-161 from Sawmill Rd to Olentangy River Rd, Preliminary Engineering PE STP $30,000 7/1/2016 Design consultant authorization date is 7/1/16.

99811 Delaware County South Old 3C Hwy from Tussic St to Harrison St, Resurfacing Con STP $1,390,667 7/15/2016 STP advanced from FY19; project developed ahead of funding schedule. Plans filed.

88310 ODOT 6 I-270 at US-33/SR-161, Interchange Modification Pay STP $993,200 8/1/2016 In construction; SIB loan payments begin in FY17

99852 Columbus N. Hamilton Rd from Morse Rd to Preserve Blvd, Major Widening RW STP $1,440,000 8/15/2016 Preliminary RW plans submitted in March as scheduled. Stage 2 plans to be submitted 4/4/16.

102036 Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Utility Relocation Con STP $434,726 9/15/2016 City delayed schedule 6 weeks to allow more time for RW and environmental permits

95527 Westerville Sunbury Rd from County Line Rd to Maxtown Rd, Major Widening Con STP $3,732,155 9/22/2016 RW acquisition underway. Revised RW plans submitted to ODOT this week.

90818 Columbus Parsons Ave from Obetz Rd to Dering Ave, Sidewalks Con TAP $2,394,425 9/30/2016 RW acquisition in progress, on schedule. There there are 23 parcels; 20 offers made and 6 parcels 

signed as of 3/16. The February estimate was adjusted; net decrease is $56,000.

90384 Pickerington Center St at Milnor Rd and Meadows Blvd, Intersection Modification RW STP $283,270 10/3/2016 City will decide in April whether to proceed. These are utility relocation funds.

95549 Columbus Polaris Pkwy from I-71 to Olde Worthington Rd, Major Widening RW STP $720,000 10/15/2016 Stage 1 plans approved 2/12/16, 1 month after originally expected. RW is being reviewed.

81766 Pickerington Refugee Rd from Wheatfield Dr to Woodstock Ave, Major Widening RW STP $1,012,000 10/28/2016 In March, the RW cost estimate incrased from $1.7m to $4.3m because of utilities. RW share 

increased to cap; update may request additional funds. Stage 2 plans due 5/20.

95553 Columbus COTA Sidewalks Phase 2, Sidewalks Con TAP $1,506,993 12/5/2016 RW acquisition in progress. Of 54 parcels, 52 offers, 15 signed and 11 closed as of 3/16.

95516 Worthington Worthington-Galena Rd from Wilson Bridge/Huntley Rds to Sancus Blvd, 

Major Widening

RW STP $780,000 12/15/2016 City approved alternative on 1/19/16. Worthington and consultant are finalizing contract details. 

ROW plans due to be submitted 5/2/16.

101844 ODOT 6 Regional Pedestrian Signals, Signals Con STP $103,000 12/26/2016 ODOT is expecting project locations within the next 2 weeks.

95018 COTA COTA 2017 Bus Replacement, Transit Replacement Capital Other CMAQ $824,799 1/1/2017 2 diesel buses to be replaced with CNG buses.

90243 Delaware County S Old State Rd from Polaris Pkwy to Orange Rd, Major Widening Pay STP $0 2/1/2017 Planned SIB loan. RW acquisition is in progress and on schedule. Noise wall issue resolved.

82573 Columbus Signals Phase D, Signalization Pay CMAQ $0 4/4/2017 Planned SIB loan. Stage 2 plans approved 12/1/15. NEPA clearance has been delayed but is not 

expected to affect the overall schedule. 

100908 Delaware W Central Ave from Morning St to Euclid Ave, Signage Con STP $100,000 5/26/2017 MORPC approved funding in March. Environmental document approved 1/15/16. 

94931 Westerville Cleveland Ave at Schrock Rd, Intersection Modification Con STP $3,855,067 6/1/2017 Stage 3 plans approved in March. Award moved to FY17 because of difficulty with a commercial 

relocation. Sale may occur in fall of 2016.

95233 Pataskala Mink St from 400' N of Broad St to bridge N of Havens Corner Rd, 

Reconstruction

Con STP $38,400 1/1/2018 Added funding for railroad crossing surface in advance of FY18 construction.

85017 Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Major Widening Con STP $0 11/1/2017 Planned SIB loan. RW acquisition is in progress for 18 parcels; 14 offers, 5 signed and 2 closed as 

of 3/16.

Total $22,842,704

Funding Program STP TAP

Original Allocation $20,044,210 $1,991,811

Current Carryover from FY16 $368,804 $0

Net Budget Transfers $6,134,605 ($711,352)

Available Budget $26,547,619 $1,280,459 Phases

Outstanding Encumbrances $16,906,486 $3,901,419 Con: Construction

Estimated Running Balance $9,641,133 ($2,620,959) Other: Purchase or Program

Allowed Carryover (25% of Original Allocation) $5,011,053 $497,953 Pay: Loan payment for previous construction

Amount Subject to Recall $4,630,080 $0 RW: Right-of-Way
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2953 99789 Bexley Bexley Signals Interconnect, Signalization 7/31/2017 $1,466,227 $1,466,227

573 85017 Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Major Widening/Multi-Use Path 8/15/2015 x 12/2/2016 210 $11,603,268 $1,177,208 $10,426,060

3118 102036 Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Utility Relocation x $434,726 $434,726

2657 95553 Columbus COTA Sidewalks Phase 2, Sidewalks 6/8/2015 x 5/31/2016 62 $1,506,993 $1,506,993

2428 90241 Columbus Gender Rd at Refugee Rd, Intersection Modification/Bicycle Lanes x 9/16/2015 x $2,073,849 $2,073,849

2918 98557 Columbus Hilliard-Rome Rd at Feder Rd/Fisher Rd, Intersection Modification/Sidewalks 7/31/2017 9/30/2019 $2,901,627 $640,000 $2,261,627

1331 77370 Columbus/ODOT 6 I-70/I-71 Innerbelt (Phase 2D), Major Widening/Interchange Modification x $2,623,655 $2,623,655

1332 77371 Columbus/ODOT 6 I-70/I-71 Innerbelt (Phase 3) from Main St to Long St, Major Widening/Bridge Replacement x $2,669,604

1333 77372 Columbus/ODOT 6 I-70/I-71 Innerbelt (Phase 4A) from W of Scioto River to E of High St, Major Widening/Interchange Modification x $3,779,736 $3,779,736

2874 96053 Columbus/ODOT 6 I-70/I-71 Innerbelt (Phase 4B), Major Widening/Bridge Replacement $5,046,194

2454 89464 Columbus/ODOT 6 I-70/I-71 Innerbelt (Phase 6A), Major Widening/Interchange Modification x $130,761 $130,761

3109 101775 Columbus/ODOT 6 SR-161 from Sawmill Rd to Olentangy River Rd, Preliminary Engineering $30,000 $30,000

2956 99828 Columbus Johnstown Rd from Alum Creek Trail to Cassady Ave, Multi-Use Path/Bicycle Lanes 12/31/2017 $1,141,818 $1,141,818

2651 95606 Columbus Lazelle Rd Phase A from N High St to Flint Rd, Minor Widening/Multi-Use Path 9/7/2015 236 4/17/2017 120 $3,297,082 $601,568 $2,695,514

1732 90406 Columbus Lazelle Rd Phase B from Flint Rd to Sancus Blvd, Major Widening/Bridge Replacement 8/18/2015 x 177 4/17/2017 120 $17,303,274 $3,136,800 Finance $4,722,158 $4,722,158 $4,722,158

2652 95607 Columbus Lazelle Rd Phase C from Sancus Blvd to Worthington-Galena Rd, Minor Widening/Multi-Use Path 1/26/2016 80 10/9/2017 37 $4,291,564 $283,782 $4,007,782

2942 99852 Columbus N. Hamilton Rd from Morse Rd to Preserve Blvd, Major Widening/Intersection Modification 7/31/2016 15 7/31/2018 $9,215,170 $1,440,000 Balancing $7,775,170

2950 99743 Columbus Olentangy Trail from Olentangy River Rd/Bethel Rd to Antrim Park, Multi-Use Path 8/31/2017 $1,848,075 Balancing $1,848,075

1568 90818 Columbus Parsons Ave from Obetz Rd to Dering Ave, Sidewalks x 7/15/2016 $2,394,425 $2,394,425

2653 95549 Columbus Polaris Pkwy from I-71 to Olde Worthington Rd, Major Widening/Intersection Modification 9/30/2016 15 9/30/2017 17 $5,877,152 $720,000 $5,157,152

2951 99744 Columbus Refugee Road from Winchester Pike to Hamilton Road, Sidewalks/Multi-Use Path 11/30/2017 12/31/2019 $3,527,600 $120,000 $3,407,600

1565 95570 Columbus S Hamilton Rd from 1500' S of Refugee Rd to 550' N of Groves Rd, Safety Improvement/Multi-Use Path 7/1/2016 7/31/2017 213 $15,124,000 $1,600,000 Finance $4,508,000 $4,508,000 $4,508,000

2943 99848 Columbus Sawmill Rd from I-270 to Hard Rd, Major Widening/Multi-Use Path 12/1/2017 12/1/2019 $2,999,999 $694,448 $2,305,551

932 82573 Columbus Signals Phase D, Signalization 1/25/2016 12/5/2016 $11,185,850 Finance $3,728,617 $3,728,617 $3,728,617

2945 99733 Columbus Signals Phase E, Signalization 9/30/2017 11/30/2018 $11,485,344 $250,000 Balancing $11,235,344

2637 94527 Delaware US-23 at Pennsylvania Ave, Intersection Modification/Signalization x 12/7/2015 x $2,221,009 $2,221,009

1463 79366 Delaware/ODOT 6 US-23 at SR-315 and Stratford Rd, Intersection Modification/Safety Improvement x x $250,000 $250,000

3150 100908 Delaware W Central Ave from Morning St to Euclid Ave, Signage/ITS $100,000 $100,000

2859 95706 Delaware Co/ODOT 6 Gemini Pkwy extension from Orion Pl to Worthington Rd & Powell Rd, New Roadway/Realignment x x $1,200,000 $1,200,000

1793 90243 Delaware County S Old State Rd from Polaris Pkwy to Orange Rd, Major Widening/Multi-Use Path 12/30/2014 x 70 6/1/2016 122 $11,471,769 Finance $3,823,923 $3,823,923 $3,823,923

2955 99811 Delaware County South Old 3C Hwy from Tussic St to Harrison St, Resurfacing 11/30/2017 $1,390,667 $1,390,667

207 99815 Dublin Tuttle Crossing Blvd from Wilcox Rd to Avery Rd, New Roadway 7/31/2018 $7,000,000 $7,000,000

2470 87935 Etna Twp/ODOT 5 SR-310 at I-70, Interchange Modification x 9/14/2015 x 25 $7,210,128 $7,210,128

1798 90385 Etna Township Taylor Rd from Old Taylor Rd to 475' S of Windsor Dr, Minor Widening/Signalization x 12/21/2015 x $3,208,386 $3,208,386

1792 90653 Franklin Co/ODOT 6 Harrisburg Pk from Eakin Rd/Hopkins Ave to Brown Rd, Minor Widening/Sidewalks $800,000 $800,000

2946 99738 Grandview Heights Grandview Heights Signals Interconnect, Signalization 8/31/2017 76 $680,932 Ahead $680,932

2654 87407 Liberty Twp/ODOT 6 SR-750 from Wellington Blvd to Sawmill Pkwy, Major Widening/Multi-Use Path x 7/27/2015 x $1,898,213 $1,898,213

3062 98818 MORPC/ODOT Regionwide Systematic Safety Improvements, Phase 1, Signals x $6,600 $6,600

3108 101844 MORPC/ODOT 6 Regional Pedestrian Signals, Signals $103,000 $103,000

1794 99846 New Albany New Albany Signals, Signalization 12/31/2017 $934,959 $934,959

1965 95233 Pataskala Mink St from 400' N of Broad St to bridge N of Havens Corner Rd, Reconstruction 7/1/2015 275 7/1/2017 92 $6,340,010 $2,380,822 $38,400 $3,920,789

1707 90384 Pickerington Center St at Milnor Rd and Meadows Blvd, Intersection Modification 8/21/2015 409 '16 7/1/2016 457 '18 $1,488,960 $35,430 $283,270 $1,170,260

2940 81766 Pickerington Refugee Rd from Wheatfield Dr to Woodstock Ave, Major Widening/Intersection Modification 8/1/2016 88 4/1/2018 30 $5,805,103 $1,012,000 $4,793,103

2954 99819 Upper Arlington Reed Rd from Lane Rd to Henderson Rd, Reconstruction 12/31/2016 286 $1,157,177 $37,442 $1,119,735

1428 94931 Westerville Cleveland Ave at Schrock Rd, Intersection Modification 3/2/2015 x 305 2/19/2016 317 $4,815,067 $960,000 $3,855,067

2650 95527 Westerville Sunbury Rd from County Line Rd to Maxtown Rd, Major Widening/Multi-Use Path 8/3/2015 x 43 3/1/2016 101 $4,532,155 $800,000 $3,732,155

2952 99827 Whitehall Whitehall Signals Interconnect, Signalization 11/30/2017 $1,288,161 $1,288,161

1789 90383 Whitehall Whitehall Signals, Signalization x 6/29/2015 x $4,172,290 $4,172,290

1272 95516 Worthington Worthington-Galena Rd from Wilson Bridge/Huntley Rds to Sancus Blvd, Major Widening/Intersection Modification9/30/2016 76 9/30/2017 310 $6,023,470 $780,000 $5,243,470

Penalty Year: The first application year in which the sponsor's applications would be penalized. Note Definition

Between 6 and 12 months behind schedule: Not subject to penalty Ahead Schedule is ahead of funded FY.

Between 1 and 2 years behind agreement: Penalties would be applied during the application year shown Balancing Funds requested in this FY were programmed in a different FY to balance the 2016-2019 TIP.

Over 2 years behind agreement: Ineligible to apply during the application year shown until phase is authorized Behind Schedule is behind funded FY.

Finance Planned State Infrastructure Bank loan or other financing.

RW Authorization Final Plan Package
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RW Authorization Final Plan Package

Programs, Purchases & Payments

1991 92241 Columbus Paving the Way SFY16-17, Program Administration $288,000 $144,000 $144,000

2848 95526 Columbus Paving the Way SFY18-19, Program Administration $350,000 $175,000 $175,000

2777 95016 COTA COTA 2016 Bus Replacement, Transit Replacement Capital $400,388 $400,388

2778 95018 COTA COTA 2017 Bus Replacement, Transit Replacement Capital $824,799 $824,799

2658 99506 COTA COTA 2018 28 35-40' Bus Purchase, Transit Replacement Capital $2,061,999 $2,061,999

3027 99060 COTA COTA 2019 Bus Replacement, Transit Replacement Capital $4,123,999 $4,123,999

2949 99508 COTA COTA 2020 Bus Replacement, Transit Replacement Capital $3,299,200 $3,299,200

3053 99929 COTA COTA 2021 Bus Replacement 35' or 40', Transit Replacement Capital $3,299,200 $3,299,200

1946 88310 Dublin/ODOT 6 I-270 at US-33/SR-161, Interchange Modification $25,000,000 $993,200 $1,023,220 $1,054,146 $1,086,008 $1,118,833 $1,152,649

2528 90769 MORPC Air Quality Awareness, SFY 2016, Air Quality Project $360,000 $360,000

2662 95492 MORPC Air Quality Awareness, SFY 2017, Air Quality Project $400,000 $400,000

2663 95493 MORPC Air Quality Awareness, SFY 2018, Air Quality Project $400,000 $400,000

2931 99005 MORPC Air Quality Awareness, SFY 2019, Air Quality Project $400,000 $400,000

2932 99006 MORPC Air Quality Awareness, SFY 2020, Air Quality Project $400,000 $400,000

2933 99007 MORPC Air Quality Awareness, SFY 2021, Air Quality Project $400,000 $400,000

2531 90773 MORPC RideSolutions, SFY 2016, Ridesharing $603,000 $603,000

2664 95498 MORPC RideSolutions, SFY 2017, Ridesharing $810,000 $810,000

2665 99033 MORPC RideSolutions, SFY 2018, Ridesharing $810,000 $810,000

3019 99034 MORPC RideSolutions, SFY 2019 , Ridesharing $810,000 $810,000

3020 99035 MORPC RideSolutions, SFY 2020, Ridesharing $810,000 $810,000

3052 99036 MORPC RideSolutions, SFY 2021, Ridesharing $810,000 $810,000

1961 95501 MORPC Supplemental Planning, SFY 2016, Planning Activity $550,000 $550,000

2666 95502 MORPC Supplemental Planning, SFY 2017, Planning Activity $250,000 $250,000

2667 95504 MORPC Supplemental Planning, SFY 2018, Planning Activity $250,000 $250,000

3036 99108 MORPC Supplemental Planning, SFY 2019, Planning Activity $250,000 $250,000

3037 99110 MORPC Supplemental Planning, SFY 2020, Planning Activity $250,000 $250,000

3051 99112 MORPC Supplemental Planning, SFY 2021, Planning Activity $250,000 $250,000

Total $246,516,637 $33,710,915 $22,842,704 $43,176,779 $33,931,265 $53,392,934 $22,791,492 $10,382,807

Available Budget (Includes Carryover from FY15 and Net Budget Transfers) $33,958,381 $37,509,297 $31,959,947 $31,959,947 $31,959,947 $31,959,947 $31,959,947

SFY Balance $247,466 $14,666,593 ($11,216,832) ($1,971,318) ($21,432,987) $9,168,455 $21,577,140

Running Balance $247,466 $14,914,059 $3,697,228 $1,725,909 ($19,707,077) ($10,538,622) $11,038,518

Running Balance through SFY 2023 $39,141,373

SFYs 2023+ are not shown. Page 2 of 2 4/7/2016
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