Mid-Ohio Regional
Planning Commission

oDOT PID

Agency

MORPC-Attributable Funding Commitments

Project Description

Phase

Source

SFY 2016

Amount
Encumbered

Outstanding

Encumbrance

Date

92241  Columbus Paving the Way SFY16-17, Program Administration PE STP $144,000 $0 7/2/2015
90769 MORPC Air Quality Awareness, SFY 2016, Air Quality Project Other CMAQ $360,000 $0 7/2/2015
90773 MORPC RideSolutions, SFY 2016, Ridesharing Other CMAQ $603,000 $0 7/2/2015
95501 MORPC Supplemental Planning, SFY 2016, Planning Activity Other STP $550,000 $0 7/2/2015
98818 0ODOT Regionwide Systematic Safety Improvements, Phase 1, Signals Con STP $6,000 $600 7/2/2015 Inspection encumbrance outstanding,
94527 Delaware US-23 at Pennsylvania Ave, Intersection Modification PE STP $23,935 $5,984 7/6/2015 These are unneeded RW funds transferred for PE mod.
90384  Pickerington Center St at Milnor Rd and Meadows Blvd, Intersection Modification PE CMAQ $35,430 $0 7/15/2015 This PE is for RW services. City plans to submit a Commitment Update Form in June.
85017 Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Major Widening PE STP $216,166 $0 7/16/2015 Funds were advanced from Con for PE DD.
90649 0ODOT 6 Westerville Rd from SR-161 to Huber Village Blvd/Heatherdown Dr, Sidewalks Con TAP $4,000 $0 8/5/2015 Additional construction encumbrance. Construction completed in 2015.
87407 ODOT 6 SR-750 from Wellington Blvd to Sawmill Pkwy, Major Widening Con STP $1,895,108 $0 8/26/2015 Construction in progress. Completion late 2016.
95527  Westerville Sunbury Rd from County Line Rd to Maxtown Rd, Major Widening RW STP $800,000 9/15/2015 RW acquisition in progress. No encumbrance as of 5/2.
87407 ODOT 6 SR-750 from Wellington Blvd to Sawmill Pkwy, Major Widening RW STP $3,105 $0 10/8/2015 Additional utility relocation encumbrance. Construction in progress. Completion late 2016.
85017 Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Major Widening RW STP $961,042 $0 10/14/2015 RW acq on 18 parcels: all offers made, 7 signed and 6 closed as of 5/18. Tracings submitted
5/31, 3.5 months ahead of schedule.
90383  Whitehall Whitehall Signals, Signalization Con CMAQ $4,172,290 $0 11/3/2015 Construction scheduled to begin 4/30/2016.
90385 Etna Township Taylor Rd from Old Taylor Rd to 475'S of Windsor Dr, Minor Widening PE STP $7,278 $0 11/9/2015 These funds are for a consultant contract modification. Construction began in April.
99819  Upper Arlington Reed Rd from Lane Rd to Henderson Rd, Reconstruction PE STP $37,442 $0 11/13/2015 Stage 1 plans approved on 5/6/2016.
87935 ODOT5 SR-310 at I-70, Interchange Modification RW STP $38,897 $0 11/17/2015 Encumbrance was for utility relocation. RW authorized in 2014.
90385 Etna Township Taylor Rd from Old Taylor Rd to 475' S of Windsor Dr, Minor Widening RW STP $230,668 $0 11/23/2015 Funds advanced from Con to RW for utility relocation.
79366 ODOT6 US-23 at SR-315 and Stratford Rd, Intersection Modification Con STP $250,000 $0 1/8/2016 Funds encumbered. Construction began in April.
95706 ODOT 6 Gemini Pkwy extension from Orion Pl to Worthington Rd & Powell Rd, New Roadway Con STP $1,200,000 $0 1/14/2016 Funds encumbered. Construction began in April.
90241  Columbus Gender Rd at Refugee Rd, Intersection Modification Con CMAQ $2,073,849 $0 1/28/2016 Funds encumbered. Construction began in April.
94527 Delaware US-23 at Pennsylvania Ave, Intersection Modification Con STP $2,142,740 $0 2/11/2016 Funds encumbered. Construction began in April.
90385 Etna Township Taylor Rd from Old Taylor Rd to 475'S of Windsor Dr, Minor Widening Con CMAQ $3,004,345 $0 2/11/2016 Funds encumbered. Construction began in April.
94931  Westerville Cleveland Ave at Schrock Rd, Intersection Modification RW STP $960,000 $0 3/1/2015 Funds advanced from construction to RW and encumbered on 3/1. RW was authorized in FY15. All
offers have been made, including an offer for a commercial relocation.
87935 ODOT5 SR-310 at I-70, Interchange Modification Con STP $7,090,128 $0 3/3/2016 Funds encumbered. Construction began in April.
76282 ODOT 6 W Broad St (US-40) from Hilliard-Rome Rd to just E of I-270, Safety Improvement Con TAP $1,283 $0 3/31/2016 Additional funds encumbered in April for change order. Awarded 4/7/15.
95016 COTA COTA 2016 Bus Replacement, Transit Replacement Capital Other CMAQ $400,388 $0 4/14/2016 1 diesel bus to be replaced with a CNG bus. Funds transferred to FTA in April.
90406 Columbus Lazelle Rd Phase B from Flint Rd to Sancus Blvd, Major Widening RW STP $3,136,800 $0 4/22/2016 RW acquisition in progress. There are 34 parcels. Titles are complete. Appraisals are ongoing.
Storm line design change being considered.
95233 Pataskala Mink St from 400' N of Broad St to bridge N of Havens Corner Rd, Reconstruction RW STP $2,128,822 $0 4/22/2016 RW acquisition funds encumbered. Utility relocation funds moved to FY17.
Total $31,676,716 $806,584
Encumbered STP $21,022,131 $806,584
Overdue CMAQ $10,649,302 $0
TAP $5,283 $0
Funding Program STP TAP
Original Allocation $20,044,210 $2,004,421
Available Budget (Includes Carryover from FY15 and Net Budget Transfers) $22,792,176 $5,283
Encumbered Amount (as of 5/31) $21,022,131 $5,283
Current Balance $1,770,045 $0 Phases
Outstanding Commitments $806,584 $0 Con: Construction
Estimated Running Balance $963,461 $0 Other: Purchase or Program
Allowed Carryover (25% of Original Allocation) $5,011,053 $501,105 Pay: Loan payment for previous construction
Amount Subject to Recall $0 $0 RW: Right-of-Way
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95570  Columbus S Hamilton Rd from 1500' S of Refugee Rd to 550' N of Groves Rd, Safety RW STP $1,600,000 5/1/2016 Field review scheduled for 6/28/2016. 15 parcels are expected to be required for ROW.
Improvement
95606 Columbus Lazelle Rd Phase A from N High St to Flint Rd, Minor Widening RW CMAQ $601,568 7/1/2016 RW funds officially moved to FY17 from FY16. Revised RW plans currently under review because of
location of BMP pond.
95607  Columbus Lazelle Rd Phase C from Sancus Blvd to Worthington-Galena Rd, Minor RW STP $283,782 7/1/2016 RW funds officially moved to FY17 from FY16. Revised RW plans currently under review. Tracings
Widening submitted in May.
92241  Columbus Paving the Way SFY16-17, Program Administration PE STP $144,000 7/1/2016 To be encumbered at start of FY.
95492 MORPC Air Quality Awareness, SFY 2017, Air Quality Project Other CMAQ $400,000 7/1/2016 To be encumbered at start of FY.
95498 MORPC RideSolutions, SFY 2017, Ridesharing Other CMAQ $810,000 7/1/2016 To be encumbered at start of FY.
95502 MORPC Supplemental Planning, SFY 2017, Planning Activity Other STP $250,000 7/1/2016 To be encumbered at start of FY.
101775 ODOT 6 SR-161 from Sawmill Rd to Olentangy River Rd, Preliminary Engineering PE STP $30,000 7/1/2016 Design consultant authorization date is 7/1/16.
103350 MORPC inisight2050 Phase 3, Planning Activity Other STP $300,000 7/1/2016 Design consultant authorization date is 7/1/16.
99811 Delaware County  South Old 3C Hwy from Tussic St to Harrison St, Resurfacing Con STP $1,390,667 7/15/2016 Project developed ahead of funding schedule. Plans filed.
88310 ODOT6 I-270 at US-33/SR-161, Interchange Modification Pay STP $993,200 8/1/2016 In construction; SIB loan payments begin in FY17
99852  Columbus N Hamilton Rd from Morse Rd to Preserve Blvd, Major Widening RW STP $1,440,000 8/15/2016 City doing more environmental studies for BMP; NEPA clearance on hold. In May, ODOT approved
preliminary RW plans and Stage 2 plans.
102036 Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Utility Relocation Con STP $434,726 11/15/2016 Final plans due on 7/2/16.
95527  Westerville Sunbury Rd from County Line Rd to Maxtown Rd, Major Widening Con STP $3,742,234 9/22/2016 Currently on schedule: Plan package submitted in May and RW acquisition underway.
90818 Columbus Parsons Ave from Obetz Rd to Dering Ave, Sidewalks Con TAP $2,394,425 9/30/2016 RW acquisition in progress on 23 parcels. As of 5/18, all offers made, 17 parcels signed and 11
closed. RW certification and final plans are due in July.
90384  Pickerington Center St at Milnor Rd and Meadows Blvd, Intersection Modification RW STP $283,270 10/3/2016 City plans to submit a Commitment Update Form in June. These are utility relocation funds.
95549  Columbus Polaris Pkwy from I-71 to Olde Worthington Rd, Major Widening RW STP $720,000 10/15/2016 Preliminary RW plans are under review. Stage 3 plan submittal is expected 6/14/16.
81766  Pickerington Refugee Rd from Wheatfield Dr to Woodstock Ave, Major Widening RW STP $1,012,000 10/28/2016 City might request additional funds on update form. Stage 2 plans submitted 5/26.
95553  Columbus COTA Sidewalks Phase 2, Sidewalks Con TAP $1,506,993 12/5/2016 RW acquisition in progress. There are 54 parcels. As of 5/18 all offers made, 33 signed and 19
closed. RW certification and final plans due in July.
95516  Worthington Worthington-Galena Rd from Wilson Bridge/Huntley Rds to Sancus Blvd, RW STP $780,000 12/15/2016 Stage 1 design and preliminary RW plans are in progress.
Major Widening
101844 ODOT 6 Regional Pedestrian Signals, Signals Con STP $103,000 12/26/2016 In May, Stage 2 plans were submitted and NEPA document was approved. Stage 2 estimate was
higher, so additional funds may be needed.
95018 COTA COTA 2017 Bus Replacement, Transit Replacement Capital Other CMAQ $824,799 1/1/2017 2 diesel buses to be replaced with CNG buses.
95233  Pataskala Mink St from 400' N of Broad St to bridge N of Havens Corner Rd, RW STP $252,000 1/1/2017 2 diesel buses to be replaced with CNG buses.
90243 Delaware County S Old State Rd from Polaris Pkwy to Orange Rd, Major Widening Pay STP $0 2/1/2017 Planned SIB loan. RW acquisition is in progress and on schedule. Tracings submittal is expected
6/1/16.
82573  Columbus Signals Phase D, Signalization Pay CMAQ $0 4/6/2017 Planned SIB loan. Stage 3 plans and environmental documentation completed in May.
100908 Delaware W Central Ave from Morning St to Euclid Ave, Signage Con STP $100,000 5/26/2017 Stage 3 plans submitted on 5/20.
94931  Westerville Cleveland Ave at Schrock Rd, Intersection Modification Con STP $3,855,067 6/1/2017 In March, award moved to FY17 because of difficulty with a commercial relocation.
95233 Pataskala Mink St from 400' N of Broad St to bridge N of Havens Corner Rd, Con STP $38,400 1/1/2018 This funding is for railroad crossing surface in advance of FY18 construction.
Reconstruction
85017  Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Major Widening Con STP $0 6/30/2017 Planned SIB loan. RW acquisition and Phase Il ESA in progress. Tracings submitted 5/31.
Total $24,290,132
Funding Program STP TAP
Original Allocation $20,044,210 $1,991,811
Current Carryover from FY16 $963,461 $0
Net Budget Transfers $6,205,182 ($711,352)
Available Budget $27,212,853 $1,280,459 Phases
Outstanding Encumbrances $17,752,346 $3,901,419 Con: Construction
Estimated Running Balance $9,460,507 ($2,620,959) Other: Purchase or Program
Allowed Carryover (25% of Original Allocation) $5,011,053 $497,953 Pay: Loan payment for previous construction
Amount Subject to Recall $4,449,455 $0 RW: Right-of-Way
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Overview of Attributable Funds

Planning Commission Prelim. Engr. Right-of-Way | Award Expected
RW Authorization Final Plan Package Expected SFY Expected SFY SFY
RW Days = Final Plan Days =
Authorization | = | Delayed | 2 Package |=| Delayed | 2 SFY SFY SFY SFY SFY SFY SFY
TIPID| PID |Agency Project Description Partnering % Per %‘ Partnering % Per %‘ Total 2016+ 2016 2017 2018 2019 2020 2021 2022
Agreement | <| Current £ | Agreement <| Current <
Date Schedule | & Date Schedule | &
2953 99789 |Bexley Bexley Signals Interconnect, Signalization 7/31/2017 $1,466,227 $1,466,227
573 85017 |Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Major Widening/Multi-Use Path 8/15/2015| x 12/2/2016 210 $11,603,268 $1,177,208 $10,426,060
3118 | 102036 |Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Utility Relocation X $434,726 $434,726
2657 95553 |Columbus COTA Sidewalks Phase 2, Sidewalks 6/8/2015| x 5/31/2016 62 $1,506,993 $1,506,993
2428 90241 |Columbus Gender Rd at Refugee Rd, Intersection Modification/Bicycle Lanes X 9/16/2015| x $2,073,849 $2,073,849
2918 98557 |Columbus Hilliard-Rome Rd at Feder Rd/Fisher Rd, Intersection Modification/Sidewalks 7/31/2017 9/30/2019 $2,901,627 $640,000 $2,261,627
1331 77370 |Columbus/ODOT 6 I-70/1-71 Innerbelt (Phase 2D), Major Widening/Interchange Modification X $2,623,655 $2,623,655
1332 77371 |Columbus/ODOT 6 I-70/1-71 Innerbelt (Phase 3) from Main St to Long St, Major Widening/Bridge Replacement X $2,669,604
1333 77372 |Columbus/ODOT 6 I-70/1-71 Innerbelt (Phase 4A) from W of Scioto River to E of High St, Major Widening/Interchange M X $3,779,736 $3,779,736
2874 96053 |Columbus/ODOT 6 I-70/1-71 Innerbelt (Phase 4B), Major Widening/Bridge Replacement $5,046,194
2454 89464 |Columbus/ODOT 6 I-70/1-71 Innerbelt (Phase 6A), Major Widening/Interchange Modification X $130,761 $130,761
3109 | 101775 |Columbus/ODOT 6 SR-161 from Sawmill Rd to Olentangy River Rd, Preliminary Engineering $30,000 $30,000
2956 99828 |Columbus Johnstown Rd from Alum Creek Trail to Cassady Ave, Multi-Use Path/Bicycle Lanes 12/31/2017 $1,141,818 $1,141,818
2651 95606 |Columbus Lazelle Rd Phase A from N High St to Flint Rd, Minor Widening/Multi-Use Path 9/7/2015 298 4/17/2017 120 $3,297,082 $601,568 $2,695,514
1732 90406 |Columbus Lazelle Rd Phase B from Flint Rd to Sancus Blvd, Major Widening/Bridge Replacement 8/18/2015| x 177 4/17/2017 119 $17,303,274 $3,136,800 Finance $4,722,158 $4,722,158 $4,722,158
2652 95607 |Columbus Lazelle Rd Phase C from Sancus Blvd to Worthington-Galena Rd, Minor Widening/Multi-Use Path 1/26/2016 157 10/9/2017 $4,291,564 $283,782 $4,007,782
2942 99852 |Columbus N Hamilton Rd from Morse Rd to Preserve Blvd, Major Widening/Intersection Modification 7/31/2016 15 7/31/2018 $9,215,170 $1,440,000 |Balancing $7,775,170
2950 99743 |Columbus Olentangy Trail from Olentangy River Rd/Bethel Rd to Antrim Park, Multi-Use Path 8/31/2017 182 $1,848,075 Balancing $1,848,075
1568 90818 |Columbus Parsons Ave from Obetz Rd to Dering Ave, Sidewalks X 7/15/2016 $2,394,425 $2,394,425
2653 95549 |Columbus Polaris Pkwy from |-71 to Olde Worthington Rd, Major Widening/Intersection Modification 9/30/2016 15 9/30/2017 17 $5,877,152 $720,000 $5,157,152
2951 99744 |Columbus Refugee Road from Winchester Pike to Hamilton Road, Sidewalks/Multi-Use Path 11/30/2017 12/31/2019 $3,527,600 $120,000 $3,407,600
1565 95570 |Columbus S Hamilton Rd from 1500' S of Refugee Rd to 550' N of Groves Rd, Safety Improvement/Multi-Use F 7/1/2016 7/31/2017 213 $15,124,000 $1,600,000 |Finance $4,508,000 $4,508,000 $4,508,000
2943 99848 |Columbus Sawmill Rd from [-270 to Hard Rd, Major Widening/Multi-Use Path 12/1/2017 12/1/2019 $2,999,999 $694,448 $2,305,551
932 82573 |Columbus Signals Phase D, Signalization 12/5/2016 $11,185,850 Finance $3,728,617 $3,728,617 $3,728,617
2945 99733 |Columbus Signals Phase E, Signalization 9/30/2017 11/30/2018 $11,485,344 $250,000 | Balancing $11,235,344
2637 94527 |Delaware US-23 at Pennsylvania Ave, Intersection Modification/Signalization X 12/7/2015| x $2,172,659 $2,172,659
1463 79366 |Delaware/ODOT 6 US-23 at SR-315 and Stratford Rd, Intersection Modification/Safety Improvement X X $250,000 $250,000
3150 | 100908 |Delaware W Central Ave from Morning St to Euclid Ave, Signage/ITS $100,000 $100,000
2859 95706 |Delaware Co/ODOT 6 |Gemini Pkwy extension from Orion Pl to Worthington Rd & Powell Rd, New Roadway/Realignment X X $1,200,000 $1,200,000
1793 90243 |Delaware County S Old State Rd from Polaris Pkwy to Orange Rd, Major Widening/Multi-Use Path 12/30/2014| x 70 6/1/2016 122 $11,471,769 Finance $3,823,923 $3,823,923 $3,823,923
2955 99811 |Delaware County South Old 3C Hwy from Tussic St to Harrison St, Resurfacing 11/30/2017 $1,390,667 $1,390,667
207 99815 |Dublin Tuttle Crossing Blvd from Wilcox Rd to Avery Rd, New Roadway 7/31/2018 6 $7,000,000 $7,000,000
2470 87935 |Etna Twp/ODOT 5 SR-310 at I-70, Interchange Modification X 9/14/2015| x 25 $7,170,128 $7,129,024 $41,104
1798 90385 |Etna Township Taylor Rd from Old Taylor Rd to 475' S of Windsor Dr, Minor Widening/Signalization X 12/21/2015| x $3,242,290 $3,242,290
1792 90653 |Franklin Co/ODOT 6 |Harrisburg Pk from Eakin Rd/Hopkins Ave to Brown Rd, Minor Widening/Sidewalks $800,000 $800,000
2946 99738 |Grandview Heights Grandview Heights Signals Interconnect, Signalization 8/31/2017 76 $680,932 Ahead $680,932
2654 87407 |Liberty Twp/ODOT 6 |SR-750 from Wellington Blvd to Sawmill Pkwy, Major Widening/Multi-Use Path X 7/27/2015| x $1,898,213 $1,898,213
3062 98818 |MORPC/0ODOT Regionwide Systematic Safety Improvements, Phase 1, Signals X $6,600 $6,600
3108 | 101844 |MORPC/ODOT 6 Regional Pedestrian Signals, Signals $103,000 $103,000
1794 99846 |New Albany New Albany Signals, Signalization 12/31/2017 $934,959 $934,959
1965 95233 |Pataskala Mink St from 400' N of Broad St to bridge N of Havens Corner Rd, Reconstruction 7/1/2015| x 286 7/1/2017 92 $6,340,010 $2,128,822 $290,400 $3,920,789
1707 | 90384 |Pickerington Center St at Milnor Rd and Meadows Blvd, Intersection Modification 8/21/2015 409 ('16 7/1/2016 457 |('18 $1,488,960 $35,430 $283,270 $1,170,260
2940 81766 |Pickerington Refugee Rd from Wheatfield Dr to Woodstock Ave, Major Widening/Intersection Modification 8/1/2016 88 4/1/2018 30 $6,025,094 $1,012,000 $5,013,094
2954 | 99819 |Upper Arlington Reed Rd from Lane Rd to Henderson Rd, Reconstruction 12/31/2016 286 $1,157,177 $37,442 $1,119,735
1428 | 94931 |Westerville Cleveland Ave at Schrock Rd, Intersection Modification 3/2/2015| x 305 2/19/2016 317 $4,815,067 $960,000 $3,855,067
2650 95527 |Westerville Sunbury Rd from County Line Rd to Maxtown Rd, Major Widening/Multi-Use Path 8/3/2015| x 43 3/1/2016 101 $4,542,234 $800,000 $3,742,234
2952 99827 |Whitehall Whitehall Signals Interconnect, Signalization 11/30/2017 $1,288,161 $1,288,161
1789 90383 |Whitehall Whitehall Signals, Signalization X 6/29/2015| x $4,172,290 $4,172,290
1272 95516 |Worthington Worthington-Galena Rd from Wilson Bridge/Huntley Rds to Sancus Blvd, Major Widening/Intersectic 9/30/2016 76 9/30/2017 310 $6,023,470 $780,000 $5,243,470
Penalty Year: The first application year in which the sponsor's applications would be penalized. Note Definition
Between 6 and 12 months behind schedule: Not subject to penalty Ahead Schedule is ahead of funded FY.
Between 1 and 2 years behind agreement: Penalties would be applied during the application year shown Balancing Funds requested in this FY were programmed in a different FY to balance the 2016-2019 TIP.
Over 2 years behind agreement: Ineligible to apply during the application year shown until phase is authorized Behind Schedule is behind funded FY.
Finance Planned State Infrastructure Bank loan or other financing.
SFYs 2023+ are not shown. Page 1 of 2 5/31/2016
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Planning Commission Prelim. Engr. Right-of-Way | Award Expected
RW Authorization Final Plan Package Expected SFY Expected SFY SFY
RW Days = Final Plan Days =
Authorization | = | Delayed | 2 Package |=| Delayed | 2 SFY SFY SFY SFY SFY SFY SFY
TIPID| PID |Agency Project Description Partnering % Per %‘ Partnering % Per %‘ Total 2016+ 2016 2017 2018 2019 2020 2021 2022
Agreement | <| Current £ | Agreement <| Current <
Date Schedule | & Date Schedule | &
Programs, Purchases & Payments
1991 92241 |Columbus Paving the Way SFY16-17, Program Administration $288,000 $144,000 $144,000
2848 95526 |Columbus Paving the Way SFY18-19, Program Administration $350,000 $175,000 $175,000
2777 95016 |COTA COTA 2016 Bus Replacement, Transit Replacement Capital $400,388 $400,388
2778 95018 |COTA COTA 2017 Bus Replacement, Transit Replacement Capital $824,799 $824,799
2658 99506 |COTA COTA 2018 28 35-40' Bus Purchase, Transit Replacement Capital $2,061,999 $2,061,999
3027 99060 |COTA COTA 2019 Bus Replacement, Transit Replacement Capital $4,123,999 $4,123,999
2949 99508 |COTA COTA 2020 Bus Replacement, Transit Replacement Capital $3,299,200 $3,299,200
3053 99929 |COTA COTA 2021 Bus Replacement 35' or 40', Transit Replacement Capital $3,299,200 $3,299,200
1946 | 88310 |Dublin/ODOT 6 1-270 at US-33/SR-161, Interchange Modification $25,000,000 $993,200 $1,023,220 $1,054,146 $1,086,008 $1,118,833 $1,152,649
2528 | 90769 |MORPC Air Quality Awareness, SFY 2016, Air Quality Project $360,000 $360,000
2662 95492 |MORPC Air Quality Awareness, SFY 2017, Air Quality Project $400,000 $400,000
2663 | 95493 |MORPC Air Quality Awareness, SFY 2018, Air Quality Project $400,000 $400,000
2931 99005 |MORPC Air Quality Awareness, SFY 2019, Air Quality Project $400,000 $400,000
2932 99006 |MORPC Air Quality Awareness, SFY 2020, Air Quality Project $400,000 $400,000
2933 | 99007 |MORPC Air Quality Awareness, SFY 2021, Air Quality Project $400,000 $400,000
3210 | 103350 |[MORPC inisight2050 Phase 3, Planning Activity $300,000 $300,000
2531 90773 |MORPC RideSolutions, SFY 2016, Ridesharing $603,000 $603,000
2664 | 95498 |MORPC RideSolutions, SFY 2017, Ridesharing $810,000 $810,000
2665 | 99033 |MORPC RideSolutions, SFY 2018, Ridesharing $810,000 $810,000
3019 | 99034 |MORPC RideSolutions, SFY 2019 , Ridesharing $810,000 $810,000
3020 | 99035 |MORPC RideSolutions, SFY 2020, Ridesharing $810,000 $810,000
3052 99036 |MORPC RideSolutions, SFY 2021, Ridesharing $810,000 $810,000
1961 95501 |MORPC Supplemental Planning, SFY 2016, Planning Activity $550,000 $550,000
2666 | 95502 |MORPC Supplemental Planning, SFY 2017, Planning Activity $250,000 $250,000
2667 | 95504 |MORPC Supplemental Planning, SFY 2018, Planning Activity $250,000 $250,000
3036 99108 |MORPC Supplemental Planning, SFY 2019, Planning Activity $250,000 $250,000
3037 99110 |MORPC Supplemental Planning, SFY 2020, Planning Activity $250,000 $250,000
3051 99112 |MORPC Supplemental Planning, SFY 2021, Planning Activity $250,000 $250,000
Total| $246,992,261 $32,478,015 $24,331,236 $43,176,779 $34,151,257 $53,392,934 $22,791,492 $10,382,807
Available Budget (Includes Carryover from FY15 and Net Budget Transfers) $33,958,381 $37,509,297 $31,959,947 $31,959,947 $31,959,947 $31,959,947 $31,959,947
SFY Balance $1,480,367 $13,178,061 ($11,216,832) ($2,191,310)| ($21,432,987) $9,168,455 $21,577,140
Running Balance $1,480,367 $14,658,427 $3,441,596 $1,250,286 ($20,182,701)| ($11,014,245) $10,562,894
Running Balance through SFY 2023  $38,665,749
SFYs 2023+ are not shown. Page 2 of 2 5/31/2016
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