
MORPC-Attributable Funding  Commitments

SFY 2017

ODOT PID Agency Project Description Phase Source

Amount 

Encumbered Outstanding

Encumbrance 

Date Status

87935 Etna Twp/ODOT 5 SR-310 at I-70, Interchange Modification RW STP $0 $41,104 2/27/2016 Total of 2 utility relocation events that haven't yet been encumbered.

95606 Columbus Lazelle Rd Phase A from N High St to Flint Rd, Minor Widening RW CMAQ $0 $1,201,568 6/7/2016 RW authorized; funds not yet encumbered. Stage 3 plans completed 11/23/2016.

92241 Columbus Paving the Way SFY16-17, Program Administration PE STP $0 $150,000 7/1/2016 Using funds remaining from FY16 for now.

95502 MORPC Supplemental Planning, SFY 2017, Planning Activity Other STP $250,000 $0 7/13/2016 Funds encumbered.

103350 MORPC inisight2050 Phase 3, Planning Activity Other STP $300,000 $0 7/13/2016 Funds encumbered.

95492 MORPC Air Quality Awareness, SFY 2017, Air Quality Project Other CMAQ $400,000 $0 7/14/2016 Funds encumbered.

95498 MORPC RideSolutions, SFY 2017, Ridesharing Other CMAQ $810,000 $0 7/14/2016 Funds encumbered.

99811 Delaware County South Old 3C Hwy from Tussic St to Harrison St, Resurfacing Con STP $1,340,389 $0 7/20/2016 Construction began 10/3/2016.

90390 Grandview Heights Grandview Heights Signals, Signalization Con CMAQ $75,000 $0 8/9/2016 Additonal encumbrance for inspection modification. Construction nearing completion.

90385 Etna Township Taylor Rd from Old Taylor Rd to 475' S of Windsor Dr, Minor Widening PE CMAQ $2,106 $0 8/12/2016 Additional encumbrance for ongoing inspection services. Construction began 3/9/2016.

95607 Columbus Lazelle Rd Phase C from Sancus Blvd to Worthington-Galena Rd, Minor Widening RW STP $0 $284,000 8/15/2016 Project has been authorized for acquisition, but needs plan revisions.

76282 Prairie Twp/ODOT 6 W Broad St (US-40) from Hilliard-Rome Rd to just E of I-270, Safety Improvement & Streetscape Con TAP $118,569 $0 8/30/2016 Change order encumbrance. Construction nearing completion.

88310 Dublin/ODOT 6 I-270 at US-33/SR-161, Interchange Modification Pay STP $492,903 $500,297 9/6/2016 First biannual SIB loan payment made.  Under construction.

95233 Pataskala Mink St from 400' N of Broad St to bridge N of Havens Corner Rd, Reconstruction Con STP $224,000 $0 9/21/2016 Funds encumbered for RR surface work in advance of project. RW acquisition in progress.

90387 Bexley Bexley Signals, Signalization CON CMAQ $24,547 $0 9/28/2016 Construction completed this year.

95549 Columbus Polaris Pkwy from I-71 to Olde Worthington Rd, Major Widening RW STP $0 $2,880,000 10/15/2016 Final ROW plans submitted 9/15. RW not yet authorized.

87407 ODOT 6 SR-750 from Wellington Blvd to Sawmill Pkwy, Major Widening RW STP $36,127 $0 10/17/2016 Additional RW encumbrances for utility reimbursement and to pay a special waiver of damage claim. The cap 

has been exceeded. Construction nearing completion.

94527 Delaware US-23 at Pennsylvania Ave, Intersection Modification PE STP $5,984 $0 10/17/2016 Additonal PE encumbrance for design modification. Construction nearing completion.

90818 Columbus Parsons Ave from Obetz Rd to Dering Ave, Sidewalks Con TAP $0 $1,978,611 10/20/2016 Awarded on 10/20; funds not yet encumbered.

95527 Westerville Sunbury Rd from County Line Rd to Maxtown Rd, Major Widening Con STP $3,558,536 $0 10/24/2016 Awarded on 9/20.

94527 Delaware US-23 at Pennsylvania Ave, Intersection Modification Con STP $169,375 $0 11/19/2016 Additonal encumbrances for change orders. Construction nearing completion.

95553 Columbus COTA Sidewalks Phase 2, Sidewalks Con TAP $0 $2,522,928 12/5/2016 Bids opened on 9/29 and were above estimate. Additional funds requested.

81766 Pickerington Refugee Rd from Wheatfield Dr to Woodstock Ave, Major Widening RW STP $0 $931,173 12/14/2016 Final RW plans submitted 8/17. NEPA clearance scheduled for 11/30.

81766 Pickerington Refugee Rd from Wheatfield Dr to Woodstock Ave, Major Widening PE STP $0 $102,428 12/14/2016 PE funds are for title and appraisal services prior to NEPA clearance.

101844 MORPC/ODOT 6 Regional Pedestrian Signals, Signals Con STP $0 $103,000 12/26/2016 Sale and award expected within a month.

95018 COTA COTA 2017 Bus Replacement, Transit Replacement Capital Other CMAQ $0 $874,600 1/1/2017 Replacement of 2 diesel buses with CNG buses.

102036 Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Utility Relocation Con STP $0 $400,542 1/30/2017 Plan package received by ODOT Central Office on 11/25/2016. Sale expected 12/6/2016.

99852 Columbus N Hamilton Rd from Morse Rd to Preserve Blvd, Major Widening RW STP $0 $1,440,000 2/1/2017 These funds are committed. Environmental coordination needed for stormwater sites. Final RW plans not yet 

submitted.

99852 Columbus N Hamilton Rd from Morse Rd to Preserve Blvd, Major Widening RW STP $0 $4,878,530 2/1/2017 These funds have been requested. Environmental coordination needed for stormwater sites. Final RW plans 

not yet submitted.

90243 Delaware County S Old State Rd from Polaris Pkwy to Orange Rd, Major Widening Pay STP $0 $0 2/1/2017 Plan package received on 9/28. Sale expected 12/1. County to be reimbursed in FYs 19-21.

95233 Pataskala Mink St from 400' N of Broad St to bridge N of Havens Corner Rd, Reconstruction RW STP $0 $252,000 4/1/2017 These funds for utility relocation not yet encumbered.  RW acquisition in progress.

82573 Columbus Signals Phase D, Signalization Con CMAQ $0 $12,554,645 4/6/2017 Final plan package to be submitted 12/5/2016.

99819 Upper Arlington Reed Rd from Lane Rd to Henderson Rd, Reconstruction Con STP $0 $1,174,736 4/25/2017 NEPA cleared on 8/16. RW authorized 11/29. One parcel for acquisition.

100908 Delaware W Central Ave from Morning St to Euclid Ave, Signage Con STP $0 $89,007 5/26/2017 Final plan package received by ODOT Central Office on 10/6/2016.

85017 Columbus Alum Creek Dr from Refugee Rd to Frebis Ave, Major Widening Con STP $0 $11,000,404 5/29/2017 In RW acquisition: 18 parcels, all offers made, 15 signed and closed and one appropriation. RW clearance is 

behind; it was due 11/15. Bid package due to ODOT 12/29.

94931 Westerville Cleveland Ave at Schrock Rd, Intersection Modification Con STP $0 $0 6/20/2017 Still waiting on ROW to be completed. On the boundary of FY17 and FY18.

95570 Columbus S Hamilton Rd from 1500' S of Refugee Rd to 550' N of Groves Rd, Safety Improvement RW STP $0 $0 7/1/2017 Final ROW plans to be submitted 11/30/2016. RW encumbrance not expected in FY17.

95516 Worthington Worthington-Galena Rd from Wilson Bridge/Huntley Rds to Sancus Blvd, Major Widening RW STP $0 $0 7/27/2017 Stage 1 plans due to be submitted 11/22/2016. ($780,000 committed in FY17.)

90384 Pickerington Center St at Milnor Rd and Meadows Blvd, Intersection Modification RW STP $0 $0 8/1/2017 Project is in the process of returning MORPC-attributable funds ($283,270 STP for RW).

Total $7,807,536 $43,359,571

Encumbered STP $6,377,314 $24,227,219

Overdue CMAQ $1,311,653 $14,630,813

TAP $118,569 $4,501,539

Funding Program STP TAP

Original Allocation $21,515,026 $2,151,502

Available Budget (Includes Carryover from Previous FYs & Budget Transfers) $32,636,520 $2,252,857

Encumbered Amount (as of 11/28) $6,377,314 $118,569

Current Balance $26,259,206 $2,134,288 Phases

Outstanding Commitments $24,227,219 $4,501,539 Con: Construction

Estimated Balance $2,031,986 ($2,367,250) Other: Purchase or Program

Allowed Carryover (25% of Original Allocation) $5,378,757 $537,876 Pay: Loan payment for previous construction

Amount Subject to Recall $0 $0 RW: Right-of-Way
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