
2016 TRAC APPLICATIONS                                         COLUMBUS CROSSROADS, EAST 

     I-70/I-71 - PHASE BREAKDOWN  

SUBMITTED BY: 

ODOT District 6 

 

Project ID per ODOT: 

70/71 Phase 2D and 

Phase 3 

 

ODOT PID: 77370 

 

On MORPC’s MTP: Yes  

 

 

Currently on Tier I 

 

Total Project Cost:   

 

$237.90 million 

 

Previous TRAC Funding:  

$232.5 million ($24 

million for detailed design, 

$32.5 million for right-of-

way, $176 million for 

construction) 

 

 

2016 Funding Request: 

from TRAC: N/A  
 

 

ODOT Project Schedule: 
Planning Studies: August 2005 

Interchange Studies: July 2009 

Env.  Approvals: July 2009 

Prelim. Engineering: Oct. 2013 

Detailed Design: Dec. 2015 

Estimated Construction: 2020  

 

 

 

ODOT Project Website: 
http://www.dot.state.oh.us/

projects/7071/Pages 

WHAT IS IT AND WHY IS IT IMPORTANT? 

The Columbus Crossroads innerbelt project is an overall set of 

highway interchange improvement projects within the downtown 

and near downtown areas. The projects seek to increase safety, 

reduce congestion, create new urban avenues with complete 

streets, enhance freeway crossings with safe pedestrian and bike 

accommodations, and remove unsafe interchange ramps. Phase 

1 of the overall improvements (I-71 & I-670 interchange areas) 

and Phase 2C (Mound Street connector) were completed in 2014. 

TRAC construction funding has already been committed to other 

phases as well. 

WHAT IS THE TRAC REQUEST? 

Phases 2D and 3 already have TRAC Tier I construction 

commitments. At this time, no additional funding is being 

requested. This TRAC application seeks to adjust funding 

timeframes by breaking down these phases into  smaller, more 

fundable projects.  

Insert map figure 

here  


