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Memorandum

TO: Mid-Ohio Regional Planning Commission
Officers and Board Members
Transportation Policy Committee
Transportation Advisory Committee
Community Advisory Committee

FROM: Nick Gill, Assistant Director
Transportation Systems & Funding

DATE: September 2, 2016

SUBJECT:  Proposed Resolution T-11-16: "AMENDING THE STATE FISCAL YEAR
(SFY) 2016-2019 TRANSPORTATION IMPROVEMENT PROGRAM

Proposed Resolution T-11-16 will add or modify four projects on the SFY 2016-2019
Transportation Improvement Program (TIP) with commitments totaling over $43
million. These changes are necessary to enable these projects to advance using the
identified sources of funding and to maintain fiscal constraint. In September, the Ohio
Department of Transportation (ODOT) will ask the Federal Highway Administration
{FHWA} and the Federal Transit Administration (FTA) to amend the Statewide TIP to
include these changes.

Attachment 1. to the resolution provides a description of the funding and scope of
each project, including a description of the bicycle and pedestrian components. The
amendment includes three projects with MORPC-attributable funding commitments:

s Columbus: Columbus Traffic Signal System, Phase D
e Columbus; Polaris Parkway widening
e Pickerington: Refugee Road widening

Below is an explanation of the proposed changes to the TIP.

Columbus expects to submit final plans for Phase D of the Columbus Traffic Signal
System in November. The cost estimate has increased because of unforeseen
demand in the fiber optic cable market has driven up prices and finalized quantities
within the project in lieu of the estimated quantities used in the previous estimate.
The amendment would move $325,000 of attributable funds from the RW phase to
construction and increase attributable funding for the construction phase by an
additional $1.4 million,

Columbus requested significantly more funding for the Polaris Parkway widening on
the updated funding application submitted in June. The current commitment is for
$5.9 million; the city is requesting an increase to $11.5 million. The increase was
attributed to higher land values, an unanticipated offsite stormwater basin, larger
retaining walls, addition of a roundabout, and private utility relocations. ODOT has
repurposed approximately $1 million in unspent Congressional earmarks to the right-
of-way phase to defray some of the increased costs.
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MORPC's Attributable Funds Committee (AFC) is considering a staff proposal that
requires Columbus to submit a new final application for the additional funds, which
staff will evaluate and the AFC will consider alongside other new requests.

The project is expected to be ready to proceed with right-of-way acquisition in October.
For the city to receive federal authorization to begin work an the right-of-way, the TIP
must show enough funding committed to the project to cover estimated costs.
However, the AFC will not release its draft funding recommendations for public
comment until early December. If the project’s TIP status remains unchanged until
then, right-of-way acquisition would be delayed up to three months.

To avoid the delay, the amendment would move $2.2 million previously committed
attributable funds from the construction phase in SFY 2018 to right-of-way in SFY
2017. The attributable funds transferred out of construction would be replaced with
local funds from the City of Columbus. If the application for additional funds is
successful, the funds would be included in the SFY 2018-2021 TIP update. If it is
unsuccessful, the project's funders would need to devise another funding plan.

COTA (Central Ohio Transit Authority) requested the addition of the Front Street
Conduits project to the TIP. This would be a new commitment of $1.5 million of local
funding.

Pickerington requested more funding for the Refugee Road widening on the updated
funding application submitted in June. The current commitment is for $5.8 million; the
city is requesting an increase to $7.2 million. The increase was largely attributed to
relocating two high-pressure gas lines, which was not included in the original funding
application estimates.

The project is expected to be ready to proceed with right-of-way acquisition in October.
For the city to receive federal authorization to begin work on the right-of-way, the TIP
must show enough funding committed to the project to cover estimated costs.
However, the AFC will not release its draft funding recommendations for public
comment until early December. If the project's TIP status remains unchanged until
then, right-of-way acquisition would be delayed up to three months.

To avoid the delay, the amendment would move $1.1 million previously committed
attributable funds from the construction phase in SFY 2019 to right-of-way in SFY
2017. The attributable funds transferred out of construction would be replaced with
local funds from the City of Pickerington. If the request to increase the total
attributable funds is approved, the funds would be included in the SFY 2018-2021 TIP
update. If it is not approved, the sponsor would need to devise another funding plan.
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Attachments:
e Project Map
e Proposed Resolution T-11-16



SFY 2016-2019

Transportation Improvement Program

FRANKLIN

Resolution T-11-16
Amendment to the TIP
Project Location Map

111 Uberty Street
Columbus. Ohlo 43215
£614.228.2663

August 2016

Mid-Ohio Reg}

Please check www.morpe.otg Tor
updates 1o this map and project listing.

Unmapped Projects
iD Project

932 | Signals Phase D

Construction Phase

Construction Phase

after FY 2019
FY 2016 - 2019 {Construction not pan of TIP)
o——— Major Widening -y
[1X 121N T NBW Road LB RN N
L New Interchange @
—— Minor WideningiSalaty Improvement s
® Interchanga Modification e
Fy Intarsection Modification A
— Maintenance/Resurfacing e
u Bridge Repair/Replacement u
A Traffic Signal Upgrade A
— Streetscape/Study/Other ——
seessees Bikeway/Sidewalk/Transit Gesanees
|| Streetscape/StudyiOther [ |
100100 100100 MORPC Project Identification 100 100100 100

N Planning Area

A
4] 3 3]
[ = oe—
Miles

This map prepared in
cooperation with the
U.5. Department of
| Transportation's Federal
Highway Administration
and Federal Translt
Administration, the Ohlo
| Department of
Transportation, and
‘ local communities.

DOWNTOWN COLUMBUS

morpc
———

he informatign $hown on this map s compilad from vanous
sourtrs avadlable to us which wa Deliave to be rebable.
n\srepacora\up 2016 _2019\ip amngm1 111 16 mxd augls




Resolution T-11-16
Page 2

Section 5. That the Transportation Policy Committee finds and determines that all formal
deliberations and actions of this committee concerning and relating to the adoption
of this resolution were taken in open meetings of this committee.

Ao V—=

Matt Greeson, Chair
MID-OHIO REGIONAL PLANNING COMMISSION

U s[1e

Date
Prepared by: Transportation Staff

Attachment:  Amended Project Information for the SFY 2016-2019 TIP



RESOLUTION T-11-16

“AMENDING THE STATE FISCAL YEAR (SFY) 2016-2019 TRANSPORTATION IMPROVEMENT
PROGRAM”

WHEREAS, the Transportation Policy Committee of the Mid-Ohio Regiona!l Planning Commission
{MORPC) adopted the SFY 2016-2019 Transportation Improvement Program (TIP) by Resolution
T-12-15; and

WHEREAS, Columbus has requested the modification of two projects on the 2016-2019 TIP as
shown in Attachment 1; and

WHEREAS, the Central Ohio Transit Authority has requested the addition of one project on the 2016-
2019 TIP as shown in Attachment 1; and

WHEREAS, Pickerington has requested the modification of one project on the 2016-2019 TIP as
shown in Attachment 1; and

WHEREAS, the projects are consistent with the transportation policies, plans, and programs,
including the most recent Metropolitan Transportation Plan adopted by the Transportation Policy
Committee; and

WHEREAS, the Community Advisory Committee at its meeting on August 29, 2016, and the
Transportation Advisory Committee at its meeting on August 31, 2016, recommended approval of
this resolution to the Transportation Policy Committee; now therefore

BE IT RESOLVED BY THE TRANSPORTATION POLICY COMMITTEE OF THE MID-OHIO REGIONAL
PLANNING COMMISSION:

Section 1. That the MORPC SFY 2016-2019 TIP be amended to include the project information
as shown in Attachment 1.

Section 2. That it affirms that the fiscal balance of the SFY 2016-2019 TIP is maintained.

Section 3. That the determination of conformity between the TIP and the State Implementation
Plan {SIP) is hereby reaffirmed, as the projects are exempt from conformity
requirements or have been included in the most recent air quality conformity
approval.

Section 4. That this resolution will be transmitted to ODOT and all local agencies listed as
sponsoring agencies in Attachment 1 for appropriate action.
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Plcning Canmission Attachment 1 - Amended Project Information

Agency: Columbus PID: 82573 TIPID: 932 MTPID: 334
Co-Route-Sec: FRA-SGNL-Phase D Length (mi.):
Project Type(s): Signalization Alr Quality: Exempt

Description: Signals Phase D, Signalization, Construction of fiber-optic network along arterials for the communications network
and replacement of signal controllers. Approximately 260 signals and 15 traffic flow monitors connectad to the new
system on this profect.

Bike Components: None. No change to the vehicle detection equipment included in project.
Ped Components: ADA curb ramps. At some intersections, a signal rebuild will be necessary, which includes curb ramps, ped signal
head, and ped push button.

State Fiscal Year Phase Source Amount
2017 Construction CMAQ-M $12,554,645 MORPC Funds
2017 Construction Local $1,110,000
Total: $13,664,645
Agency: Columbus PID: 95549 TIPID: 2653 MTPID: 146
Co-Route-Sec: DEL-CR615-00.00 Length (mi.): Q.65

Project Type(s): Major Widening/Intersection Modification Air Quality: System Analyzed

Description: Polaris Pkwy from I-71 to Oide Worthington Rd, Major Widening from 4 lanes to 6 lanes & Intersection Modification,
Add turn lanes at Orion Pl. Restrict turning movements and realign both legs of Orion P to eliminate the split signal
phasing.
Bike Components: Multi-use path. Orion (E. side) from County Line to 500'+/- north of Polaris, and Polaris (S.
side) from Orion to Olde Worthington Rd. 0.8 mi. added to bike network.
Ped Components: Sidewalk on 1 side, multi-use path on 1 side. Sidewalk Orion (W. side) from County Line to 500'+/- north of Polaris,
Polaris (N. side) from Qrion to Olde Worthington, and Polaris (S. side} from Pulsar to Orion. 1.6 mi. added to ped

network.
State Flscal Year Phase Source Amount
2016 PE-Environmental Study Local $750,000
2016 PE-Detailed Design Local $250,000
2017 Right-of-Way HP $1,000,000
2017 Right-of-Way STP-M $2,880,000 MORPC Funds
2017 Right-of-Way Local $720,000
2018 Construction 5TP-M $2,997,152 MORPC Funds
2018 Construction Local $7,202,848

Total: $15,800,000

Funds in FYs prior to 2016 are not included in this report nor in the 2016-2019 Transportation Improvement Program.
LR = Long Range (after SFY 2019, the last year of the TIP). LR funds are shown for information only and are not included in the TIP.
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Panning Commiasion Attachment 1 - Amended Project Information

Agency: COTA PID: 103887 TIPID: 3215 MTPID: 142
Co-Route-Sec: FRA-COTA Front Street Conduits- Length {mi.):
Project Type(s): Transit Activity Alr Quality: Exempt

Description: COTA Front Street Conduits, Transit Activity, installing conduits ta provide fiber optic and electric lines to bus stops for
technology improvements, Including real-time signage.

Bike Components: No change to existing conditions.
Ped Components: No change to existing conditions.

State Fiscal Year Phase Source Amount
2017 Construction Local $1,491,631
Total:  $1,491,631
Agency: Pickerington PID: 81766 TIPID: 2840 MTPID: 346
Co-Route-Sec; FAI-CROQ7-01.57 Length (ml.}): 1.29

Project Type(s): Major Widening/Intersection Modification Air Quality: System Analyzed

Description: Refugee Rd from Wheatfield Dr to Woodstock Ave, Major Widening from 3 lanes to 5 lanes & Intersection
Modification,
Blke Components: Multi-use path. 0.95 mi. added to bike network.
Ped Components: Sidewalk on 1 side, multi-use path on 1 side. 2.24 mi. added to ped network.

State Fiscal Year Bhase Source Amount
2017 PE-Environmental Study STP-M $89,960 MORPC Funds
2017 PE-Environmental Study Local $22,490
2017 Right-of-Way HSIP $947,162
2017 Right-of-Way STP-M $947,301 MORPC Funds
2017 Right-of-Way Local $342,065
2018 Right-of-Way HSIP $97,200
2018 Right-of-Way STP-M $1,017,600 MORPC Funds
2018 Right-of-Way Local $265,200
2019 Construction HSIP $2,309,565
2019 Construction STP-M $3,693,779 MORPC Funds
2019 Construction Local $2,708,130

Total: $12,440,452

Funds in FYs prior to 2016 are not included in this report nor in the 2016-2019 Transportation Improvement Program.
LR = Long Range (after SFY 2019, the last year of the TIP). LR funds are shown for information only and are not included in the TIP,
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Plansing Comeriasion Attachment 1 - Amended Project Information
Summary of Funding Sources
Source Description Total Amount
CMAQ-M  Congestion Mitigation/Air Quality Improvement, Attributable to MORPC $12,554,645
HP High Priority {(Congressional Earmark) $1,000,000
HSIP Highway Safety Improvement Program $3,353,927
Local Local Public Agency $14,862,364
STP-M Surface Transportation Program, Attributable to MORPC $11,625,792
Grand Total $43,396,728

Funds in FYs prior to 2016 are not included in this report nor in the 2016-2019 Transportation Improvement Program.
LR = Long Range (after SFY 2019, the last year of the TIP). LR funds are shown for information only and are not included in the TIP.
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