
MORPC-Attributable Funds Project Status Report

September 2015

TIP Year: 2016

9/18/2013

265487407

SR-750 from Wellington Blvd to Sawmill Pkwy, Major Widening/Multi-Use Path

10/1/2013 8/19/2015

MORPC STP Funds

Schedule

In August, ODOT awarded the project, a week later than the last scheduled date, and 

encumbered funds for construction.

NEPA  RW Award

 Next Milestone

Begin Construction

ODOT PID

Total Current Costs
$8,277,217

TIP ID

$3,495,800
Curr EstTIP Amt

$3,335,108

2016TIP Year*
*9/24/2015

ODOT 6

Enc'd
$3,495,800

12/23/2013

178990383

Whitehall Signals, Signalization

4/8/2014 10/5/2015

MORPC CMAQ Funds

Schedule

In June, final tracings and the final plan package were submitted as scheduled.

NEPA  RW Award

 Next Milestone

Sale Date

ODOT PID

Total Current Costs
$6,825,604

TIP ID

$6,777,604
Curr EstTIP Amt

$6,657,096

2016TIP Year

9/24/2015

Whitehall

Enc'd
$899,775

7/21/2014

157282404

Winchester Pk at Bixby Rd/Brice Rd, Intersection Modification/Signalization

9/30/2014 10/20/2015

MORPC STP Funds

Schedule

ODOT received the project plan package on 7/17/2015. The project schedule, including the 

sale and award dates, was delayed by a month.

MORPC funds are committed for the RW phase only.

NEPA  RW Award

 Next Milestone

Sale Date

ODOT PID

Total Current Costs
$5,020,000

TIP ID

$320,000
Curr EstTIP Amt

$320,000

2016TIP Year*
*9/15/2015

Franklin County

Enc'd
$320,000
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5/7/2014

242890241

Gender Rd at Refugee Rd, Intersection Modification/Bicycle Lanes

10/16/2014 12/14/2015

MORPC CMAQ Funds

Schedule

Right-of-way was certified 9/1/2015. The final plan package is anticipated 9/16/2015.

NEPA  RW Award

 Next Milestone

Final Plan Package Submittal

ODOT PID

Total Current Costs
$7,006,655

TIP ID

$2,074,640
Curr EstTIP Amt

$2,074,640

2016TIP Year

9/16/2015

Columbus

Enc'd
$0

277795016

COTA 2016 Bus Replacement, Transit Replacement Capital

1/1/2016

MORPC CMAQ Funds

Schedule

MORPC's commitment will fund 80 percent of the cost to replace 1 diesel bus with a CNG bus.

NEPA  RW Award

 Next Milestone

Award Contract

ODOT PID

Total Current Costs
$9,733,603

TIP ID

$400,388
Curr EstTIP Amt

$400,388

2016TIP Year

1/1/2016

COTA

Enc'd
$0

8/18/2014

247087935

SR-310 at I-70, Interchange Modification

9/29/2014 2/22/2016

MORPC STP Funds

Schedule

In August, ODOT completed the RW acquisition on schedule and delayed the remainder of the 

schedule by 2 to 3 weeks.  Additional time was needed to complete the design.  ODOT expects 

the changes will have minimal impact on the construction schedule.

NEPA  RW Award

 Next Milestone

Stage 3 Approval

ODOT PID

Total Current Costs
$14,775,928

TIP ID

$7,041,840
Curr EstTIP Amt

$7,121,840

2016TIP Year*
*9/18/2015

ODOT 5

Enc'd
$400,000

4/2/2013

263794527

US-23 at Pennsylvania Ave, Intersection Modification/Signalization

7/15/2014 3/14/2016

MORPC STP Funds

Schedule

Right-of-way certification was issued on 8/24/2015, one week ahead of schedule.  Utility 

relocation is in progress.

NEPA  RW Award

 Next Milestone

Final Plan Package Submittal

ODOT PID

Total Current Costs
$3,461,629

TIP ID

$3,245,303
Curr EstTIP Amt

$3,384,987

2016TIP Year

12/7/2015

Delaware

Enc'd
$549,478
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4/11/2014

179890385

Taylor Rd from Old Taylor Rd to 475' S of Windsor Dr, Minor Widening/Signalization

6/13/2014 3/28/2016

MORPC STP CMAQ Funds

Schedule

As of 9/1, RW acquisition was being finalized.  The award date might be accelerated.

NEPA  RW Award

 Next Milestone

RW Acquisition Complete

ODOT PID

Total Current Costs
$5,314,238

TIP ID

$3,637,373
Curr EstTIP Amt

$3,497,965

2016TIP Year

8/14/2015

Etna Township

Enc'd
$984,287

2/12/2015

142894931

Cleveland Ave at Schrock Rd, Intersection Modification

4/30/2015 5/20/2016

MORPC STP Funds

Schedule

The City of Westerville plans to submit the RW certification and final plan package in February 

2016.  ODOT safety funds are committed in FY16; MORPC-attributable funds are committed in 

FY17.

NEPA  RW Award

 Next Milestone

Local Let PS&E Package to District 

ODOT PID

Total Current Costs
$13,895,000

TIP ID

$5,587,333
Curr EstTIP Amt

$5,477,333

2016TIP Year

2/4/2016

Westerville

Enc'd
$1,210,000

TIP Year: 2017

7/8/2009

133177370

I-70/I-71 Innerbelt (Phase 2D), Major Widening/Interchange Modification

6/3/2011 7/25/2016

MORPC STP Funds

Schedule

Tracings were completed in July.  In August, the final plan submittal was delayed by 2 months 

and a specific sale date was requested.

NEPA  RW Award

 Next Milestone

Final Plan Package Submittal

ODOT PID

Total Current Costs
$256,759,059

TIP ID

$2,623,655
Curr EstTIP Amt

$2,623,655

2017TIP Year*
*3/11/2016

ODOT 6

Enc'd
$0

7/30/2015

265095527

Sunbury Rd from County Line Rd to Maxtown Rd, Major Widening/Multi-Use Path

9/15/2015 9/22/2016

MORPC STP Funds

Schedule

Environmental documentation was approved on 7/30/2015, 10 days after it was anticipated. 

Final right-of-way plans were approved on 8/20/2015, two months after they were expected. 

Right-of-way authorization has been delayed from the date of 7/27/2015.

NEPA  RW Award

 Next Milestone

RW Authorization

ODOT PID

Total Current Costs
$9,463,220

TIP ID

$6,962,576
Curr EstTIP Amt

$6,962,576

2017TIP Year* *
*9/15/2015

Westerville

Enc'd
$0
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4/15/2015

156890818

Parsons Ave from Obetz Rd to Dering Ave, Sidewalks

10/15/2015 9/30/2016

MORPC STP Funds

Schedule

In August, Columbus submitted revised final RW plans.  ODOT's preliminary review indicates 

more revisions will be needed.  RW authorization was delayed by 4 months, leaving 9 months 

for RW acquisition.

NEPA  RW Award

 Next Milestone

Revised RW Plans Approved

ODOT PID

Total Current Costs
$3,183,523

TIP ID

$2,450,818
Curr EstTIP Amt

$2,546,818

2017TIP Year*
*9/14/2015

Columbus

Enc'd
$0

10/15/2014

170790384

Center St at Milnor Rd and Meadows Blvd, Intersection Modification

10/15/2015 10/1/2016

MORPC STP CMAQ Funds

Schedule

In August, ODOT approved final RW plans.  Pickerington requested an increase in RW funding 

because of unexpected utility relocation costs and higher costs for  RW services.  If approved, 

MORPC-attributable funds for RW would increase from $180,000 to $318,700, but the entire 

project is still within the previous cap limit.  RW authorization was delayed by 2 months for 

STIP amendment approval.

NEPA  RW Award

 Next Milestone

RW Authorization

ODOT PID

Total Current Costs
$2,040,406

TIP ID

$1,488,960
Curr EstTIP Amt

$1,383,048

2017TIP Year*
*10/15/2015

Pickerington

Enc'd
$35,430

2/17/2015

265795553

COTA Sidewalks Phase 2, Sidewalks

6/4/2015 10/4/2016

MORPC TE Funds

Schedule

In July, Columbus delayed the award date by 2 months because of council's summer recess.  

RW is in appraisal.  ODOT received more RW plan and description revisions on 8/27/15.

NEPA  RW Award

 Next Milestone

Local Let PS&E Package to District 

ODOT PID

Total Current Costs
$2,984,182

TIP ID

$2,387,345
Curr EstTIP Amt

$2,307,313

2017TIP Year*
5/16/2016

Columbus

Enc'd
$880,352

277895018

COTA 2017 Bus Replacement, Transit Replacement Capital

1/1/2017

MORPC CMAQ Funds

Schedule

MORPC's commitment will fund 80 percent of the cost to replace 2 diesel buses with CNG 

buses.

NEPA  RW Award

 Next Milestone

Award Contract

ODOT PID

Total Current Costs
$7,216,999

TIP ID

$824,799
Curr EstTIP Amt

$824,799

2017TIP Year

1/1/2017

COTA

Enc'd
$0
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7/8/2009

133377372

I-70/I-71 Innerbelt (Phase 4A) from W of Scioto River to E of High St, Major 

Widening/Interchange Modification

11/2/2015 1/1/2017

MORPC STP Funds

Schedule

In July, ODOT approved Stage 2 plans and parties met to discuss Section 4(f) and 6(f) 

approvals.

This project realigns EB I-70 from I-71/SR-315 accessing downtown Columbus and includes 

work on Mound, Fulton, Front, and High streets.  MORPC committed funds for construction of 

upgraded bicycle and pedestrian facilities.

NEPA  RW Award

 Next Milestone

Final RW Plans Approval

ODOT PID

Total Current Costs
$160,972,845

TIP ID

$3,779,736
Curr EstTIP Amt

$3,779,736

2017TIP Year

10/19/2015

ODOT 6

Enc'd
$0

4/17/2013

179390243

S Old State Rd from Polaris Pkwy to Orange Rd, Major Widening/Multi-Use Path

3/10/2015 2/1/2017

MORPC STP Funds

Schedule

Monthly ROW meetings began in August. ROW certification is expected in August 2016.

NEPA  RW Award

 Next Milestone

Tracings Submittal

ODOT PID

Total Current Costs
$22,244,822

TIP ID

$16,421,769
Curr EstTIP Amt

$15,971,769

2017TIP Year

3/1/2016

Delaware County

Enc'd
$4,950,000

6/14/2001

57385017

Alum Creek Dr from Refugee Rd to Frebis Ave, Major Widening/Multi-Use Path

7/29/2015 3/30/2017

MORPC STP Funds

Schedule

RW acquisition is in progress.  In July, the project received RW authorization, 2 weeks after the 

last scheduled date, and the NEPA re-evaluation was approved, 6 weeks after the last 

scheduled date.  The RW certification date was delayed by 4 months because of delays in 

obtaining RW authorization.

NEPA  RW Award

 Next Milestone

Stage 3 Submittal

ODOT PID

Total Current Costs
$17,711,843

TIP ID

$13,004,481
Curr EstTIP Amt

$13,119,487

2017TIP Year*
*11/1/2015

Columbus

Enc'd
$1,164,994

3/24/2016

93282573

Signals Phase D, Signalization

4/4/2017

MORPC CMAQ Funds

Schedule

The City of Columbus has confirmed that no right-of-way will be necessary for this project. The 

City has also delayed the Stage 2 submittal by one month. 

Phase D will bring about 250 signals into the interconnect system.

NEPA  RW Award

 Next Milestone

Stage 2 Submittal

ODOT PID

Total Current Costs
$14,361,625

TIP ID

$11,185,850
Curr EstTIP Amt

$12,225,850

2017TIP Year

*10/13/2015

Columbus

Enc'd
$0
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3/18/2016

179290653

Harrisburg Pk from Eakin Rd/Hopkins Ave to Brown Rd, Minor Widening/Sidewalks

5/31/2016 1/2/2018

MORPC STP Funds

Schedule

ODOT put the project on hold in December and delayed the schedule (pushing construction 

back a fiscal year) while looking for options for the stormwater outfall. The existing drainage 

system is unable to receive additional stormwater flow and not enough storage is available. 

Franklin County and Franklin Township plan to apply for other sources of funding to help 

resolve this issue.

NEPA  RW Award

 Next Milestone

NEPA Clearance

ODOT PID

Total Current Costs
$5,932,794

TIP ID

$800,000
Curr EstTIP Amt

$800,000

2017TIP Year* * *
*3/18/2016

ODOT 6

Enc'd
$0

TIP Year: 2018

5/1/2016

295499819

Reed Rd from Lane Rd to Henderson Rd, Reconstruction

2/1/2017

MORPC STP Funds

Schedule

The City of Upper Arlington began the process of hiring a consultant in August 2015. The 

consultant authorization date will be revised.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$1,549,406

TIP ID

$1,157,177
Curr EstTIP Amt

$1,157,177

2018TIP Year

7/1/2015

Upper Arlington

Enc'd
$0

10/27/2015

265195606

Lazelle Rd Phase A from N High St to Flint Rd, Minor Widening/Multi-Use Path

11/17/2015 8/31/2017

MORPC STP CMAQ Funds

Schedule

In late July, a revised schedule delayed the final RW plan submittal date of 6/24/15 by 6 

weeks, and the remaining schedule by 2 months.  The award date changed to FY18, but 

MORPC funds were already committed to construction in FY18.

As of 8/31, ODOT had not received the final RW plans.  In July, Columbus was waiting for legal 

descriptions from Delaware and Franklin counties

NEPA  RW Award

 Next Milestone

Final RW Plans Submittal

ODOT PID

Total Current Costs
$4,858,726

TIP ID

$3,297,082
Curr EstTIP Amt

$3,052,035

2018TIP Year* * *
*8/10/2015

Columbus

Enc'd
$0

10/27/2015

173290406

Lazelle Rd Phase B from Flint Rd to Sancus Blvd, Major Widening/Bridge 

Replacement

11/17/2015 8/31/2017

MORPC STP Funds

Schedule

In late July, a revised schedule delayed the final RW plan approval by 4 months.  As of 8/31, 

ODOT is waiting for a resubmittal of the revised final RW plans.  Columbus originally submitted 

final RW plans in April.  The remaining schedule was delayed by 2 months.  The award date 

changed to FY18, but MORPC funds were already committed to construction in FY18.

NEPA  RW Award

 Next Milestone

Final RW Plans Approval

ODOT PID

Total Current Costs
$23,448,985

TIP ID

$17,303,031
Curr EstTIP Amt

$17,303,031

2018TIP Year* * *
*10/1/2015

Columbus

Enc'd
$0
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4/1/2017

295399789

Bexley Signals Interconnect, Signalization

9/1/2017

MORPC STP Funds

Schedule

The City of Bexley is in the process of hiring a consultant; the consultant authorization date 

will be revised.

The project will replace interconnect equipment and/or install new interconnect lines at 17 

signalized intersections: on Main & Broad, Elm/Cassingham (replace signal and radio 

interconnect) and Fair/Cassady (radio interconnect).

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$1,643,227

TIP ID

$1,466,227
Curr EstTIP Amt

$1,466,227

2018TIP Year

6/1/2015

Bexley

Enc'd
$0

9/30/2015

196595233

Mink St from 400' N of Broad St to bridge N of Havens Corner Rd, Reconstruction

10/30/2015 10/1/2017

MORPC STP Funds

Schedule

In September, the final RW plan approval, NEPA document and RW authorization were 

delayed up to 2 months.  ODOT provided comments on final RW plans on 8/30.  Pataskala is 

hiring a RW consultant.  ODOT provided comments on the NEPA document in mid-August.

NEPA  RW Award

 Next Milestone

NEPA Clearance

ODOT PID

Total Current Costs
$7,653,986

TIP ID

$5,752,789
Curr EstTIP Amt

$5,901,771

2018TIP Year* *
*9/30/2015

Pataskala

Enc'd
$0

10/27/2015

265295607

Lazelle Rd Phase C from Sancus Blvd to Worthington-Galena Rd, Minor 

Widening/Multi-Use Path

2/24/2016 12/18/2017

MORPC STP CMAQ Funds

Schedule

In July, ODOT approved Stage 2 plans, 1 week behind schedule.  In August, ODOT approved 

the preliminary RW plans, 3 weeks behind schedule.  The NEPA approval was delayed by 2 

months and RW authorization was delayed by 1 month.

NEPA  RW Award

 Next Milestone

NEPA Clearance

ODOT PID

Total Current Costs
$5,962,754

TIP ID

$4,291,564
Curr EstTIP Amt

$4,291,564

2018TIP Year* *
*10/27/2015

Columbus

Enc'd
$0

265899506

COTA 2018 28 35-40' Bus Purchase, Transit Replacement Capital

1/1/2018

MORPC CMAQ Funds

Schedule

MORPC-attributable CMAQ funds are for 5 CNG-powered replacement buses.

NEPA  RW Award

 Next Milestone

Award Contract

ODOT PID

Total Current Costs
$15,307,578

TIP ID

$2,061,999
Curr EstTIP Amt

$2,061,999

2018TIP Year

1/1/2018

COTA

Enc'd
$0
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11/1/2016

295299827

Whitehall Signals Interconnect, Signalization

1/2/2018

MORPC STP Funds

Schedule

Though consultant authorization has been delayed from 8/1/2015, environmental approval 

has been advanced several months. Other changes to the schedule are minor. Additionally, 

while a field survey to determine ROW needs may not be completed until spring 2017, no 

temporary or permanent ROW needs are expected. This project will interconnect up to 33 

signals.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$1,595,161

TIP ID

$1,288,161
Curr EstTIP Amt

$1,288,161

2018TIP Year* *
*12/1/2015

Whitehall

Enc'd
$0

3/1/2017

295699828

Johnstown Rd from Alum Creek Trail to Cassady Ave, Multi-Use Path/Bicycle Lanes

5/1/2017 2/1/2018

MORPC STP Funds

Schedule

This project will construct a trail from Alum Creek Trail to Johnstown Road; bike lanes from the 

new trail to Cassady Avenue; and a bike boulevard along Kenilworth Avenue, Roxbury Street 

and 10th Avenue.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$1,754,272

TIP ID

$1,141,818
Curr EstTIP Amt

$1,141,818

2018TIP Year

11/30/2015

Columbus

Enc'd
$0

9/27/2016

265395549

Polaris Pkwy from I-71 to Olde Worthington Rd, Major Widening/Intersection 

Modification

10/15/2016 2/1/2018

MORPC STP Funds

Schedule

Columbus plans to submit Stage 1 in November, advancing the plans from January 2016. 

Other project milestones (such as right-of-way authorization and award) have advanced by 

approximately a month, but environmental approval has been delayed from June 2016.

The City hopes to connect this project's multi-use path with one of Westerville's on Olde 

Worthington Road.

NEPA  RW Award

 Next Milestone

Alternatives Evaluation Submittal

ODOT PID

Total Current Costs
$8,146,440

TIP ID

$5,877,152
Curr EstTIP Amt

$5,877,152

2018TIP Year* * *
9/18/2015

Columbus

Enc'd
$0

7/31/2015

156595570

S Hamilton Rd from 1500' S of Refugee Rd to 550' N of Groves Rd, Safety 

Improvement/Multi-Use Path

5/1/2016 3/1/2018

MORPC STP Funds

Schedule

Columbus authorized a consultant to begin design in April 2014, including traffic counts, 

survey, and mapping.  The PE study should be completed in May.  The schedule will be revised.

NEPA  RW Award

 Next Milestone

Alternatives Evaluation Submittal

ODOT PID

Total Current Costs
$21,745,000

TIP ID

$15,124,000
Curr EstTIP Amt

$15,124,000

2018TIP Year

10/31/2014

Columbus

Enc'd
$0
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8/1/2017

179499846

New Albany Signals, Signalization

4/1/2018

MORPC STP Funds

Schedule

This project will interconnect traffic signals at 19 intersections on US 62, SR-605, Beech 

Road, Dublin-Granville Road, and New Albany Road E to a master controller via the city's 

existing fiber-optic system (and one radio interconnect).

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$1,615,569

TIP ID

$934,959
Curr EstTIP Amt

$934,959

2018TIP Year

8/1/2015

New Albany

Enc'd
$0

11/2/2016

127295516

Worthington-Galena Rd from Wilson Bridge/Huntley Rds to Sancus Blvd, Major 

Widening/Intersection Modification

12/15/2016 11/12/2018

MORPC STP Funds

Schedule

The feasibility study completed in August recommended that the City of Worthington replace 

the current intersection with two intersections located 800' apart.

The preferred alternative is scheduled to be selected 9/15/2015.

NEPA  RW Award

 Next Milestone

Preferred Alternative Approval

ODOT PID

Total Current Costs
$8,979,338

TIP ID

$6,023,470
Curr EstTIP Amt

$6,023,470

2018TIP Year* * *
9/15/2015

Worthington

Enc'd
$0

TIP Year: 2019

7/14/2015

295599811

South Old 3C Hwy from Tussic St to Harrison St, Resurfacing

7/15/2016

MORPC STP Funds

Schedule

In July, Delaware County requested construction funding be advanced to SFY 2017 (possibly 

late SFY 2016) from SFY 2019.  The project received NEPA approval, and there are no 

anticipated right-of-way needs.

NEPA  RW Award

 Next Milestone

Stage 2 Submittal

ODOT PID

Total Current Costs
$2,056,464

TIP ID

$1,605,171
Curr EstTIP Amt

$1,605,171

2019TIP Year* * *
*9/15/2015

Delaware County

Enc'd
$0

1/1/2017

295099743

Olentangy Trail from Olentangy River Rd/Bethel Rd to Antrim Park, Multi-Use Path

10/1/2017

MORPC  Funds

Schedule

This project will widen the trail from 9’ to 12’, connect the trail to Bethel Road via a new 

trailhead, and add a multi-use path on the north side of Bethel Road to Olentangy River Road 

and Anheuser Busch Park.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$2,795,094

TIP ID

$1,848,075
Curr EstTIP Amt

$1,848,075

2019TIP Year

9/30/2015

Columbus

Enc'd
$0
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6/1/2016

294081766

Refugee Rd from Wheatfield Dr to Woodstock Ave, Major Widening/Intersection 

Modification

9/29/2016 7/1/2018

MORPC STP Funds

Schedule

In August, Pickerington accelerated the NEPA approval by 1 month and made other minor 

tweaks to the schedule.

NEPA  RW Award

 Next Milestone

Stage 1 Submittal

ODOT PID

Total Current Costs
$12,014,689

TIP ID

$5,748,640
Curr EstTIP Amt

$5,748,640

2019TIP Year* *
*10/29/2015

Pickerington

Enc'd
$0

4/1/2017

294699738

Grandview Heights Signals Interconnect, Signalization

11/1/2018

MORPC CMAQ Funds

Schedule

This project will interconnect signals at 11 intersections.

The City of Grandview Heights is the process of hiring a consultant; the consultant 

authorization date will be revised.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$809,932

TIP ID

$680,932
Curr EstTIP Amt

$680,932

2019TIP Year

4/1/2015

Grandview Heights

Enc'd
$0

12/30/2015

20799815

Tuttle Crossing Blvd from Wilcox Rd to Avery Rd, New Roadway

1/29/2016 1/1/2019

MORPC STP Funds

Schedule

ODOT is in the process of completing the certified traffic counts in order to determine 

intersection geometry. The Stage 1 and ROW plans (originally due 8/18/2015) are delayed 

pending the resolution of this issue.

Right-of-way authorization has been delayed by a year, though environmental documentation 

has been advanced from 7/1/2017.

NEPA  RW Award

 Next Milestone

Stage 1 Submittal

ODOT PID

Total Current Costs
$16,013,310

TIP ID

$7,000,000
Curr EstTIP Amt

$7,000,000

2019TIP Year* *
*8/18/2015

Dublin

Enc'd
$0

302799060

COTA 2019 Bus Replacement, Transit Replacement Capital

1/1/2019

MORPC CMAQ Funds

Schedule

MORPC-attributable CMAQ funds are for 10 CNG-powered replacement buses.

NEPA  RW Award

 Next Milestone

Award Contract

ODOT PID

Total Current Costs
$15,919,881

TIP ID

$4,123,999
Curr EstTIP Amt

$4,123,999

2019TIP Year

1/1/2019

COTA

Enc'd
$0

Wednesday, September 02, 2015 Page 10 of 12
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TIP Year: 2020

3/1/2017

294399848

Sawmill Rd from I-270 to Hard Rd, Major Widening/Multi-Use Path

12/1/2017

MORPC STP Funds

Schedule

This project will widen Sawmill Road from 6 to 7 lanes and upgrade the Bright Road/Sawbury 

Boulevard intersection.

The City of Columbus is the process of hiring a consultant; the consultant authorization date 

will be revised.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$12,049,940

TIP ID

$2,999,999
Curr EstTIP Amt

$2,999,999

2020TIP Year

1/1/2015

Columbus

Enc'd
$0

4/8/2016

294299852

N. Hamilton Rd from Morse Rd to Preserve Blvd, Major Widening/Intersection 

Modification

8/15/2016 9/1/2018

MORPC STP Funds

Schedule

In July, Columbus submitted the scope of services.  The alternatives evaluation report is 

nearing completion.  A revised schedule delayed the NEPA approval and RW authorization 

dates by 1 week and 6 weeks, respectively.  The award date is in FY19, and MORPC 

construction funds are committed in FY20.

NEPA  RW Award

 Next Milestone

Stage 1 Submittal

ODOT PID

Total Current Costs
$12,635,420

TIP ID

$8,508,336
Curr EstTIP Amt

$8,508,336

2020TIP Year* *
11/17/2015

Columbus

Enc'd
$0

5/1/2018

294599733

Signals Phase E, Signalization

9/1/2017 3/1/2019

MORPC STP CMAQ Funds

Schedule

This project will add approximately 250 traffic signals and up to 20 traffic flow monitors onto 

the fiber-optic communications network.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$15,430,241

TIP ID

$11,485,344
Curr EstTIP Amt

$11,485,344

2020TIP Year

6/1/2016

Columbus

Enc'd
$0

6/1/2017

295199744

Refugee Road from Winchester Pike to Hamilton Road, Sidewalks/Multi-Use Path

11/1/2017 3/1/2020

MORPC  Funds

Schedule

This project is part of COTA Sidewalks, Phase 3.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$4,409,500

TIP ID

$3,527,600
Curr EstTIP Amt

$3,527,600

2020TIP Year

5/1/2016

Columbus

Enc'd
$0

Wednesday, September 02, 2015 Page 11 of 12
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5/1/2017

291898557

Hilliard-Rome Rd at Feder Rd/Fisher Rd, Intersection Modification/Sidewalks

7/1/2017 5/1/2020

MORPC CMAQ Funds

Schedule

This project will add turn lanes at the intersection, modify I-70 eastbound ramps, and modify 

access at Feder Road and Evans Way Court.

The City of Columbus is the process of hiring a consultant; the consultant authorization date 

will be revised.

NEPA  RW Award

 Next Milestone

Design Consultant Authorization

ODOT PID

Total Current Costs
$7,660,427

TIP ID

$2,901,627
Curr EstTIP Amt

$2,901,627

2020TIP Year

5/1/2015

Columbus

Enc'd
$0

TIP Year: 2022

245489464

I-70/I-71 Innerbelt (Phase 6A), Major Widening/Interchange Modification

12/1/2015 1/1/2022

MORPC STP Funds

Schedule

In July, Stage 2 plans were submitted on schedule.  In August, the RW authorization date was 

delayed by 4 months.

MORPC committed funding for construction of upgrades to pedestrian and bicycle facilities.

NEPA  RW Award

 Next Milestone

Stage 2 Approval

ODOT PID

Total Current Costs
$100,655,813

TIP ID

$130,761
Curr EstTIP Amt

$130,761

2022TIP Year*
*9/22/2015

ODOT 6

Enc'd
$0

TIP Year: 2023

7/8/2009

133277371

I-70/I-71 Innerbelt (Phase 3) from Main St to Long St, Major Widening/Bridge 

Replacement

8/15/2013 7/1/2022

MORPC STP Funds

Schedule

The project could award sooner if funds become available.

The project modifies I-71 from I-70 (East Split) to I-670 and associated ramps. It also 

constructs the NB and SB urban streets and the Town, Oak, Broad, and Long St bridges.  

MORPC committed funds for upgrades to pedestrian and bicycle facilities.

NEPA  RW Award

 Next Milestone

District RW Certification

ODOT PID

Total Current Costs
$112,284,877

TIP ID

$2,669,604
Curr EstTIP Amt

$2,669,604

2023TIP Year

1/4/2016

ODOT 6

Enc'd
$0

Wednesday, September 02, 2015 Page 12 of 12
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Construction and Activities in Progress

TIP ID ODOT PID Agency Project Description

Attributable 

Funds Total Cost

Completion 

Date Comments

1567 83346 Columbus Rec & 

Parks

Goodale St from Olentangy River Rd to trail just east 

of SR-315, Multi-Use Path/New Bridge

$3,912,787 $5,336,831 6/15/2015 Landscaping and final details are being completed.

1882 86555 CRAA Rickenbacker Pkwy (Phase 2B) from Second St 

(north intersection) to SR-317, Major 

Widening/Intersection Modification

$8,284,895 $11,659,648 6/18/2015 * Construction was completed in June, about 3 months ahead 

of the last scheduled date.

2655 95530 Columbus Traffic Surveillance Camera Upgrades, ITS $1,156,987 $1,850,883 6/30/2015 The project is under construction. The completion date was 

moved back from May 15.

2661 96766 Columbus Economic and Social Value of Trails, Study $80,000 $100,000 7/1/2015 The study has been completed.  MORPC, MetroParks, and 

Columbus Recreation and Parks held a press conference in 

early August to publicly release the findings.  The final report, 

along with an executive summary, technical memoranda, and 

fact sheets are available online at www.morpc.org/trailstudy.

151 13034 Columbus Signals Phase B, Signalization $11,426,315 $14,344,232 7/29/2015 * Construction was completed in July, about a month later than 

the last scheduled date.

2635 94271 ODOT 6 I-70/I-71 Innerbelt (Phase 2C), Major 

Widening/Interchange Modification

$250,050 $29,180,354 8/15/2015 The ramp and bridge from I-70 WB to a reconstructed Mound 

St opened to traffic in November.  The only major work 

remaining is the completion of the intersection of 18th and 

Mooberry.  In June, the completion date was delayed by two 

months.

1788 90387 Bexley Bexley Signals, Signalization $655,565 $657,003 9/7/2015 * The project is under construction.  In July, the completion date 

was adjusted to 1 week later.  The contractor is still waiting on 

some items to be delivered.  Bexley is waiting on a plan 

clarification from the design engineer.  The completion date 

will be revised.

1989 90649 ODOT 6 Westerville Rd from SR-161 to Huber Village 

Blvd/Heatherdown Dr, Sidewalks

$2,144,672 $3,308,857 10/30/2015 The pedestrian bridge over Alum Creek was installed in 

August.  Most sidewalks are in place along both sides of the 

corridor.

2607 93883 Columbus Scioto Greenway from approximately Main St to 

north of Battelle Park, Multi-Use Path

$5,921,704 $10,291,417 11/12/2015 The project is on schedule for completion after beginning 

construction 9/4/2014. MORPC committed CMAQ and TE 

funds for multi-use path construction and STP funds for bridge 

pile covers.

1801 90382 Columbus Fifth Ave from McKinley Ave to Dublin Rd, Multi-Use 

Path/Bridge Rehabilitation

$2,230,917 $9,404,665 12/31/2015 * Construction began in July and is ongoing.

1957 90390 Grandview Heights Grandview Heights Signals, Signalization/Air Quality 

Project

$2,519,398 $2,519,398 5/29/2016 Construction began in July and is ongoing.

1482 76282 ODOT 6 W Broad St (US-40) from Hilliard-Rome Rd to just E 

of I-270, Safety Improvement/Streetscape

$1,670,168 $18,459,820 6/15/2016 Construction began in May 2015 and is ongoing.  MORPC 

committed TE funds to this project for streetscape 

improvements sponsored by Prairie Twp.

102 14522 Columbus Signals Phase C, Signalization $8,206,590 $10,972,451 9/30/2016 Construction began in May 2015 and is ongoing.

273 17585 Columbus Hard Rd Phase A from Sawmill Rd to Smoky Row Rd, 

Major Widening/Bicycle Lanes

$13,234,946 $20,564,265 10/31/2016 Construction began in June and is ongoing.

3062 98818 ODOT Regionwide Systematic Safety Improvements, Phase 

1, Signals

$6,600 $913,601 11/1/2016 ODOT awarded the project in June and encumbered 

construction contract funds in July.  The $600 for inspection 

has not yet been charged.  The project will add back plates to 

traffic signals to improve visibility at up to 70 locations.

1946 88310 ODOT 6 I-270 at US-33/SR-161, Interchange Modification $25,000,000 $98,677,469 9/15/2017 Construction began in March 2015 and is ongoing.  MORPC 

committed $25 million for the project to repay the principal on 

a SIB loan over 20 years, beginning in FY17.

982 90388 Franklin County Hamilton Rd from Carpenter Rd to US 62, Major 

Widening/Multi-Use Path

$11,488,668 $15,368,936 10/16/2017 Construction began in June and is ongoing.

9/2/2015 *Completion date has changed since the last report on 7/1/15.
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